
Request approval to award and execute an agreement with Vanir Construction Management, Inc., 
for construction project management and support services for various projects.  

SUBJECT

May 31, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

REQUEST FOR APPROVAL AND AWARD OF A
CONSTRUCTION PROJECT MANAGEMENT 

AND SUPPORT SERVICES AGREEMENT FOR VARIOUS PROJECTS

IT IS RECOMMENDED THAT YOUR BOARD:

1. Approve and instruct the Mayor to sign the attached agreement (Attachment 1) with Vanir 
Construction Management, Inc. (Vanir), to provide construction project management and support 
services.  The agreement will be effective July 1, 2011, for an initial term of one (1) year, with four (4) 
one-year renewal options, and six (6) month-to-month extensions, for a not-to-exceed amount of 
$3.5 million per year.  

2. Authorize the Director of Internal Services Department (ISD) or designee to unilaterally exercise 
the renewal options and month-to-month extensions in accordance with the attached agreement. 

3. Delegate authority to the Director of ISD, or his designee, to execute applicable contract 
amendments should the original contracting entity merge, be acquired, or otherwise has a change of 
entity. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

ISD provides construction project management and support services for repair and refurbishment 
and energy retrofit efficiency projects to a variety of County departments for County-owned and/or 
leased facilities.  ISD supplements in-house resources with contract project managers to perform 
these services.  Approval of the recommended agreement will provide ISD with additional resources 
and ensure the continuation of services past the June 30, 2011, expiration date of the current 
contract.

Implementation of Strategic Plan Goals

The recommended agreement supports the County’s Strategic Plan Goal No. 1, Operational 
Effectiveness, by effectively managing County resources.

FISCAL IMPACT/FINANCING

Funding will be provided through a combination of the Utilities and ISD budget appropriations for 
Fiscal Year 2011-12.  The estimated breakdown is approximately $1.2 million from the Utilities 
budget and approximately $2.3 million from ISD’s budget.  

The approval of the recommended agreement does not guarantee the recommended contractor any 
minimum amount of business.   ISD will only incur construction project management expenditures to 
the extent that they are offset through County department billings and within available appropriation.  
Energy program costs will be offset by client billings in the Utilities budget.  Funding in subsequent 
fiscal years will be requested on an annual basis.  The annual contract value will not exceed $3.5 
million.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The terms and conditions of the recommended agreement have been approved as to form by 
County Counsel.  The agreement contains the Board’s required contract provisions including those 
pertaining to consideration of qualified County employees targeted for layoffs, as well as qualified 
GAIN/GROW participants for employment openings, compliance with the Jury Service Ordinance, 
Safely Surrendered Baby Law and the Child Support program.  
ISD has determined that the proposed agreement is not subject to the County’s Living Wage 
Program.  County Code 2.201 does not apply to construction project management services as these 
agreements are for non-Proposition “A” services.  

The construction project management agreement is temporary and intermittent, and the work 
performed by the recommended vendor is considered highly technical in nature.

The contract rates are fixed for the initial term of the agreement.  The agreement allows for a Cost of 
Living Adjustment (COLA) increase during the option years, if the option years are exercised by the 
County.  
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ENVIRONMENTAL DOCUMENTATION

The proposed activity is not a project pursuant to the California Environmental Quality Act (CEQA) 
because it is an activity that is excluded from the definition of a project by Section 15378(b) of the 
State CEQA Guidelines. The proposed action is an administrative activity of the government, which 
will not result in a direct or indirect change to the environment.

The appropriate environmental documentation, as required by CEQA, will be completed and your 
Board will be requested to make a CEQA finding before a discretionary action is approved for any 
construction project.

CONTRACTING PROCESS

On November 10, 2010, ISD released a Request for Proposals (RFP) for construction project 
management services and posted the solicitation and contracting opportunity announcement on the 
County’s “Doing Business with Us” web site (Attachment 2). Notice of the RFP was sent by 
electronic mail to 560 vendors registered with the County (Attachment 3).

Twenty-two vendors attended the Mandatory Proposer’s Conference held on November 23, 2010.  
Four proposals were received on December 9, 2010, and were reviewed for compliance with the 
minimum requirement criteria stated in the RFP.  All proposals were determined to be in compliance 
with the minimum requirement criteria and a committee evaluated the proposals in accordance with 
the evaluation process identified in the RFP.  The non-selected proposers received debriefings on 
March 15 and 16, 2011, and there were no protests received for this solicitation.

A summary of Community Business Enterprise Program information for the recommended vendor is 
attached (Attachment 4).  The proposed contractor was selected without regard to gender, race, 
creed, or color for award of a contract.  

IMPACT ON CURRENT SERVICES (OR PROJECTS)

No staff impact will result from the award of the recommended agreement, as the requested 
agreement is intended to augment, but not replace County workforce.

The Honorable Board of Supervisors
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CONCLUSION

Approval of the recommended agreement will allow ISD to continue providing timely services to 
client County departments. 

Respectfully submitted,

TOM TINDALL

Director

TT:JS:YY

Enclosures

c: Chief Executive Officer
County Counsel
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5/31/2011
Page 4





 CONTRACT PROVISIONS 
TABLE OF CONTENTS 

 
PARAGRAPH TITLE                                                            PAGE 

 
Construction Project Management & Support Services                       
July 2011   

                                                                    Page  i 

 
RECITALS  ..................................................................................................................... 1 
1.0 APPLICABLE DOCUMENTS ............................................................................... 1 
2.0 DEFINITIONS ....................................................................................................... 2 
3.0 WORK  ................................................................................................................ 3 
4.0 TERM OF CONTRACT ........................................................................................ 3 
5.0 CONTRACT SUM ................................................................................................ 3 
6.0 ADMINISTRATION OF CONTRACT- COUNTY .................................................. 7 
 6.1 COUNTY’S PROJECT DIRECTOR ........................................................... 7 

 6.2 COUNTY’S PROJECT MANAGER ............................................................ 7 

 6.3 COUNTY’S CONTRACT PROJECT MONITOR ........................................ 7 

7.0 ADMINISTRATION OF CONTRACT - CONTRACTOR ....................................... 7 
 7.1 CONTRACTOR’S PROJECT MANAGER .................................................. 7 

 7.2 APPROVAL OF CONTRACTOR’S STAFF ................................................ 8 

 7.3 CONTRACTOR’S STAFF IDENTIFICATION ............................................. 8 

 7.4 BACKGROUND AND SECURITY INVESTIGATIONS............................... 8 

 7.5 CONFIDENTIALITY ................................................................................... 9 

8.0 STANDARD TERMS AND CONDITIONS .......................................................... 10 
 8.1 AMENDMENTS ....................................................................................... 10 

 8.2 ASSIGNMENT AND DELEGATION......................................................... 10 

 8.3 AUTHORIZATION WARRANTY .............................................................. 11 

 8.4 BUDGET REDUCTIONS ......................................................................... 11 

 8.5 COMPLAINTS ......................................................................................... 12 

 8.6 COMPLIANCE WITH APPLICABLE LAW ............................................... 12 

 8.7 COMPLIANCE WITH CIVIL RIGHTS LAWS ........................................... 13 

 8.8 COMPLIANCE WITH THE COUNTY’S JURY SERVICE PROGRAM ..... 13 

 8.9 CONFLICT OF INTEREST ...................................................................... 15 

 8.10 CONSIDERATION OF HIRING COUNTY EMPLOYEES TARGETED  
  FOR LAYOFF/OR RE-EMPLOYMENT LIST ........................................... 15 
 8.11 CONSIDERATION OF HIRING GAIN/GROW PROGRAM 
  PARTICIPANTS ....................................................................................... 16 

 8.12 CONTRACTOR RESPONSIBILITY AND DEBARMENT ......................... 16 

  



CONTRACT PROVISIONS 
TABLE OF CONTENTS 

 
PARAGRAPH TITLE                                                                     PAGE 
 

 
Construction Project Management & Support Services                                                                                           Page  ii 
July 2011 

 

 8.13 CONTRACTOR’S ACKNOWLEDGEMENT OF COUNTY’S  
  COMMITMENT TO THE SAFELY SURRENDERED BABY LAW ........... 19 

 8.14 CONTRACTOR’S WARRANTY OF ADHERENCE TO COUNTY’S  
  CHILD SUPPORT COMPLIANCE PROGRAM ........................................ 19 

 8.15 COUNTY’S QUALITY ASSURANCE PLAN ............................................. 19 

 8.16 DAMAGE TO COUNTY FACILITIES, BUILDINGS OR GROUNDS ........ 20 

 8.17 EMPLOYMENT ELIGIBILITY VERIFICATION ......................................... 20 

 8.18 FACSIMILE REPRESENTATIONS .......................................................... 20 

 8.19 FAIR LABOR STANDARDS .................................................................... 21 

 8.20 FORCE MAJEURE .................................................................................. 21 

 8.21 GOVERNING LAW, JURISDICTION, AND VENUE ................................ 22 

 8.22 INDEPENDENT CONTRACTOR STATUS .............................................. 22 

 8.23 INDEMNIFICATION ................................................................................. 22 

 8.24 GENERAL PROVISIONS FOR ALL INSURANCE COVERAGE ............. 23 

 8.25 INSURANCE COVERAGE ...................................................................... 27 

 8.26 LIQUIDATED DAMAGES ........................................................................ 28 

 8.27 MOST FAVORED PUBLIC ENTITY ........................................................ 29 

 8.28 NONDISCRIMINATION AND AFFIRMATIVE ACTION ............................ 29 

 8.29 NON EXCLUSIVITY................................................................................. 30 

 8.30 NOTICE OF DELAYS .............................................................................. 30 

 8.31 NOTICE OF DISPUTES .......................................................................... 31 

 8.32 NOTICE TO EMPLOYEES REGARDING THE FEDERAL EARNED 
  INCOME CREDIT .................................................................................... 31 

 8.33 NOTICE TO EMPLOYEES REGARDING THE SAFELY 
  SURRENDERED BABY LAW .................................................................. 31 

 8.34 NOTICES ................................................................................................. 31 

 8.35 PROHIBITION AGAINST INDUCEMENT OR PERSUASION ................. 31 

 8.36 PUBLIC RECORDS ACT ......................................................................... 32 

 8.37 PUBLICITY .............................................................................................. 32 

 8.38 RECORD RETENTION AND INSPECTION/AUDIT SETTLEMENT ........ 33 

 8.39 RECYCLED BOND PAPER ..................................................................... 34 

 8.40 SUBCONTRACTING ............................................................................... 34 

  



CONTRACT PROVISIONS 
TABLE OF CONTENTS 

 
PARAGRAPH TITLE                                                                     PAGE 
 

 
Construction Project Management & Support Services                                                                                           Page  iii 
July 2011 

 

 
8.41 TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN 

  COMPLIANCE WITH COUNTY’S CHILD SUPPORT 
  COMPLIANCE PROGRAM ...................................................................... 35 

 8.42 TERMINATION FOR CONVENIENCE .................................................... 36 

 8.43 TERMINATION FOR DEFAULT  ............................................................. 36 

 8.44 TERMINATION FOR IMPROPER CONSIDERATION……………………. 38 

 8.45 TERMINATION FOR INSOLVENCY........................................................ 38 

 8.46 TERMINATION FOR NON-ADHERENCE OF COUNTY LOBBYIST  
  ORDINANCE ........................................................................................... 39 

 8.47 TERMINATION FOR NON-APPROPRIATION OF FUNDS ..................... 39 

 8.48 VALIDITY ................................................................................................. 39 

 8.49 WAIVER ................................................................................................... 39 

 8.50 WARRANTY AGAINST CONTINGENT FEES ......................................... 40 

8.51  WARRANTY OF COMPLIANCE WITH COUNTY’S DEFAULTED 
PROPERTY TAX REDUCTION PROGRAM ........................................... 40 

 8.52 TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN 
COMPLIANCE WITH COUNTY’S DEFAULTED PROPERTY TAX 
REDUCTION PROGRAM ........................................................................ 40 

9.0 UNIQUE TERMS AND CONDITIONS ............................................................................ 41 
9.1 CONTRACTOR’S OBLIGATIONS AS A NON-BUSINESS ASSOCIATE 

UNDER THE HEALTH INSURANCE PORTABILITY AND  
ACCOUNTABILITY ACT OF 1996 

(“HIPAA”)………………………………………………………………………..41 
 
SIGNATURES      .........................................................................................................  42



CONTRACT PROVISIONS 
TABLE OF CONTENTS 

 
 

 
Construction Project Management & Support Services                       
July 2011   

                                                                    Page  iv 

STANDARD EXHIBITS 

A STATEMENT OF WORK 

B PRICING SCHEDULE 

C CONTRACTOR’S EEO CERTIFICATION 

D COUNTY’S ADMINISTRATION 

E CONTRACTOR’S ADMINISTRATION 

F CONTRACTOR ACKNOWLEDGEMENT and CONFIDENTIALITY AGREEMENT 

G JURY SERVICE ORDINANCE 

H SAFELY SURRENDERED BABY LAW 

  





 

Standard Exhibits: 

1.1 EXHIBIT A - Statement of Work 

1.2 EXHIBIT B - Pricing Schedule 

1.3 EXHIBIT C - Contractor’s EEO Certification 

1.4 EXHIBIT D - County’s Administration 

1.5 EXHIBIT E - Contractor’s Administration 

1.6 EXHIBIT F - Forms Required at the Time of Contract Execution 

1.7 EXHIBIT G - Jury Service Ordinance 

1.8 EXHIBIT H - Safely Surrendered Baby Law 

This Contract and the Exhibits hereto constitute the complete and exclusive 
statement of understanding between the parties, and supersedes all previous 
Contracts, written and oral, and all communications between the parties relating to 
the subject matter of this Contract.  No change to this Contract shall be valid 
unless prepared pursuant to sub-paragraph 8.1 - Amendments and signed by both 
parties. 

2.0 DEFINITIONS 

The headings herein contained are for convenience and reference only and are 
not intended to define the scope of any provision thereof. The following words as 
used herein shall be construed to have the following meaning, unless otherwise 
apparent from the context in which they are used.  

2.1 Contract:  Agreement executed between County and Contractor.  It sets 
forth the terms and conditions for the issuance and performance of the 
Statement of Work, Exhibit A. 

2.2 Contractor:  The sole proprietor, partnership, or corporation that has 
entered into a contract with the County to perform or execute the work 
covered by the Statement of Work. 

2.3 Contractor Project Manager:  The individual designated by the Contractor 
to administer the Contract operations after the Contract award. 

2.4 County Contract Project Monitor:  Person with responsibility to oversee 
the day to day activities of this Contract.  Responsibility for inspections of 
any and all tasks, deliverables, goods, services and other work provided by 
the Contractor. 

Construction Project Management & Support Services                                                                                           Page 2 
July 2011 

 



 

2.5 County Project Director:  Person designated by County with authority for 
County on contractual or administrative matters relating to this Contract that 
cannot be resolved by the County’s Project Manager. 

2.6 County Project Manager:  Person designated by County’s Project Director 
to manage the operations under this Contract. 

2.7 Day(s):  Calendar day(s) unless otherwise specified. 

2.8 Fiscal Year:  The twelve (12) month period beginning July 1st and ending 
the following June 30th. 

3.0 WORK   

3.1 Pursuant to the provisions of this Contract, the Contractor shall fully 
perform, complete and deliver on time, all tasks, deliverables, services and 
other work as set forth in herein. 

3.2 If the Contractor provides any tasks, deliverables, goods, services, or other 
work, other than as specified in this Contract, the same shall be deemed to 
be a gratuitous effort on the part of the Contractor, and the Contractor shall 
have no claim whatsoever against the County. 

3.3 As set forth in Exhibit A, Statement of Work (SOW), paragraph 9.0, Specific 
Work Requirement,  

4.0 TERM OF CONTRACT 

4.1 The term of this Contract shall be one year commencing after execution by 
County’s Board of Supervisors, unless sooner terminated or extended, in 
whole or in part, as provided in this Contract. 

4.2 The County shall have the sole option to extend this Contract term for up 
to four (4) additional one-year periods and six (6) month-to-month 
extensions, for a maximum total Contract term of five (5) years and six (6) 
months.  Each such option and extension shall be exercised at the sole 
discretion of the Director of Internal Services Department. 

4.3 The Contractor shall notify Internal Services Department (ISD) when this 
Contract is within six (6) months from the expiration of the term as 
provided for hereinabove.  Upon occurrence of this event, the Contractor 
shall send written notification to (Department) at the address herein 
provided in Exhibit D - County’s Administration. 

5.0 CONTRACT SUM 

5.1 In each year of this Contract, the total of all amounts actually expended by 
County hereunder (“maximum annual expenditures”) may not exceed 
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amounts allocated to ISD by the County Board of Supervisors in approved 
budgets to ISD.  The County has sole discretion to expend some, all, or 
none of such budgeted amounts.  The sum of such annual expenditures 
for the duration of the Contract is the Contract Sum.  The County does not 
guarantee a minimum or maximum payment amount per year.   

5.2 The Contractor shall not be entitled to payment or reimbursement for any 
tasks or services performed, nor for any incidental or administrative 
expenses whatsoever incurred in or incidental to performance hereunder, 
except as specified herein.  Assumption or takeover of any of the 
Contractor’s duties, responsibilities, or obligations, or performance of 
same by any entity other than the Contractor, whether through 
assignment, subcontract, delegation, merger, buyout, or any other 
mechanism, with or without consideration for any reason whatsoever, shall 
occur only with the County’s express prior written approval. 

5.3 The Contractor shall maintain a system of record keeping that will allow 
the Contractor to determine when it has incurred seventy-five percent 
(75%) of the total contract authorization under this Contract.  Upon 
occurrence of this event, the Contractor shall send written notification to 
(Department) at the address herein provided in Exhibit D - County’s 
Administration. 

5.4 No Payment for Services Provided Following Expiration/ Termination 
of Contract 

The Contractor shall have no claim against County for payment of any 
money or reimbursement, of any kind whatsoever, for any service 
provided by the Contractor after the expiration or other termination of this 
Contract.  Should the Contractor receive any such payment it shall 
immediately notify County and shall immediately repay all such funds to 
County.  Payment by County for services rendered after 
expiration/termination of this Contract shall not constitute a waiver of 
County’s right to recover such payment from the Contractor.  This 
provision shall survive the expiration or other termination of this Contract. 

5.5 Invoices and Payments 

5.5.1 The Contractor shall invoice the County only for providing the 
tasks, deliverables, goods, services, and other work specified in 
Exhibit A  - Statement of Work and elsewhere hereunder. The 
Contractor shall prepare invoices, which shall include the charges 
owed to the Contractor by the County under the terms of this 
Contract. The Contractor’s payments shall be as provided in 
Exhibit B - Pricing Schedule, and the Contractor shall be paid only 
for the tasks, deliverables, goods, services, and other work 
approved in writing by the County.  If the County does not approve 
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work in writing no payment shall be due to the Contractor for that 
work. 

 5.5.2 The Contractor’s invoices shall be priced in accordance with 
Exhibit B - Pricing Schedule. 

 5.5.3 The Contractor’s invoices shall contain the information set forth in 
Exhibit A - Statement of Work describing the tasks, deliverables, 
goods, services, work hours, and facility and/or other work for 
which payment is claimed. 

 5.5.4 The Contractor shall submit the monthly invoices to the County by 
the 15th calendar day of the month following the month of service.  

 5.5.5 An original invoice and two (2) copies under this Contract for 
services provided for FOS and COS shall be submitted to the 
following address: 

Internal Services Department 
1100 N. Eastern Avenue 
Los Angeles, CA  90063 

Attn:  Contract Unit Supervisor, Finance Division 
 

5.5.6 All remittances under this Contract for ID badges and background 
investigations shall be submitted to the following address: 

 
Internal Services Department 

1100 N. Eastern Avenue 
Room 100, Cashier’s Office 

Los Angeles, CA  90063 

5.5.7 County Approval of Invoices  

All invoices submitted by the Contractor for payment must have 
the written approval of the County’s Project Manager prior to any 
payment thereof. In no event shall the County be liable or 
responsible for any payment prior to such written approval. 
Approval for payment will not be unreasonably withheld  

5.5.8 Local Small Business Enterprises – Prompt Payment 
Program  

Certified Local SBEs will receive prompt payment for services 
they provide to County departments.  Prompt payment is defined 
as 15 calendar days after receipt of an undisputed invoice. 
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5.5.9 Reimbursable Expense – Vehicle Mileage 

5.5.9.1  The Contractor will be reimbursed for mileage and 
parking expenses for staff providing services under this 
Contract. Prior to commencement of the Contract, 
Contractor must submit a complete listing of staff 
anticipated to work on the Contract to County’s Project 
Manager.  In the event of a change to staff assigned to 
the Contract, Contractor must submit a revised listing of 
staff prior to requesting reimbursement.   

 5.5.9.2 Contractor shall comply with the standards set forth in 
the County’s Fiscal Manual, Section 13.12.0 Mileage, 
et. seq., for County employees.  The County’s Fiscal 
Manual may be obtained on the Auditor-Controller’s 
website at: http://auditorweb.co.la.ca.us/Auditor-
Controller/CountyFiscalManual. The County’s most 
current Fiscal Manual and notices shall apply 
throughout the term of the Contract.  No Contractor 
markup for mileage and parking shall be applied to 
Contractor’s invoices.  Fiscal Manual is provided solely 
for information purposes related to the process for 
calculating mileage. Contractor shall comply with 
Section 8.25, Insurance Coverage of this contract. 

5.5.9.3 In no event shall County have any liability associated 
with Contractor's mileage claim.  

5.6 Cost of Living Adjustments (COLA’s)  

The contractor’s hourly rates may be adjusted annually based on the 
increase or decrease in the U.S. Department of Labor, Bureau of Labor 
Statistics Consumer Price Index (CPI) for the Los Angeles-Riverside-
Orange County Area for the most recently published percentage change 
for the 12-month period preceding the contract anniversary date, which 
shall be the effective date for any cost of living adjustment.  However, any 
increase shall not exceed the general salary movement granted to County 
employees as determined by the Chief Executive Office as of each July 1 
for the prior 12-month period.  Furthermore, should fiscal circumstances 
ultimately prevent the Board from approving any increase in County 
employee salaries; no cost of living adjustments will be granted.  Where 
the County decides to grant a Cost of Living Adjustment (COLA) pursuant 
to this paragraph, it may, in its sole discretion exclude the cost of labor 
(including the cost of wages and benefits paid to employees providing 
services under this contract) from the base upon which a COLA is 

Construction Project Management & Support Services                                                                                           Page 6 
July 2011 

 



 

calculated, unless the Contractor can show that his/her labor cost will 
actually increase. 

6.0 ADMINISTRATION OF CONTRACT - COUNTY 

COUNTY ADMINISTRATION 

All County Administration referenced in the following sub-paragraphs are set forth 
in Exhibit D - County’s Administration.  The County shall notify the Contractor in 
writing of any change in the names or addresses shown. 

6.1 County’s Project Director  

Responsibilities of the County’s Project Director include: 

 ensuring that the objectives of this Contract are met; and 

 providing direction to the Contractor in the areas relating to County 
policy, information requirements, and procedural requirements. 

6.2 County’s Project Manager 

The responsibilities of the County’s Project Manager include: 

 meeting with the Contractor’s Project Manager on a regular basis; and 

 inspecting any and all tasks, deliverables, goods, services, or other 
work provided by or on behalf of the Contractor. 

The County’s Project Manager is not authorized to make any changes in 
any of the terms and conditions of this Contract and is not authorized to 
further obligate County in any respect whatsoever. 

6.3 County’s Contract Project Monitor  

The County’s Project Monitor is responsible for overseeing the day-to-day 
administration of this Contract.  The Project Monitor reports to the 
County’s Project Manager.   

7.0 ADMINISTRATION OF CONTRACT - CONTRACTOR 

 7.1 Contractor’s Project Manager 

7.1.1 The Contractor’s Project Manager is designated in Exhibit E - 
Contractor’s Administration.  The Contractor shall notify the 
County in writing of any change in the name or address of the 
Contractor’s Project Manager.  Failure to notify the County in 
writing may result in assessing fees set forth in Statement of 
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Work, Appendix A, Performance Requirement Summary, Exhibit 
2.  

7.1.2 The Contractor’s Project Manager shall be responsible for the 
Contractor’s day-to-day activities as related to this Contract and 
shall coordinate with County’s Project Manager and County’s 
Contract Project Monitor on a regular basis. 

 7.2 Approval of Contractor’s Staff  

  County has the absolute right to approve or disapprove all of the 
Contractor’s staff performing work hereunder and any proposed changes 
in the Contractor’s staff, including, but not limited to, the Contractor’s 
Project Manager. 

7.3 Contractor’s Staff Identification 

All of Contractor’s employees assigned to County facilities are required to 
have a County Identification (ID) badge on their person and visible at all 
times. Contractor bears all expense of the badging. 

7.3.1 Contractor is responsible for ensuring that employees have obtained 
a County, or Contractor company-issued, ID badge, as appropriate, 
before they are assigned to work in a County facility.  Contractor 
personnel required to present an identification badge may be asked 
to leave a County facility by a County representative if they do not 
have the proper ID badge on their person. 

7.3.2 Contractor shall notify the County within one business day when staff 
is terminated from working under this Contract.  Contractor shall 
retrieve and return an employee’s County-issued ID badge to the 
County on the next business day after the employee has terminated 
employment with the Contractor.  

7.3.3 If County requests the removal of Contractor’s staff, Contractor 
shall retrieve and return an employee’s County-issued ID badge to 
the County on the next business day after the employee has been 
removed from working on the County’s Contract. 

7.4 Background and Security Investigations 

7.4.1 Each of Contractor’s staff performing services under this Contract 
who is in a designated sensitive position, as determined by County 
in County's sole discretion, shall undergo and pass a background 
investigation to the satisfaction of County as a condition of 
beginning and continuing to perform services under this Contract. 
Such background investigation may include, but shall not be limited 
to, criminal conviction information obtained through fingerprints 

Construction Project Management & Support Services                                                                                           Page 8 
July 2011 

 



 

submitted to the California Department of Justice.  The fees 
associated with the background investigation shall be at the 
expense of the Contractor, regardless if the member of Contractor’s 
staff passes or fails the background investigation.  

  
7.4.2  If a member of Contractor’s staff does not pass the background 

investigation, County may request that the member of Contractor’s 
staff be immediately removed from performing services under the 
Contract at any time during the term of the Contract. County will not 
provide to Contractor or to Contractor’s staff any information 
obtained through the County’s background investigation.  

  
7.4.3  County, in its sole discretion, may immediately deny or terminate 

facility access to any member of Contractor’s staff that does not 
pass such investigation to the satisfaction of the County or whose 
background or conduct is incompatible with County facility access.  

  
7.4.4  Disqualification of any member of Contractor’s staff pursuant to this 

Paragraph 7.4 shall not relieve Contractor of its obligation to 
complete all work in accordance with the terms and conditions of 
this Contract. 

 
7.5 Confidentiality 

7.5.1 Contractor shall maintain the confidentiality of all records and 
information in accordance with all applicable Federal, State and 
local laws, rules, regulations, ordinances, directives, guidelines, 
policies and procedures relating to confidentiality, including, without 
limitation, County policies concerning information technology 
security and the protection of confidential records and information. 

7.5.2 Contractor shall indemnify, defend, and hold harmless County, its 
officers, employees, and agents, from and against any and all 
claims, demands, damages, liabilities, losses, costs and expenses, 
including, without limitation, defense costs and legal, accounting 
and other expert, consulting, or professional fees, arising from, 
connected with, or related to any failure by Contractor, its officers, 
employees, agents, or subcontractors, to comply with this 
Paragraph 7.5, as determined by County in its sole judgment. Any 
legal defense pursuant to Contractor’s indemnification obligations 
under this Paragraph 7.5 shall be conducted by Contractor and 
performed by counsel selected by Contractor and approved by 
County.  Notwithstanding the preceding sentence, County shall 
have the right to participate in any such defense at its sole cost and 
expense, except that in the event Contractor fails to provide County 
with a full and adequate defense, as determined by County in its 
sole judgment, County shall be entitled to retain its own counsel, 
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including, without limitation, County Counsel, and reimbursement 
from Contractor for all such costs and expenses incurred by County 
in doing so.  Contractor shall not have the right to enter into any 
settlement, agree to any injunction, or make any admission, in each 
case, on behalf of County without County’s prior written approval. 

7.5.3 Contractor shall inform all of its officers, employees, agents and 
subcontractors providing services hereunder of the confidentiality 
provisions of this Contract. 

7.5.4 Contractor and Subcontractors shall sign and adhere to the 
provisions of the “Contractor Acknowledgement and Confidentiality 
Agreement”, Exhibit F. 

8.0 STANDARD TERMS AND CONDITIONS 

 8.1 AMENDMENTS 

8.1.1 For any change which affects the scope of work, term, Contract 
Sum, payments, or any term or condition included under this 
Contract, an Amendment shall be prepared and executed by the 
Contractor and by the Director of ISD. 

8.1.2 The County’s Board of Supervisors or Chief Executive Officer or 
designee may require the addition and/or change of certain terms 
and conditions in the Contract during the term of this Contract.  The 
County reserves the right to add and/or change such provisions as 
required by the County’s Board of Supervisors or Chief Executive 
Officer.  To implement such changes, an Amendment to the 
Contract shall be prepared and executed by the Contractor and by 
the Director of ISD. 

8.1.3 The (Director or his/her designee or Board of Supervisors), may at 
his/her sole discretion, authorize extensions of time as defined in 
Paragraph 4.0 - Term of Contract. The Contractor agrees that such 
extensions of time shall not change any other term or condition of 
this Contract during the period of such extensions.  To implement 
an extension of time, an Amendment to the Contract shall be 
prepared and executed by the Contractor and by the Director of 
ISD. 

 8.2 ASSIGNMENT AND DELEGATION  

 8.2.1 The Contractor shall not assign its rights or delegate its duties 
under this Contract, or both, whether in whole or in part, without the 
prior written consent of County, in its discretion, and any attempted 
assignment or delegation without such consent shall be null and 
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void.  For purposes of this sub-paragraph, County consent shall 
require a written amendment to the Contract, which is formally 
approved and executed by the parties.  Any payments by the 
County to any approved delegate or assignee on any claim under 
this Contract shall be deductible, at County’s sole discretion, 
against the claims, which the Contractor may have against the 
County. 

 8.2.2 Shareholders, partners, members, or other equity holders of 
Contractor may transfer, sell, exchange, assign, or divest 
themselves of any interest they may have therein.  However, in the 
event any such sale, transfer, exchange, assignment, or 
divestment is effected in such a way as to give majority control of 
Contractor to any person(s), corporation, partnership, or legal entity 
other than the majority controlling interest therein at the time of 
execution of the Contract, such disposition is an assignment 
requiring the prior written consent of County in accordance with 
applicable provisions of this Contract. 

 8.2.3 Any assumption, assignment, delegation, or takeover of any of the 
Contractor’s duties, responsibilities, obligations, or performance of 
same by any entity other than the Contractor, whether through 
assignment, subcontract, delegation, merger, buyout, or any other 
mechanism, with or without   consideration     for      any      reason    
whatsoever without County’s  express  prior  written  approval, 
shall be a material breach of the Contract which may result in the 
termination of this Contract.  In the event of such termination, 
County shall be entitled to pursue the same remedies against 
Contractor as it could pursue in the event of default by Contractor. 

8.3 AUTHORIZATION WARRANTY 

 The Contractor represents and warrants that the person executing this 
Contract for the Contractor is an authorized agent who has actual authority 
to bind the Contractor to each and every term, condition, and obligation of 
this Contract and that all requirements of the Contractor have been fulfilled 
to provide such actual authority. 

8.4 BUDGET REDUCTIONS 

In the event that the County’s Board of Supervisors adopts, in any fiscal 
year, a County Budget which provides for reductions in the salaries and 
benefits paid to the majority of County employees and imposes similar 
reductions with respect to County Contracts, the County reserves the right 
to reduce its payment obligation under this Contract correspondingly for 
that fiscal year and any subsequent fiscal year during the term of this 
Contract (including any extensions), and the services to be provided by 
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the Contractor under this Contract shall also be reduced correspondingly.  
The County’s notice to the Contractor regarding said reduction in payment 
obligation shall be provided within thirty (30) calendar days of the Board’s 
approval of such actions.  Except as set forth in the preceding sentence, 
the Contractor shall continue to provide all of the services set forth in this 
Contract. 

 8.5 COMPLAINTS 

 The Contractor shall develop, maintain and operate procedures for 
receiving, investigating and responding to complaints. 

 8.5.1 Within (15) business days after Contract effective date, the 
Contractor shall provide the County with the Contractor’s policy for 
receiving, investigating and responding to user complaints. 

  8.5.2 The County will review the Contractor’s policy and provide the 
Contractor with approval of said plan or with requested changes. 

  8.5.3 If the County requests changes in the Contractor’s policy, the 
Contractor shall make such changes and resubmit the plan within 
(5) business days for County approval. 

  8.5.4 If, at any time, the Contractor wishes to change the Contractor’s 
policy, the Contractor shall submit proposed changes to the County 
for approval before implementation. 

 8.5.5 The Contractor shall preliminarily investigate all complaints and 
notify the County’s Project Manager of the status of the 
investigation within (5) business days of receiving the complaint. 

  8.5.6 When complaints cannot be resolved informally, a system of follow-
through shall be instituted which adheres to formal plans for 
specific actions and strict time deadlines. 

  8.5.7 Copies of all written responses shall be sent to the County’s 
Project Manager within (3) business days of mailing to the 
complainant.  

 8.6 COMPLIANCE WITH APPLICABLE LAW 

8.6.1 In the performance of this Contract, Contractor shall comply with all 
applicable Federal, State and local laws, rules, regulations, 
ordinances, directives, guidelines, policies and procedures, and all 
provisions required thereby to be included in this Contract are hereby 
incorporated herein by reference. 
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8.6.2 Contractor shall indemnify, defend, and hold harmless County, its 
officers, employees, and agents, from and against any and all 
claims, demands, damages, liabilities, losses, costs, and expenses, 
including, without limitation, defense costs and legal, accounting 
and other expert, consulting or professional fees, arising from, 
connected with, or related to any failure by Contractor, its officers, 
employees, agents, or subcontractors, to comply with any such 
laws, rules, regulations, ordinances, directives, guidelines, policies, 
or procedures, as determined by County in its sole judgment.  Any 
legal defense pursuant to Contractor’s indemnification obligations 
under this Paragraph 8.6 shall be conducted by Contractor and 
performed by counsel selected by Contractor and approved by 
County.  Notwithstanding the preceding sentence, County shall 
have the right to participate in any such defense at its sole cost and 
expense, except that in the event Contractor fails to provide County 
with a full and adequate defense, as determined by County in its 
sole judgment, County shall be entitled to retain its own counsel, 
including, without limitation, County Counsel, and reimbursement 
from Contractor for all such costs and expenses incurred by County 
in doing so.  Contractor shall not have the right to enter into any 
settlement, agree to any injunction or other equitable relief, or make 
any admission, in each case, on behalf of County without County’s 
prior written approval. 

8.7 COMPLIANCE WITH CIVIL RIGHTS LAWS 

The Contractor hereby assures that it will comply with Subchapter VI of 
the Civil Rights Act of 1964, 42 USC Sections 2000 (e) (1) through 2000 
(e) (17), to the end that no person shall, on the grounds of race, creed, 
color, sex, religion, ancestry, age, condition of physical handicap, marital 
status, political affiliation, or national origin, be excluded from participation 
in, be denied the benefits of, or be otherwise subjected to discrimination 
under this Contract or under any project, program, or activity supported by 
this Contract. The Contractor shall comply with Exhibit C - Contractor’s 
EEO Certification. 

 8.8 COMPLIANCE WITH THE COUNTY’S JURY SERVICE  
  PROGRAM 

  8.8.1 Jury Service Program: 

 This Contract is subject to the provisions of the County’s 
ordinance entitled Contractor Employee Jury Service (“Jury 
Service Program”) as codified in Sections 2.203.010 through 
2.203.090 of the Los Angeles County Code, a copy of which is 
attached as Exhibit G and incorporated by reference into and 
made a part of this Contract. 
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8.8.2 Written Employee Jury Service Policy. 

1. Unless the Contractor has demonstrated to the County’s 
satisfaction either that the Contractor is not a “Contractor” as 
defined under the Jury Service Program (Section 2.203.020 of 
the County Code) or that the Contractor qualifies for an 
exception to the Jury Service Program (Section 2.203.070 of 
the County Code), the Contractor shall have and adhere to a 
written policy that provides that its Employees shall receive 
from the Contractor, on an annual basis, no less than five days 
of regular pay for actual jury service.  The policy may provide 
that Employees deposit any fees received for such jury service 
with the Contractor or that the Contractor deduct from the 
Employee’s regular pay the fees received for jury service. 

2. For purposes of this sub-paragraph, “Contractor” means a 
person, partnership, corporation or other entity which has a 
contract with the County or a subcontract with a County 
Contractor and has received or will receive an aggregate sum 
of $50,000 or more in any 12-month period under one or more 
County contracts or subcontracts. “Employee” means any 
California resident who is a full-time employee of the 
Contractor.  “Full-time” means 40 hours or more worked per 
week, or a lesser number of hours if:  1) the lesser number is a 
recognized industry standard as determined by the County, or 
2) Contractor has a long-standing practice that defines the 
lesser number of hours as full-time.  Full-time employees 
providing short-term, temporary services of 90 days or less 
within a 12-month period are not considered full-time for 
purposes of the Jury Service Program.  If the Contractor uses 
any Subcontractor to perform services for the County under 
the Contract, the Subcontractor shall also be subject to the 
provisions of this sub-paragraph. The provisions of this sub-
paragraph shall be inserted into any such subcontract 
agreement and a copy of the Jury Service Program shall be 
attached to the agreement. 

3. If the Contractor is not required to comply with the Jury 
Service Program when the Contract commences, the 
Contractor shall have a continuing obligation to review the 
applicability of its “exception status” from the Jury Service 
Program, and the Contractor shall immediately notify the 
County if the Contractor at any time either comes within the 
Jury Service Program’s definition of “Contractor” or if the 
Contractor no longer qualifies for an exception to the Jury 
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Service Program.  In either event, the Contractor shall 
immediately implement a written policy consistent with the 
Jury Service Program.  The County may also require, at any 
time during the Contract and at its sole discretion, that the 
Contractor demonstrate, to the County’s satisfaction that the 
Contractor either continues to remain outside of the Jury 
Service Program’s definition of “Contractor” and/or that the 
Contractor continues to qualify for an exception to the 
Program. 

4. Contractor’s violation of this sub-paragraph of the Contract 
may constitute a material breach of the Contract.  In the event 
of such material breach, County may, in its sole discretion, 
terminate the Contract and/or bar the Contractor from the 
award of future County contracts for a period of time 
consistent with the seriousness of the breach. 

 8.9 CONFLICT OF INTEREST 

 8.9.1 No County employee whose position with the County enables such 
employee to influence the award of this Contract or any competing 
Contract, and no spouse or economic dependent of such 
employee, shall be employed in any capacity by the Contractor or 
have any other direct or indirect financial interest in this Contract.  
No officer or employee of the Contractor who may financially 
benefit from the performance of work hereunder shall in any way 
participate in the County’s approval, or ongoing evaluation, of such 
work, or in any way attempt to unlawfully influence the County’s 
approval or ongoing evaluation of such work. 

8.9.2 The Contractor shall comply with all conflict of interest laws, 
ordinances, and regulations now in effect or hereafter to be 
enacted during the term of this Contract.  The Contractor warrants 
that it is not now aware of any facts that create a conflict of 
interest.  If the Contractor hereafter becomes aware of any facts 
that might reasonably be expected to create a conflict of interest, 
it shall immediately make full written disclosure of such facts to 
the County.  Full written disclosure shall include, but is not limited 
to, identification of all persons implicated and a complete 
description of all relevant circumstances.  Failure to comply with 
the provisions of this sub-paragraph shall be a material breach of 
this Contract. 
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8.10 CONSIDERATION OF HIRING COUNTY EMPLOYEES TARGETED FOR 
LAYOFF/OR RE-EMPLOYMENT LIST 

Should the Contractor require additional or replacement personnel after the 
effective date of this Contract to perform the services set forth herein, the 
Contractor shall give first consideration for such employment openings to 
qualified, permanent County employees who are targeted for layoff or 
qualified, former County employees who are on a re-employment list during 
the life of this Contract. 

8.11 CONSIDERATION OF HIRING GAIN/GROW PROGRAM 
PARTICIPANTS 

8.11.1 Should the Contractor require additional or replacement personnel 
after the effective date of this Contract, the Contractor shall give 
consideration for any such employment openings to participants in 
the County‘s Department of Public Social Services Greater 
Avenues for Independence (GAIN) Program or General Relief 
Opportunity for Work (GROW) Program who meet the Contractor’s 
minimum qualifications for the open position.  For this purpose, 
consideration shall mean that the Contractor will interview qualified 
candidates.  The County will refer GAIN/GROW participants by job 
category to the Contractor. 

8.11.2 In the event that both laid-off County employees and GAIN/GROW 
participants are available for hiring, County employees shall be 
given first priority. 

 8.12  CONTRACTOR RESPONSIBILITY AND DEBARMENT 

8.12.1 Responsible Contractor 

 A responsible Contractor is a Contractor who has demonstrated 
the attribute of trustworthiness, as well as quality, fitness, capacity 
and experience to satisfactorily perform the contract.  It is the 
County’s policy to conduct business only with responsible 
Contractors. 

8.12.2 Chapter 2.202 of the County Code 

 The Contractor is hereby notified that, in accordance with Chapter 
2.202 of the County Code, if the County acquires information 
concerning the performance of the Contractor on this or other 
contracts which indicates that the Contractor is not responsible, 
the County may, in addition to other remedies provided in the 
Contract, debar the Contractor from bidding or proposing on, or 
being awarded, and/or performing work on County contracts for a 
specified period of time, which generally will not exceed five years 
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but may exceed five years or be permanent if warranted by the 
circumstances, and terminate any or all existing Contracts the 
Contractor may have with the County. 

8.12.3 Non-responsible Contractor 

 The County may debar a Contractor if the Board of Supervisors 
finds, in its discretion, that the Contractor has done any of the 
following:  (1) violated a term of a contract with the County or a 
nonprofit corporation created by the County, (2) committed an act 
or omission which negatively reflects on the Contractor’s quality, 
fitness or capacity to perform a contract with the County, any 
other public entity, or a nonprofit corporation created by the 
County, or engaged in a pattern or practice which negatively 
reflects on same, (3) committed an act or offense which indicates 
a lack of business integrity or business honesty, or (4) made or 
submitted a false claim against the County or any other public 
entity. 

8.12.4 Contractor Hearing Board 

 1. If there is evidence that the Contractor may be subject to 
debarment, the Department will notify the Contractor in 
writing of the evidence which is the basis for the proposed 
debarment and will advise the Contractor of the scheduled 
date for a debarment hearing before the Contractor Hearing 
Board.   

 2. The Contractor Hearing Board will conduct a hearing where 
evidence on the proposed debarment is presented.  The 
Contractor and/or the Contractor’s representative shall be 
given an opportunity to submit evidence at that hearing.  
After the hearing, the Contractor Hearing Board shall 
prepare a tentative proposed decision, which shall contain a 
recommendation regarding whether the Contractor should 
be debarred, and, if so, the appropriate length of time of the 
debarment.  The Contractor and the Department shall be 
provided an opportunity to object to the tentative proposed 
decision prior to its presentation to the Board of Supervisors.   

 3. After consideration of any objections, or if no objections are 
submitted, a record of the hearing, the proposed decision, 
and any other recommendation of the Contractor Hearing 
Board shall be presented to the Board of Supervisors.  The 
Board of Supervisors shall have the right to modify, deny, or 
adopt the proposed decision and recommendation of the 
Contractor Hearing Board. 
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 4. If a Contractor has been debarred for a period longer than 
five (5) years, that Contractor may after the debarment has 
been in effect for at least five (5) years, submit a written 
request for review of the debarment determination to reduce 
the period of debarment or terminate the debarment.  The 
County may, in its discretion, reduce the period of 
debarment or terminate the debarment if it finds that the 
Contractor has adequately demonstrated one or more of the 
following:  (1) elimination of the grounds for which the 
debarment was imposed; (2) a bona fide change in 
ownership or management; (3) material evidence discovered 
after debarment was imposed; or (4) any other reason that is 
in the best interests of the County. 

 5. The Contractor Hearing Board will consider a request for 
review of a debarment determination only where (1) the 
Contractor has been debarred for a period longer than five 
(5) years; (2) the debarment has been in effect for at least 
five (5) years; and (3) the request is in writing, states one or 
more of the grounds for reduction of the debarment period or 
termination of the debarment, and includes supporting 
documentation.  Upon receiving an appropriate request, the 
Contractor Hearing Board will provide notice of the hearing 
on the request.  At the hearing, the Contractor Hearing 
Board shall conduct a hearing where evidence on the 
proposed reduction of debarment period or termination of 
debarment is presented.  This hearing shall be conducted 
and the request for review decided by the Contractor 
Hearing Board pursuant to the same procedures as for a 
debarment hearing. 

 6. The Contractor Hearing Board’s proposed decision shall 
contain a recommendation on the request to reduce the 
period of debarment or terminate the debarment.  The 
Contractor Hearing Board shall present its proposed 
decision and recommendation to the Board of Supervisors.  
The Board of Supervisors shall have the right to modify, 
deny, or adopt the proposed decision and recommendation 
of the Contractor Hearing Board. 

8.12.5 Subcontractors of Contractor 

These terms shall also apply to Subcontractors of County 
Contractors. 
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8.13 CONTRACTOR’S ACKNOWLEDGEMENT OF COUNTY’S  
 COMMITMENT TO THE SAFELY SURRENDERED BABY LAW 

  The Contractor acknowledges that the County places a high priority on the 
implementation of the Safely Surrendered Baby Law.  The Contractor 
understands that it is the County’s policy to encourage all County 
Contractors to voluntarily post the County’s “Safely Surrendered Baby Law” 
poster in a prominent position at the Contractor’s place of business.  The 
Contractor will also encourage its Subcontractors, if any, to post this poster 
in a prominent position in the Subcontractor’s place of business.  The 
County’s Department of Children and Family Services will supply the 
Contractor with the poster to be used.  Information on how to receive the 
poster can be found on the Internet at www.babysafela.org. 

 8.14 CONTRACTOR’S WARRANTY OF ADHERENCE TO COUNTY’S CHILD 
SUPPORT COMPLIANCE PROGRAM 

8.14.1 The Contractor acknowledges that the County has established a 
goal of ensuring that all individuals who benefit financially from the 
County through Contract are in compliance with their court-ordered 
child, family and spousal support obligations in order to mitigate the 
economic burden otherwise imposed upon the County and its 
taxpayers. 

8.14.2 As required by the County’s Child Support Compliance Program 
(County Code Chapter 2.200) and without limiting the Contractor’s 
duty under this Contract to comply with all applicable provisions of 
law, the Contractor warrants that it is now in compliance and shall 
during the term of this Contract maintain in compliance with 
employment and wage reporting requirements as required by the 
Federal Social Security Act (42 USC Section 653a) and California 
Unemployment Insurance Code Section 1088.5, and shall 
implement all lawfully served Wage and Earnings Withholding 
Orders or Child Support Services Department Notices of Wage and 
Earnings Assignment for Child, Family or Spousal Support, 
pursuant to Code of Civil Procedure Section 706.031 and Family 
Code Section 5246(b). 

8.15 COUNTY’S QUALITY ASSURANCE PLAN 

The County or its agent will evaluate the Contractor’s performance under 
this Contract on not less than an annual basis. Such evaluation will include 
assessing the Contractor’s compliance with all Contract terms and 
conditions and performance standards. Contractor deficiencies which the 
County determines are severe or continuing and that may place 
performance of the Contract in jeopardy if not corrected will be reported to 
the Board of Supervisors.  
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The report will include improvement/corrective action measures taken by 
the County and the Contractor.  If improvement does not occur consistent 
with the corrective action measures, the County may terminate this Contract 
or impose other penalties as specified in this Contract. 

 8.16 DAMAGE TO COUNTY FACILITIES, BUILDINGS OR GROUNDS 

8.16.1 The Contractor shall repair, or cause to be repaired, at its own 
cost, any and all damage to County facilities, buildings, or grounds 
caused by the Contractor or employees or agents of the 
Contractor.  Such repairs shall be made immediately after the 
Contractor has become aware of such damage, but in no event 
later than thirty (30) days after the occurrence. 

8.16.2 If the Contractor fails to make timely repairs, County may make any 
necessary repairs.  All costs incurred by County, as determined by 
County, for such repairs shall be repaid by the Contractor by cash 
payment upon demand. 

 8.17 EMPLOYMENT ELIGIBILITY VERIFICATION 

8.17.1 The Contractor warrants that it fully complies with all Federal and 
State statutes and regulations regarding the employment of aliens 
and others and that all its employees performing work under this 
Contract meet the citizenship or alien status  requirements  set  
forth  in  Federal and State statutes and regulations.  The 
Contractor shall obtain, from all employees performing work 
hereunder, all verification and other documentation of 
employment eligibility status required by Federal and State 
statutes and regulations including, but not limited to, the 
Immigration Reform and Control Act of 1986, (P.L. 99-603), or as 
they currently exist and as they may be hereafter amended.  The 
Contractor shall retain all such documentation for all covered 
employees for the period prescribed by law.  

 
8.17.2 The Contractor shall indemnify, defend, and hold harmless, the 

County, its agents, officers, and employees from employer 
sanctions and any other liability which may be assessed against 
the Contractor or the County or both in connection with any 
alleged violation of any Federal or State statutes or regulations 
pertaining to the eligibility for employment of any persons 
performing work under this Contract. 

 8.18 FACSIMILE REPRESENTATIONS 

The County and the Contractor hereby agree to regard facsimile 
representations of original signatures of authorized officers of each party, 

Construction Project Management & Support Services                                                                                           Page 20 
July 2011 

 



 

when appearing in appropriate places on the Amendments prepared 
pursuant to sub-paragraph 8.1, and received via communications facilities, 
as legally sufficient evidence that such original signatures have been 
affixed to Amendments to this Contract, such that the parties need not 
follow up facsimile    transmissions of such documents with subsequent 
(non-facsimile) transmission of “original” versions of such documents. 

 8.19 FAIR LABOR STANDARDS 

The Contractor shall comply with all applicable provisions of the Federal 
Fair Labor Standards Act and shall indemnify, defend, and hold harmless 
the County and its agents, officers, and employees from any and all liability, 
including, but not limited to, wages, overtime pay, liquidated damages, 
penalties, court costs, and attorneys' fees arising under any wage and hour 
law, including, but not  limited  to, the Federal Fair Labor  Standards Act, for 
work performed by the Contractor’s employees for which the County may 
be found jointly or solely liable. 

8.20 FORCE MAJEURE 

8.20.1 Neither party shall be liable for such party's failure to perform its 
obligations under and in accordance with this Contract, if such 
failure arises out of fires, floods, epidemics, quarantine 
restrictions, other natural occurrences, strikes, lockouts (other 
than a lockout by such party or any of such party's 
subcontractors), freight embargoes, or other similar events to 
those described above, but in every such case the failure to 
perform must be totally beyond the control and without any fault 
or negligence of such party (such events are referred to in this 
sub-paragraph as "force majeure events").  

8.20.2 Notwithstanding the foregoing, a default by a subcontractor of 
Contractor shall not constitute a force majeure event, unless such 
default arises out of causes beyond the control of both Contractor 
and such subcontractor, and without any fault or negligence of 
either of them.  In such case, Contractor shall not be liable for 
failure to perform, unless the goods or services to be furnished by 
the subcontractor were obtainable from other sources in sufficient 
time to permit Contractor to meet the required performance 
schedule.  As used in this sub-paragraph, the term 
“subcontractor” and “subcontractors” mean subcontractors at any 
tier. 

8.20.3 In the event Contractor's failure to perform arises out of a force 
majeure event, Contractor agrees to use commercially reasonable 
best efforts to obtain goods or services from other sources, if 

Construction Project Management & Support Services                                                                                           Page 21 
July 2011 

 



 

applicable, and to otherwise mitigate the damages and reduce the 
delay caused by such force majeure event.   

8.21 GOVERNING LAW, JURISDICTION, AND VENUE 

 This Contract shall be governed by, and construed in accordance with, the 
laws of the State of California.  The Contractor agrees and consents to the 
exclusive jurisdiction of the courts of the State of California for all purposes 
regarding this Contract and further agrees and consents that venue of any 
action brought hereunder shall be exclusively in the County of Los Angeles. 

8.22 INDEPENDENT CONTRACTOR STATUS 

 8.22.1   This Contract is by and between the County and the Contractor 
and is not intended, and shall not be construed, to create the 
relationship of agent, servant, employee, partnership, joint venture, 
or association, as between the County and the Contractor.  The 
employees and agents of one party shall not be, or be construed to 
be, the employees or agents of the other party for any purpose 
whatsoever. 

8.22.2 The Contractor shall be solely liable and responsible for providing 
to, or on behalf of, all persons performing work pursuant to this 
Contract all compensation and benefits. The County shall have no 
liability or responsibility for the payment of any salaries, wages, 
unemployment benefits, disability benefits, Federal, State, or local 
taxes, or other compensation, benefits, or taxes for any personnel 
provided by or on behalf of the Contractor. 

8.22.3 The Contractor understands and agrees that all persons 
performing work pursuant to this Contract are, for purposes of 
Workers' Compensation liability, solely employees of the 
Contractor and not employees of the County.  The Contractor shall 
be solely liable and responsible for furnishing any and all Workers' 
Compensation benefits to any person as a result of any injuries 
arising from or connected with any work performed by or on behalf 
of the Contractor pursuant to this Contract. 

8.22.4 The Contractor shall adhere to the provisions stated in sub-
paragraph 7.5 - Confidentiality. 

8.23 INDEMNIFICATION 

 The Contractor shall indemnify, defend and hold harmless the County, its 
Special Districts, elected and appointed officers, employees, and agents 
from and against any and all liability, including but not limited to demands, 
claims, actions, fees, costs, and expenses (including attorney and expert 
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witness fees), arising from or connected with the Contractor’s acts and/or 
omissions arising from and/or relating to this Contract. 

8.24 GENERAL PROVISIONS FOR ALL INSURANCE COVERAGE  

  Without limiting Contractor's indemnification of County, and in the 
performance of this Contract and until all of its obligations pursuant to this 
Contract have been met, Contractor shall provide and maintain at its own 
expense insurance coverage satisfying the requirements specified in 
Sections 8.24 and 8.25 of this Contract.  These minimum insurance 
coverage terms, types and limits (the “Required Insurance”) also are in 
addition to and separate from any other contractual obligation imposed 
upon Contractor pursuant to this Contract.  The County in no way warrants 
that the Required Insurance is sufficient to protect the Contractor for 
liabilities which may arise from or relate to this Contract. 

8.24.1 Evidence of Coverage and Notice to County 

A. Certificate(s) of insurance coverage (Certificate) satisfactory to 
County, and a copy of an Additional Insured endorsement 
confirming County and its Agents (defined below) has been 
given Insured status under the Contractor’s General Liability 
policy, shall be delivered to County at the address shown 
below and provided prior to commencing services under this 
Contract.  
 

B. Renewal Certificates shall be provided to County not less than 
10 days prior to Contractor’s policy expiration dates.  The 
County reserves the right to obtain complete, certified copies 
of any required Contractor and/or Sub-Contractor insurance 
policies at any time. 

 
C. Certificates shall identify all Required Insurance coverage 

types and limits specified herein, reference this Contract by 
name or number, and be signed by an authorized 
representative of the insurer(s).  The Insured party named on 
the Certificate shall match the name of the Contractor 
identified as the contracting party in this Contract.  Certificates 
shall provide the full name of each insurer providing coverage, 
its NAIC (National Association of Insurance Commissioners) 
identification number, its financial rating, the amounts of any 
policy deductibles or self-insured retentions exceeding fifty 
thousand ($50,000.00) dollars, and list any County required 
endorsement forms. 

 
D. Neither the County’s failure to obtain, nor the County’s receipt 

of, or failure to object to a non-complying insurance certificate 
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or endorsement, or any other insurance documentation or 
information provided by the Contractor, its insurance broker(s) 
and/or insurer(s), shall be construed as a waiver of any of the 
Required Insurance provisions. 

Certificates and copies of any required endorsements shall be 
sent to: 

 Internal Services Department 
Purchasing & Contract Services 

Contracts Division 
1100 North Eastern Avenue, Room 101 

Los Angeles, California 90063 
 

Contractor also shall promptly report to County any injury or 
property damage accident or incident, including any injury to a 
Contractor employee occurring on County property, and any loss, 
disappearance, destruction, misuse, or theft of County property, 
monies or securities entrusted to Contractor.  Contractor also 
shall promptly notify County of any third party claim or suit filed 
against Contractor or any of its Sub-Contractors which arises 
from or relates to this Contract, and could result in the filing of a 
claim or lawsuit against Contractor and/or County.  

8.24.2 Additional Insured Status and Scope of Coverage 

  The County of Los Angeles, its Special Districts, Elected Officials, 
Officers, Agents, Employees and Volunteers (collectively County 
and its Agents) shall be provided additional insured status under 
Contractor’s General Liability policy with respect to liability arising 
out of Contractor’s ongoing and completed operations performed 
on behalf of the County.  County and its Agents additional insured 
status shall apply with respect to liability and defense of suits 
arising out of the Contractor’s acts or omissions, whether such 
liability is attributable to the Contractor or to the County.  The full 
policy limits and scope of protection also shall apply to the County 
and its Agents as an additional insured, even if they exceed the 
County’s minimum Required Insurance specifications herein. Use 
of an automatic additional insured endorsement form is 
acceptable providing it satisfies the Required Insurance 
provisions herein. 

8.24.3  Cancellation of Insurance 

 Except in the case of cancellation for non-payment of premium, 
Contractor’s insurance policies shall provide, and Certificates 
shall specify, that County shall receive not less than thirty (30) 
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days advance written notice by mail of any cancellation of the 
Required Insurance.  Ten (10) days prior notice may be given to 
County in event of cancellation for non-payment of premium. 

  8.24.4 Failure to Maintain Insurance 

Contractor’s failure to maintain or to provide acceptable evidence 
that it maintains the Required Insurance shall constitute a material 
breach of the Contract, upon which County immediately may 
withhold payments due to Contractor, and/or suspend or 
terminate this Contract.  County, at its sole discretion, may obtain 
damages from Contractor resulting from said breach. 

 8.24.5 Insurer Financial Ratings 

 Coverage shall be placed with insurers acceptable to the County 
with A.M. Best ratings of not less than A:VII unless otherwise 
approved by County. 

8.24.6  Contractor’s Insurance Shall Be Primary 

  Contractor’s insurance policies, with respect to any claims related 
to this Contract, shall be primary with respect to all other sources 
of coverage available to Contractor.  Any County maintained 
insurance or self-insurance coverage shall be in excess of and 
not contribute to any Contractor coverage.   

8.24.7 Waivers of Subrogation 

To the fullest extent permitted by law, the Contractor hereby 
waives its rights and its insurer(s)’ rights of recovery against 
County under all the Required Insurance for any loss arising from 
or relating to this Contract.  The Contractor shall require its 
insurers to execute any waiver of subrogation endorsements 
which may be necessary to effect such waiver. 

  8.24.8  Sub-Contractor Insurance Coverage Requirements 

   Contractor shall include all Sub-Contractors as insureds under 
Contractor’s own policies, or shall provide County with each Sub-
Contractor’s separate evidence of insurance coverage.  
Contractor shall be responsible for verifying each Sub-Contractor 
complies with the Required Insurance provisions herein, and shall 
require that each Sub-Contractor name the County and 
Contractor as additional insureds on the Sub-Contractor’s 
General Liability policy.  Contractor shall obtain County’s prior 
review and approval of any Sub-Contractor request for 
modification of the Required Insurance. 
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  8.24.9 Deductibles and Self-Insured Retentions (SIRs) 

   Contractor’s policies shall not obligate the County to pay any 
portion of any Contractor deductible or SIR.  The County retains 
the right to require Contractor to reduce or eliminate policy 
deductibles and SIRs as respects the County, or to provide a 
bond guaranteeing Contractor’s payment of all deductibles and 
SIRs, including all related claims investigation, administration and 
defense expenses.  Such bond shall be executed by a corporate 
surety licensed to transact business in the State of California.  

  8.24.10 Claims Made Coverage 

If any part of the Required Insurance is written on a claims-made 
basis, any policy retroactive date shall precede the effective date 
of this Contract.  Contractor understands and agrees it shall 
maintain such coverage for a period of not less than three (3) 
years following Contract expiration, termination or cancellation. 

8.24.11 Application of Excess Liability Coverage 

   Contractors may use a combination of primary, and excess 
insurance policies which provide coverage as broad as (“follow 
form” over) the underlying primary policies, to satisfy the Required 
Insurance provisions.   

  8.24.12 Separation of Insureds 

All liability policies shall provide cross-liability coverage as would 
be afforded by the standard ISO (Insurance Services Office, Inc.) 
separation of insureds provision with no insured versus insured 
exclusions or limitations. 

  8.24.13 Alternative Risk Financing Programs 

  The County reserves the right to review, and then approve, 
Contractor use of self-insurance, risk retention groups, risk 
purchasing groups, pooling arrangements and captive insurance 
to satisfy the Required Insurance provisions.  The County and its 
Agents shall be designated as an Additional Covered Party under 
any approved program. 

 8.24.14 County Review and Approval of Insurance Requirements 

 The County reserves the right to review and adjust the Required 
Insurance provisions, conditioned upon County’s determination of 
changes in risk exposures. 
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 8.25 INSURANCE COVERAGE 

8.25.1 Commercial General Liability insurance (providing scope of 
coverage equivalent to ISO policy form CG 00 01), naming County 
and its Agents as an additional insured, with limits of not less than: 

 General Aggregate:     $2 million 

 Products/Completed Operations Aggregate: $1 million 

 Personal and Advertising Injury:   $1 million 

 Each Occurrence:     $1 million 

  8.25.2 Automobile Liability insurance (providing scope of coverage 
equivalent to ISO policy form CA 00 01) with limits of not less than 
$1 million for bodily injury and property damage, in combined or 
equivalent split limits, for each single accident.  Insurance shall 
cover liability arising out of Contractor’s use of autos pursuant to 
this Contract, including owned, leased, hired, and/or non-owned 
autos, as each may be applicable. 

8.25.3 Workers Compensation and Employers’ Liability insurance or 
qualified self-insurance satisfying statutory requirements, which 
includes Employers’ Liability coverage with limits of not less than $1 
million per accident. If Contractor will provide leased employees, or, 
is an employee leasing or temporary staffing firm or a professional 
employer organization (PEO), coverage also shall include an 
Alternate Employer Endorsement (providing scope of coverage 
equivalent to ISO policy form WC 00 03 01 A) naming the County 
as the Alternate Employer, and the endorsement form shall be 
modified to provide that County will receive not less than thirty (30) 
days advance written notice of cancellation of this coverage 
provision.  If applicable to Contractor’s operations, coverage also 
shall be arranged to satisfy the requirements of any federal workers 
or workmen’s compensation law or any federal occupational 
disease law. 

8.25.4 Professional Liability/Errors and Omissions insurance covering 
Contractor’s liability arising from or related to this Contract, with 
limits of not less than $1 million per claim and $2 million aggregate.  
Further, Contractor understands and agrees it shall maintain such 
coverage for a period of not less than three (3) years following this 
Agreement’s expiration, termination or cancellation.   
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 8.26 LIQUIDATED DAMAGES 

8.26.1 If, in the judgment of the Director, or his/her designee, the 
Contractor is deemed to be non-compliant with the terms and 
obligations assumed hereby, the Director, or his/her designee, at 
his/her option, in addition to, or in lieu of, other remedies provided 
herein, may withhold the entire monthly payment or deduct pro rata 
from the Contractor’s invoice for work not performed.  A description 
of the work not performed and the amount to be withheld or 
deducted from payments to the Contractor from the County, will be 
forwarded to the Contractor by the Director, or his/her designee, in 
a written notice describing the reasons for said action. 

 8.26.2 If the Director, or his/her designee, determines that there are 
deficiencies in the performance of this Contract that the Director, or 
his/her designee, deems are correctable by the Contractor over a 
certain time span, the Director, or his/her designee, will provide a 
written notice to the Contractor to correct the deficiency within 
specified time frames.  Should the Contractor fail to correct 
deficiencies within said time frame, the Director, or his/her 
designee, may: (a) Deduct from the Contractor’s payment, pro rata, 
those applicable portions of the Monthly Contract Sum; and/or (b) 
Deduct liquidated damages.  The parties agree that it will be 
impracticable or extremely difficult to fix the extent of actual 
damages resulting from the failure of the Contractor to correct a 
deficiency within the specified time frame.  The parties hereby 
agree that under the current circumstances a reasonable estimate 
of such damages is One Hundred Dollars ($100) per day per 
infraction, or as specified in the Performance Requirements 
Summary (PRS) Chart, as defined in Statement of Work, Exhibit 2, 
hereunder, and that the Contractor shall be liable to the County for 
liquidated damages in said amount.  Said amount shall be 
deducted from the County’s payment to the Contractor; and/or (c) 
Upon giving five (5) days notice to the Contractor for failure to 
correct the deficiencies, the County may correct any and all 
deficiencies and the total costs incurred by the County for 
completion of the work by an alternate source, whether it be County 
forces or separate private contractor, will be deducted and forfeited 
from the payment to the Contractor from the County, as determined 
by the County. 

 8.26.3 The action noted in sub-paragraph 8.26.2 shall not be construed as 
a penalty, but as adjustment of payment to the Contractor to 
recover the County cost due to the failure of the Contractor to 
complete or comply with the provisions of this Contract.  
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 8.26.4 This sub-paragraph shall not, in any manner, restrict or limit the 
County’s right to damages for any breach of this Contract provided 
by law or as specified in the PRS or sub-paragraph 8.26.2, and 
shall not, in any manner, restrict or limit the County’s right to 
terminate this Contract as agreed to herein. 

 8.27 MOST FAVORED PUBLIC ENTITY 

  If the Contractor’s prices decline, or should the Contractor at any time 
during the term of this Contract provide the same goods or services under 
similar quantity and delivery conditions to the State of California or any 
county, municipality, or district of the State at prices below those set forth in 
this Contract, then such lower prices shall be immediately extended to the 
County. 

 8.28 NONDISCRIMINATION AND AFFIRMATIVE ACTION 

 8.28.1 The Contractor certifies and agrees that all persons employed by it, 
its affiliates, subsidiaries, or holding companies are and shall be 
treated equally without regard to or because of race, color, religion, 
ancestry, national origin, sex, age, physical or mental disability, 
marital status, or political affiliation, in compliance with all 
applicable Federal and State anti-discrimination laws and 
regulations. 

 8.28.2 The Contractor shall certify to, and comply with, the provisions of 
Exhibit C - Contractor’s EEO Certification. 

 8.28.3 The Contractor shall take affirmative action to ensure that 
applicants are employed, and that employees are treated during 
employment, without regard to race, color, religion, ancestry, 
national origin, sex, age, physical or mental disability, marital 
status, or political affiliation, in compliance with all applicable 
Federal and State anti-discrimination laws and regulations.  Such 
action shall include, but is not limited to: employment, upgrading, 
demotion, transfer, recruitment or recruitment advertising, layoff or 
termination, rates of pay or other forms of compensation, and 
selection for training, including apprenticeship. 

 8.28.4 The Contractor certifies and agrees that it will deal with its 
subcontractors, bidders, or vendors without regard to or because of 
race, color, religion, ancestry, national origin, sex, age, physical or 
mental disability, marital status, or political affiliation. 

 8.28.5 The Contractor certifies and agrees that it, its affiliates, 
subsidiaries, or holding companies shall comply with all applicable 
Federal and State laws and regulations to the end that no person 
shall, on the grounds of race, color, religion, ancestry, national 
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origin, sex, age, physical or mental disability, marital status, or 
political affiliation, be excluded from participation in, be denied the 
benefits of, or be otherwise subjected to discrimination under this 
Contract or under any project, program, or activity supported by 
this Contract. 

 8.28.6 The Contractor shall allow County representatives access to the 
Contractor’s employment records during regular business hours to 
verify compliance with the provisions of this sub-paragraph 8.28 
when so requested by the County. 

 8.28.7 If the County finds that any provisions of this sub-paragraph 8.28 
have been violated, such violation shall constitute a material 
breach of this Contract upon which the County may terminate or 
suspend this Contract.  While the County reserves the right to 
determine independently that the anti-discrimination provisions of 
this Contract have been violated, in addition, a determination by 
the California Fair Employment Practices Commission or the 
Federal Equal Employment Opportunity Commission that the 
Contractor has violated Federal or State anti-discrimination laws 
or regulations shall constitute a finding by the County that the 
Contractor has violated the anti-discrimination provisions of this 
Contract. 

 8.28.8 The parties agree that in the event the Contractor violates any of 
the anti-discrimination provisions of this Contract, the County shall, 
at its sole option, be entitled to the sum of Five Hundred Dollars 
($500) for each such violation pursuant to California Civil Code 
Section 1671 as liquidated damages in lieu of terminating or 
suspending this Contract. 

 8.29 NON EXCLUSIVITY 

 Nothing herein is intended nor shall be construed as creating any exclusive 
arrangement with the Contractor.  This Contract shall not restrict 
(Department) from acquiring similar, equal or like goods and/or services 
from other entities or sources. 

 8.30 NOTICE OF DELAYS 

 Except as otherwise provided under this Contract, when either party has 
knowledge that any actual or potential situation is delaying or threatens to 
delay the timely performance of this Contract, that party shall, within one (1) 
business day, give notice thereof, including all relevant information with 
respect thereto, to the other party. 
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8.31 NOTICE OF DISPUTES 

 The Contractor shall bring to the attention of the County’s Project Manager 
and/or County’s Project Director any dispute between the County and the 
Contractor regarding the performance of services as stated in this Contract.  
If the County’s Project Manager or County’s Project Director is not able to 
resolve the dispute, the Director, or his/her designee shall resolve it. 

8.32 NOTICE TO EMPLOYEES REGARDING THE FEDERAL  
 EARNED INCOME CREDIT 

The Contractor shall notify its employees, and shall require each 
Subcontractor to notify its employees, that they may be eligible for the 
Federal Earned Income Credit under the federal income tax laws.  Such 
notice shall be provided in accordance with the requirements set forth in 
Internal Revenue Service Notice No. 1015. 

8.33 NOTICE TO EMPLOYEES REGARDING THE SAFELY  
 SURRENDERED BABY LAW 

  The Contractor shall notify and provide to its employees, and shall require 
each Subcontractor to notify and provide to its employees, a fact sheet 
regarding the Safely Surrendered Baby Law, its implementation in Los 
Angeles County, and where and how to safely surrender a baby.  The fact 
sheet is set forth in Exhibit I of this Contract and is also available on the 
Internet at www.babysafela.org for printing purposes. 

 8.34 NOTICES 

 All notices or demands required or permitted to be given or made under this 
Contract shall be in writing and shall be hand delivered with signed receipt 
or mailed by first-class registered or certified mail, postage prepaid, 
addressed to the parties as identified in Exhibit D, County’s Administration, 
and Exhibit E, Contractor’s Administration.  Addresses may be changed by 
either party giving ten (10) days' prior written notice thereof to the other 
party.  The Director, or his/her designee shall have the authority to issue all 
notices or demands required or permitted by the County under this 
Contract. 

8.35 PROHIBITION AGAINST INDUCEMENT OR PERSUASION 

 Notwithstanding the above, the Contractor and the County agree that, 
during the term of this Contract and for a period of one year thereafter, 
neither party shall in any way intentionally induce or persuade any 
employee of one party to become an employee or agent of the other party. 
No bar exists against any hiring action initiated through a public 
announcement. 
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8.36 PUBLIC RECORDS ACT 

 8.36.1 Any documents submitted by the Contractor; all information 
obtained in connection with the County’s right to audit and inspect 
the Contractor’s documents, books, and accounting records 
pursuant to sub-paragraph 8.38 - Record Retention and 
Inspection/Audit Settlement of this Contract; as well as those 
documents which were required to be submitted in response to the 
Request for Proposals (RFP) used in the solicitation process for 
this Contract, become the exclusive property of the County.  All 
such documents become a matter of public record and shall be 
regarded as public records.  Exceptions will be those elements in 
the California Government Code Section 6250 et seq. (Public 
Records Act) and which are marked “trade secret”, “confidential”, 
or “proprietary”.  The County shall not in any way be liable or 
responsible for the disclosure of any such records including, 
without limitation, those so marked, if disclosure is required by law, 
or by an order issued by a court of competent jurisdiction. 

8.36.2 In the event the County is required to defend an action on a Public 
Records Act request for any of the aforementioned documents, 
information, books, records, and/or contents of a proposal marked 
“trade secret”, “confidential”, or “proprietary”, the Contractor agrees 
to defend and indemnify the County from all costs and expenses, 
including reasonable attorney’s fees, in action or liability arising 
under the Public Records Act. 

8.37 PUBLICITY 

 8.37.1 The Contractor shall not disclose any details in connection with this 
Contract to any person or entity except as may be otherwise 
provided hereunder or required by law.  However, in recognizing 
the Contractor’s need to identify its services and related clients to 
sustain itself, the County shall not inhibit the Contractor from 
publishing its role under this Contract within the following 
conditions: 

A. The Contractor shall develop all publicity material in a 
professional manner; and 
 

B. During the term of this Contract, the Contractor shall not, and 
shall not authorize another to, publish or disseminate any 
commercial advertisements, press releases, feature articles, 
or other materials using the name of the County without the 
prior written consent of the County’s Project Director.  The 
County shall not unreasonably withhold written consent. 
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8.37.2 The Contractor may, without the prior written consent of County, 
indicate in its proposals and sales materials that it has   been   
awarded   this   Contract   with   the   County of Los Angeles, 
provided that the requirements of this sub-paragraph 8.37 shall 
apply. 

8.38 RECORD RETENTION AND INSPECTION/AUDIT SETTLEMENT 

The Contractor shall maintain accurate and complete financial records of its 
activities and operations relating to this Contract in accordance with 
generally accepted accounting principles. The Contractor shall also 
maintain accurate and complete employment and other records relating to 
its performance of this Contract. The Contractor agrees that the County, or 
its authorized representatives, shall have access to and the right to 
examine, audit, excerpt, copy, or transcribe any pertinent transaction, 
activity, or record relating to this Contract.  All such material, including, but 
not limited to, all financial records, bank statements, cancelled checks or 
other proof of payment, timecards, sign-in/sign-out sheets and other time 
and employment records, and proprietary data and information, shall be 
kept and maintained by the Contractor and shall be made available to the 
County during the term of this Contract and for a period of five (5) years 
thereafter unless the County’s written permission is given to dispose of any 
such material prior to such time.  All such material shall be maintained by 
the Contractor at a location in Los Angeles County, provided that if any 
such material is located outside Los Angeles County, then, at the County’s 
option, the Contractor shall pay the County for travel, per diem, and other 
costs incurred by the County to examine, audit, excerpt, copy, or transcribe 
such material at such other location. 

 8.38.1 In the event that an audit of the Contractor is conducted specifically 
regarding this Contract by any Federal or State auditor, or by any 
auditor or accountant employed by the Contractor or otherwise, 
then the Contractor shall file a copy of such audit report with the 
County’s Auditor-Controller within thirty (30) days of the 
Contractor’s receipt thereof, unless otherwise provided by 
applicable Federal or State law or under this Contract.  Subject to 
applicable law, the County shall make a reasonable effort to 
maintain the confidentiality of such audit report(s). 

8.38.2 Failure on the part of the Contractor to comply with any of the 
provisions of this sub-paragraph 8.38 shall constitute a material 
breach of this Contract upon which the County may terminate, or 
suspend this Contract, or assess the fees set forth in the Statement 
of Work, Exhibit 2. 

8.38.3 If, at any time during the term of this Contract or within five (5) 
years after the expiration or termination of this Contract, 

Construction Project Management & Support Services                                                                                           Page 33 
July 2011 

 



 

representatives of the County conduct an audit of the Contractor 
regarding the work performed under this Contract, and if such audit 
finds that the County’s dollar liability for any such work is less than 
payments made by the County to the Contractor, then the 
difference shall be either: a) repaid by the Contractor to the County 
by cash payment upon demand or b) at the sole option of the 
County’s Auditor-Controller, deducted from any amounts due to the 
Contractor from the County, whether under this Contract or 
otherwise.  If such audit finds that the County’s dollar liability for 
such work is more than the payments made by the County to the 
Contractor, then the difference shall be paid to the Contractor by 
the County by cash payment, provided that in no event shall the 
County’s maximum obligation for this Contract exceed the funds 
appropriated by the County for the purpose of this Contract.  

8.39 RECYCLED BOND PAPER 

Consistent with the Board of Supervisors’ policy to reduce the amount of 
solid waste deposited at the County landfills, the Contractor agrees to use 
recycled-content paper to the maximum extent possible on this Contract. 

 8.40 SUBCONTRACTING 

 8.40.1 The requirements of this Contract may not be subcontracted by the 
Contractor without the advance approval of the County. Any 
attempt by the Contractor to subcontract without the prior consent 
of the County may be deemed a material breach of this Contract.  
Failure to obtain the advance approval of the County prior to 
subcontracting may subject the Contractor to contract termination 
or assessment of the fees set forth in the Statement of Work, 
Exhibit 2. 

 
 8.40.2 If the Contractor desires to subcontract, the Contractor shall provide 

the following information promptly at the County’s request: 
 

A. A description of the work to be performed by the Subcontractor; 
and 
 

B. A draft copy of the proposed subcontract; and 
 

C. Other pertinent information and/or certifications requested by 
the County. 

 
 8.40.3 The Contractor shall indemnify and hold the County harmless with 

respect to the activities of each and every Subcontractor in the 
same manner and to the same degree as if such Subcontractor(s) 
were the Contractor employees. 
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 8.40.4 The Contractor shall remain fully responsible for all performances 
required of it under this Contract, including those that the 
Contractor has determined to subcontract, notwithstanding the 
County’s approval of the Contractor’s proposed subcontract. 

 8.40.5 The County’s consent to subcontract shall not waive the County’s 
right to prior and continuing approval of any and all personnel, 
including Subcontractor employees, providing services under this 
Contract.  The Contractor is responsible to notify its Subcontractors 
of this County right. 

 8.40.6 The County’s Project Director is authorized to act for and on behalf 
of the County with respect to approval of any subcontract and 
Subcontractor employees.  After approval of the subcontract by the 
County, Contractor shall forward a fully executed subcontract to the 
County for their files. 

 8.40.7 The Contractor shall be solely liable and responsible for all 
payments or other compensation to all Subcontractors and their 
officers, employees, agents, and successors in interest arising 
through services performed hereunder, notwithstanding the 
County’s consent to subcontract. 

 8.40.8 The Contractor shall obtain certificates of insurance, which 
establish that the Subcontractor maintains all the programs of 
insurance required by the County from each approved 
Subcontractor.  The Contractor shall ensure delivery of all such 
documents to the following address before any Subcontractor 
employee may perform any work: 

Internal Services Department 
Purchasing & Contract Services 

Contracts Division 
1100 North Eastern Avenue, Room 101 

Los Angeles, California  90063 
 
8.41 TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN 

COMPLIANCE WITH COUNTY’S CHILD SUPPORT COMPLIANCE 
PROGRAM 

Failure of the Contractor to maintain compliance with the requirements set 
forth in sub-paragraph 8.14 - Contractor’s Warranty of Adherence to 
County’s Child Support Compliance Program, shall constitute default under 
this Contract.  Without limiting the rights and remedies available to the 
County under any other provision of this Contract, failure of the Contractor 
to cure such default within ninety (90) calendar days of written notice shall 
be grounds upon which the County may terminate this Contract pursuant to 
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sub-paragraph 8.43 - Termination for Default and pursue debarment of the 
Contractor, pursuant to County Code Chapter 2.202. 

8.42 TERMINATION FOR CONVENIENCE 

8.42.1 This Contract may be terminated, in whole or in part by the County 
at anytime without any liability to the County, when such action is 
deemed by the County, in its sole discretion, to be in its best 
interest.  Termination of work hereunder shall be effected by notice 
of termination to the Contractor specifying the extent to which 
performance of work is terminated and the date upon which such 
termination becomes effective.  The date upon which such 
termination becomes effective shall be no less than ten (10) days 
after the notice is sent. 

8.42.2 After receipt of a notice of termination and except as otherwise 
directed by the County, the Contractor shall:  

A. Stop work under this Contract on the date and to the extent 
specified in such notice, and  

B. Complete performance of such part of the work as shall not 
have been terminated by such notice. 

8.42.3 All material including books, records, documents, or other evidence 
bearing on the costs and expenses of the Contractor under this 
Contract shall be maintained by the Contractor in accordance with 
sub-paragraph 8.38, Record Retention AND Inspection/Audit 
Settlement. 

8.43 TERMINATION FOR DEFAULT 

8.43.1 The County may, by written notice to the Contractor, terminate the 
whole or any part of this Contract, if, in the judgment of County’s 
Project Director: 

 
A. Contractor has materially breached this Contract; or 

 
B. Contractor fails to timely provide and/or satisfactorily perform 

any task, deliverable, service, or other work required either 
under this Contract; or 

 
C. Contractor fails to demonstrate a high probability of timely 

fulfillment of performance requirements under this Contract, or 
of any obligations of this Contract and in either case, fails to 
demonstrate convincing progress toward a cure within five (5) 
working days (or such longer period as the County may 
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authorize in writing) after receipt of written notice from the 
County specifying such failure. 

8.43.2 In the event that the County terminates this Contract in whole or in 
part as provided in sub-paragraph 8.43.1, the County may procure, 
upon such terms and in such manner as the County may deem 
appropriate, goods and services similar to those so terminated.  
The Contractor shall be liable to the County for any and all excess 
costs incurred by the County, as determined by the County, for 
such similar goods and services.  The Contractor shall continue the 
performance of this Contract to the extent not terminated under the 
provisions of this sub-paragraph. 

8.43.3 Except with respect to defaults of any Subcontractor, the 
Contractor shall not be liable for any such excess costs of the type 
identified in sub-paragraph 8.43.2 if its failure to perform this 
Contract arises out of causes beyond the control and without the 
fault or negligence of the Contractor.  Such causes may include, 
but are not limited to:  acts of God or of the public enemy, acts of 
the County in either its sovereign or contractual capacity, acts of 
Federal or State governments in their sovereign capacities, fires, 
floods, epidemics, quarantine restrictions, strikes, freight 
embargoes, and unusually severe weather; but in every case, the 
failure to perform must be beyond the control and without the fault 
or negligence of the Contractor.  If the failure to perform is caused 
by the default of a Subcontractor, and if such default arises out of 
causes beyond the control of both the Contractor and 
Subcontractor, and without the fault or negligence of either of them, 
the Contractor shall not be liable for any such excess costs for 
failure to perform, unless the goods or services to be furnished by 
the Subcontractor were obtainable from other sources in sufficient 
time to permit the Contractor to meet the required performance 
schedule. As used in this sub-paragraph, the term 
"Subcontractor(s)" means Subcontractor(s) at any tier. 

8.43.4 If, after the County has given notice of termination under the 
provisions of this sub-paragraph 8.43, it is determined by the 
County that the Contractor was not in default under the provisions 
of this sub-paragraph 8.43, or that the default was excusable under 
the provisions of sub-paragraph 8.43.3, the rights and obligations 
of the parties shall be the same as if the notice of termination had 
been issued pursuant to sub-paragraph 8.42 - Termination for 
Convenience. 

8.43.5 The rights and remedies of the County provided in this sub-
paragraph 8.43 shall not be exclusive and are in addition to any 
other rights and remedies provided by law or under this Contract. 
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8.44 TERMINATION FOR IMPROPER CONSIDERATION 

8.44.1 The County may, by written notice to the Contractor, immediately 
terminate the right of the Contractor to proceed under this Contract 
if it is found that consideration, in any form, was offered or given by 
the Contractor, either directly or through an intermediary, to any 
County officer, employee, or agent with the intent of securing this 
Contract or securing favorable treatment with respect to the award, 
amendment, or extension of this Contract or the making of any 
determinations with respect to the Contractor’s performance 
pursuant to this Contract.  In the event of such termination, the 
County shall be entitled to pursue the same remedies against the 
Contractor as it could pursue in the event of default by the 
Contractor. 

8.44.2 The Contractor shall immediately report any attempt by a County 
officer or employee to solicit such improper consideration.  The 
report shall be made either to the County manager charged with 
the supervision of the employee or to the County Auditor-
Controller's Employee Fraud Hotline at (800) 544-6861. 

8.44.3 Among other items, such improper consideration may take the 
form of cash, discounts, service, the provision of travel or 
entertainment, or tangible gifts. 

8.45 TERMINATION FOR INSOLVENCY 

8.45.1 The County may terminate this Contract forthwith in the event of 
the occurrence of any of the following: 

A. Insolvency of the Contractor.  The Contractor shall be deemed 
to be insolvent if it has ceased to pay its debts for at least sixty 
(60) days in the ordinary course of business or cannot pay its 
debts as they become due, whether or not a petition has been 
filed under the Federal Bankruptcy Code and whether or not the 
Contractor is insolvent within the meaning of the Federal 
Bankruptcy Code; 

B. The filing of a voluntary or involuntary petition regarding the 
Contractor under the Federal Bankruptcy Code; 

C. The appointment of a Receiver or Trustee for the Contractor; or 

D. The execution by the Contractor of a general assignment for 
the benefit of creditors. 
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 8.45.2 The rights and remedies of the County provided in this sub-
paragraph 8.45 shall not be exclusive and are in addition to any 
other rights and remedies provided by law or under this Contract. 

8.46 TERMINATION FOR NON-ADHERENCE OF COUNTY LOBBYIST 
ORDINANCE 

 The Contractor, and each County Lobbyist or County Lobbying firm as 
defined in County Code Section 2.160.010 retained by the Contractor, shall 
fully comply with the County’s Lobbyist Ordinance, County Code Chapter 
2.160. Failure on the part of the Contractor or any County Lobbyist or 
County Lobbying firm retained by the Contractor to fully comply with the 
County’s Lobbyist Ordinance shall constitute a material breach of this 
Contract,  upon  which the County may in its sole discretion, immediately 
terminate or suspend this Contract. 

8.47 TERMINATION FOR NON-APPROPRIATION OF FUNDS 

Notwithstanding any other provision of this Contract, the County shall not be 
obligated for the Contractor’s performance hereunder or by any provision of 
this Contract during any of the County’s future fiscal years unless and until 
the County’s Board of Supervisors appropriates funds for this Contract in 
the County’s Budget for each such future fiscal year.  In the event that funds 
are not appropriated for this Contract, then this Contract shall terminate as 
of June 30 of the last fiscal year for which funds were appropriated.  The 
County shall notify the Contractor in writing of any such non-allocation of 
funds at the earliest possible date. 

 8.48 VALIDITY 

 If any provision of this Contract or the application thereof to any person or 
circumstance is held invalid, the remainder of this Contract and the 
application of such provision to other persons or circumstances shall not be 
affected thereby. 

 8.49 WAIVER 

 No waiver by the County of any breach of any provision of this Contract 
shall constitute a waiver of any other breach or of such provision.  Failure of 
the County to enforce at any time, or from time to time, any provision of this 
Contract shall not be construed as a waiver thereof.  The rights and 
remedies set forth in this sub-paragraph 8.49 shall not be exclusive and are 
in addition to any other rights and remedies provided by law or under this 
Contract. 
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 8.50 WARRANTY AGAINST CONTINGENT FEES 

 8.50.1 The Contractor warrants that no person or selling agency has been 
employed or retained to solicit or secure this Contract upon any 
Contract or understanding for a commission, percentage, 
brokerage, or contingent fee, excepting bona fide employees or 
bona fide established commercial or selling agencies maintained 
by the Contractor for the purpose of securing business. 

8.50.2 For breach of this warranty, the County shall have the right to 
terminate this Contract and, at its sole discretion, deduct from the 
Contract price or consideration, or otherwise recover, the full 
amount of such commission, percentage, brokerage, or contingent 
fee. 

8.51 WARRANTY OF COMPLIANCE WITH COUNTY’S DEFAULTED 
PROPERTY TAX REDUCTION PROGRAM 

 
Contractor acknowledges that County has established a goal of ensuring 
that all individuals and businesses that benefit financially from County 
through contract are current in paying their property tax obligations 
(secured and unsecured roll) in order to mitigate the economic burden 
otherwise imposed upon County and its taxpayers. 
 
Unless Contractor qualifies for an exemption or exclusion, Contractor 
warrants and certifies that to the best of its knowledge it is now in 
compliance, and during the term of this contract will maintain compliance, 
with Los Angeles County Code Chapter 2.206.  

8.52 TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN 
COMPLIANCE WITH COUNTY’S DEFAULTED PROPERTY TAX 
REDUCTION PROGRAM 

Failure of Contractor to maintain compliance with the requirements set 
forth in Paragraph 8.51 "Warranty of Compliance with County’s Defaulted 
Property Tax Reduction Program” shall constitute default under this 
contract. Without limiting the rights and remedies available to County 
under any other provision of this contract, failure of Contractor to cure 
such default within 10 days of notice shall be grounds upon which County 
may terminate this contract and/or pursue debarment of Contractor, 
pursuant to County Code Chapter 2.206. 
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9.0 UNIQUE TERMS AND CONDITIONS 

9.1 CONTRACTOR’S OBLIGATIONS AS A NON-BUSINESS ASSOCIATE 
UNDER THE HEALTH INSURANCE PORTABILITY AND 
ACCOUNTABILITY ACT OF 1996 (“HIPAA”) 

Contractor expressly acknowledges and agrees that the provision of 
services under this Agreement does not require or permit access by 
Contractor or any of its officers, employees, or agents, to any patient 
medical records.  Accordingly, Contractor shall instruct its officers, 
employees, and agents that they are not to pursue or gain access to 
patient medical records for any reason whatsoever. 
 
Notwithstanding the foregoing, the parties acknowledge that, in the course 
of the provision of services hereunder, Contractor or its officers, 
employees, or agents, may have inadvertent access to patient medical 
records.  Contractor understands and agrees that Contractor, its officers, 
employees, and agents shall not take advantage of such access for any 
purpose whatsoever.  Additionally, in the event of such inadvertent 
access, Contractor and its officers, employees, and agents shall maintain 
the confidentiality of any information obtained and shall immediately, or 
upon the first reasonable opportunity to do so, notify DPH management 
personnel that such access has been gained. 
 
In the event of any access, whether inadvertent or intentional, Contractor 
shall indemnify, defend, and hold harmless County, its officers, 
employees, and agents from and against any and all liability, including but 
not limited to, demands, claims, actions, fees, costs, and expenses 
(including attorney and expert witness fees) arising from or connected with 
Contractor’s or its officers, employees’ or agents’ access to patient 
medical records.  Contractor agrees to provide appropriate training to its 
officers, employees, and agents, regarding their obligation in this regard. 

 
/ 
 
/ 
 
/ 
 
/ 
 
/ 
 
/ 
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1.0 SCOPE OF WORK 
Contractor shall provide construction/project management services to Internal Services 
Department (ISD) Facilities Operations Services (FOS) and County Office of Sustainability 
(COS).  Contractor shall manage projects consisting of the repair, maintenance, and 
refurbishment of County-owned, and/or leased facilities, and provide management of energy 
retrofit projects. 
 
Contractor shall augment FOS and COS staff, and provide, on a temporary and “as-needed” 
basis, construction/project management services including, but not limited to, estimating and 
scheduling support, cost control, document control, and management of information to 
ensure timely and cost-effective construction projects.  Additionally, efforts in support of 
energy retrofit work shall include design, analysis, and construction management services 
related to the application of current technology to improve energy efficiency in existing 
facilities owned and/or operated by County.  Efforts in support of energy retrofit work shall 
also include management and administration of residential and non-residential building 
retrofits throughout the County-wide region under investor-owned utility and municipal 
utility programs. 
 
Contractor shall provide staff as required by County only after County has issued a Notice to 
Proceed (NTP).  County may issue an NTP at any time after Contract execution. 

 
2.0 ADDITION AND/OR DELETION OF FACILITIES, SPECIFIC TASKS 

AND/OR WORK HOURS   

  All changes must be made in accordance with sub-paragraph 8.1 Amendments of the 
Contract. 

 
3.0 QUALITY CONTROL 

The Contractor shall establish and utilize a comprehensive Quality Control Plan to assure the 
County a consistently high level of service throughout the term of the Contract.  The Plan 
shall be submitted to the County Contract Project Monitor for review.  The plan shall include, 
but may not be limited to the following: 
 
3.1 Method of monitoring to ensure that Contract requirements are being met; 
 
3.2 A record of all inspections conducted by the Contractor, any corrective action taken, 

the time a problem was first identified, a clear description of the problem, and the time 
elapsed between identification and completed corrective action, shall be provided to 
the County upon request. 

 
3.3 Available training, or other resources, for assuring that it’s Project Director and Project 

Managers assigned to the work required by the resulting Contract arrive at project 
completion on schedule and within budget. 
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4.0 QUALITY ASSURANCE PLAN 

 County will evaluate Contractor’s performance under this Contract using the quality 
assurance procedures as defined in this Contract, Paragraph 8, Standard Terms and 
Conditions, Sub-paragraph 8.15, County’s Quality Assurance Plan. 

 4.1 Monthly Meetings 

 Contractor is required to attend one scheduled monthly meeting.   

4.2 Contract Discrepancy Report (SOW Exhibit 1 of Appendix C) 

 Verbal notification of a Contract discrepancy will be made to the Contract Project 
Monitor as soon as possible whenever a Contract discrepancy is identified.  The 
problem shall be resolved within a time period mutually agreed upon by the County 
and the Contractor. 

 The County Contract Project Monitor will determine whether a formal Contract 
Discrepancy Report (CDR) shall be issued.  Upon receipt of this document, the 
Contractor is required to respond in writing to the County Contract Project Monitor 
within five (5) workdays, acknowledging the reported discrepancies or presenting 
contrary evidence.  A plan for correction of all deficiencies identified in the Contract 
Discrepancy Report shall be submitted to the County Contract Project Monitor within 
eight (8) workdays of receipt of the CDR. 

4.3 County Observations 

 In addition to departmental contracting staff, other County personnel may observe 
performance, activities, and review documents relevant to this Contract at any time 
during normal business hours.  However, these personnel may not unreasonably 
interfere with the Contractor’s performance.  

5.0 DEFINITIONS 

5.1 Business Days 
The term “Business Days” shall mean Monday thru Friday excluding County 
Holidays. 
 

5.2 Business Hours 
The term “Business Hours” shall mean 8:00 a.m. through 5:00 p.m. on Business 
Days. 

 
5.3 County Holidays  

The term “County Holidays” shall refer to the following days of the year: 
 
• New Year’s Day (January 1)  
• Martin Luther King’s Birthday (Third Monday in January)  
• Presidents Day (Third Monday in February)  
• Memorial Day, (Last Monday in May)  
• Independence Day (July 4)  
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• Labor Day (First Monday in September)  
• Columbus Day (Second Monday in October)  
• Veterans Day (November 11)  
• Thanksgiving Day (Fourth Thursday in November)  
• Day after Thanksgiving (Friday after Thanksgiving)  
• Christmas Day (December 25) 

 
5.4 County’s Project Director 

The term “County’s Project Director” shall have the meaning set forth in Paragraph 
6.1 (County’s Project Director) of the base Contract document. 

 
5.5 County’s Project Manager 

The term “County’s Project Manager” shall have the meaning set forth in Paragraph 
6.2 (County’s Project Director) of the base Contract document. 

6.0 RESPONSIBILITIES 

 County’s and Contractor’s responsibilities are as follows: 

 COUNTY 

 6.1 Personnel 

County will administer the Contract according to Paragraph 6.0, Administration of 
Contract - County.  Specific duties will include: 

6.1.1 Monitoring Contractor’s performance in the daily operation of this Contract. 

6.1.2 Providing direction to Contractor in areas relating to County and 
Departmental policy information, and procedural requirements. 

6.1.3 Preparing Amendments in accordance with the Contract, Paragraph 8.0, 
Standard Terms and Conditions, Sub-paragraph 8.1 Amendments. 

 6.2 Furnished Items 

County will make available a work area, and all necessary equipment and supplies 
used in the performance of the required services.  

 CONTRACTOR 

 6.3 Project Director 

6.3.1 Contractor shall provide a full-time Project Director or designated alternate. 
County must have access to the Project Manager during all hours, 365 days 
per year. Contractor shall provide a telephone number where the Project 
Director may be reached during a 24 hour per day basis. 

6.3.2 Project Director shall act as a central point of contact with the County.   
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  6.3.3 Project Director/alternate shall have full authority to act for Contractor on all 
matters relating to the daily operation of the Contract. Project Director/alternate 
shall be able to effectively communicate, in English, both orally and in writing. 

 6.4 Personnel 

6.4.1 Contractor shall assign a sufficient number of employees to perform the 
required work. At least one employee on site shall be authorized to act for 
Contractor in every detail and must speak and understand English. 

6.4.2 Contractor shall perform a background check on each of their employees as 
set forth in sub-paragraph 7.4 – Background & Security Investigations, of the 
Contract. 

6.4.3 Contractor shall provide the following categories of employees for  Alterations & 
Improvements Division (A & I), Environmental Initiatives Division (EID), and 
Energy Management Division (EMD): 
 Project Director  
 Project Managers 
 Assistant Project Manager(s) 

 
6.4.4 Additionally, Contractor shall provide at minimum, the following categories of 

employees for A & I: 
 Scheduler(s)  
 Estimator(s) 

 
6.4.5 Additionally, Contractor shall provide at minimum, the following categories of 

employees for EID and EMD: 
 Resource Manager/Data Analyst 
 Scheduler 
 Grant administration managers 

 
6.5 Identification Badges 

Contractor shall ensure that its employees are appropriately identified as set forth in 
sub-paragraph 7.3 – Contractor’s Staff Identification, of the Contract. 
 

 6.6 Training 

6.6.1 Contractor shall provide training programs for all new employees and 
continuing in-service training for all employees. 

6.6.2 All employees shall be trained in their assigned tasks and in the safe handling 
of equipment.  All equipment shall be checked daily for safety.  All employees 
must wear safety and protective gear according to OSHA standards. 
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6.7 Contractor’s Office  

Contractor shall maintain an office with a telephone in the company’s name where 
Contractor conducts business.  The office shall be staffed during the hours of 8:00 
a.m. to 5:00 p.m., Monday through Friday, by at least one employee who can respond 
to inquiries and complaints which may be received about the Contractor’s 
performance of the Contract.  When the office is closed, an answering service shall be 
provided to receive calls.  The Contractor shall respond to calls received by the 
answering service within two (2) hours of receipt of the call. 

7.0 WORK SCHEDULES 

The Contractor shall be required to provide project management and related services 
on a straight time 40-hour workweek.  The majority of the construction and 
maintenance work performed takes place in the evenings, at night, on weekends, and 
occasionally on holidays.  Contractor shall provide construction/project management 
services during hours when work is taking place.  Therefore, Contractor must be 
flexible and willing to adjust its 40-hour workweek as needed. 

8.0 UNSCHEDULED WORK 

8.1 The County Project Manager or his designee may authorize the Contractor to perform 
unscheduled work, including, but not limited to, repairs and replacements when the 
need for such work arises out of extraordinary incidents such as vandalism, acts of 
God, and third party negligence; or to add to, modify or refurbish existing facilities. 

8.2 Prior to performing any unscheduled work, the Contractor shall prepare and submit a 
written description of the work with an estimate of labor and materials. If the 
unscheduled work exceeds the Contractor’s estimate, the County Project Director or 
his designee must approve the excess cost. In any case, no unscheduled work shall 
commence without written authorization. 

8.3 When a condition exists wherein there is imminent danger of injury to the public or 
damage to property, Contractor shall contact County’s Project Director for approval 
before beginning the work. A written estimate shall be sent within twenty-four (24) 
hours for approval. Contractor shall submit an invoice to County’s Project Director 
within five (5) working days after completion of the work. 

8.4 All unscheduled work shall commence on the established specified date. Contractor 
shall proceed diligently to complete said work within the time allotted. 

8.5 The County reserves the right to perform unscheduled work itself or assign the work to 
another Contractor. 
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9.0 SPECIFIC WORK REQUIREMENTS 

9.1 FOS Alterations & Improvements Division (A&I) Requirements 
 

County estimates that FOS A&I may have 200 to 300 projects per year over the next five 
years, with an average value of $50,000 to $75,000 each.  However, due to the fluctuating 
nature of the construction industry, County does not guarantee a minimum or maximum 
number of projects per year. 
 
9.1.1 Types of Projects 
 

Contractor shall manage and bring to fruition the following types of maintenance, 
refurbishment and repair projects, among others: 
 
A. ADA projects (e.g., ramps, entrance doors, elevators, restrooms, parking lots) 

 
B. Hazardous material remediation projects (e.g., hazardous material survey and 

testing, asbestos abatement or encapsulation, lead-based paint abatement or 
encapsulation) 

 
C. HVAC projects (e.g., chillers, cooling towers, air handlers, pumps, duct cleaning, 

environmental controls, hot/chilled water lines) 
 

D. Electrical projects (e.g., service changes, sub panels, state of the art energy 
efficiency lighting retrofits, electrical outlets, fire alarms, CCTV, security systems, 
key card access, duress alarms) 

 
E. Tenant improvement projects (e.g., office remodels and renovations, paint, 

flooring, millwork, window coverings, ceilings, wall and door relocations) 
 

F. Telecommunication projects (e.g., telephone cabling, data cabling, conduit runs, 
main computer rooms, telephone rooms) 

 
9.1.2 Experience 
 

A. Contractor’s Project Director, and Project Managers must have at least five (5) 
years experience, within the last 10 years, providing construction/project 
management consulting services, including at least four (4) years of relevant 
project experience in the repair, maintenance or refurbishment of existing 
governmental and institutional-type facilities.  A resume for each must be 
submitted. 

 
1. Contractor’s Project Director shall demonstrate previous experience in the 

management of work requirements similar in size, complexity, and 
responsibility as required herein. 

 
2. Contractor’s Project Director/alternate shall have full authority to act for 

Contractor on all matters relating to the daily operation of the Contract.  
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B. Contractor’s Assistant Project Managers must have at least three (3) years 
experience, within the last seven (7) years, providing construction/project 
management consulting services, including at least three (3) years of relevant 
project experience in the energy industry, or services equivalent or similar to 
the Services identified in the Statement of Work-FOS, attached herein.  A 
resume for each of the Assistant Project Managers must be submitted. 

 
C. Proposer’s Schedulers and Estimators must have at least three (3) years of 

experience, within the last seven (7) years, providing construction/project 
management related services in their respective fields.  A resume for each 
Scheduler and Estimator must be submitted. 

 
D. Proposer’s Document Control Analysts must have at least three (3) years of 

experience, within the last seven (7) years, providing document control 
services.  A resume for each Document Control Analyst must be submitted. 

 
9.1.2 Required Tasks 
 

Contractor’s staff assigned to provide services under this Contract may be required to 
perform the following tasks: 
 
A. Coordinate programming, design, and construction of projects; 

 
B. Meet with customers, as well as architect/engineer as necessary, and identify 

and develop project scope of work; 
 

C. Manage design reviews and obtain plan approvals; 
 

D. Identify potential problems, take corrective action, and notify the proper level of 
authority at County; 

 
E. Prepare authorization documentation, including all contract-related 

correspondence, for designated County management signature; 
 

F. Prepare and maintain project budgets and schedules; 
 

G. Routinely (at least monthly) update the established County Master Schedule 
maintained centrally by the County using the open plan network analysis system; 

 
H. Administer and maintain project contract files; 

 
I. Coordinate schedules with customer department, contractors, other departments 

and agencies for all assigned projects; 
 

J. Provide estimating services including reviewing and verifying estimates 
submitted by contractors and other consultants; 

 
K. Assist with and coordinate project bidding process;  
L. Review and make recommendations on contractor submittals; 
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M. Coordinate County project close-out activities; 

 
N. Evaluate and make recommendations on changes in scope of work on individual 

Work Orders issued to Job Order Contract (JOC) contractors; 
 

O. Prepare requests for change orders and modifications; 
 

P. Interface with other County departments, courts, and agencies to resolve 
problems and coordinate planning; 

 
Q. Interface with Division support staff to ensure compliance with administrative and 

regulatory requirements; 
 

R. Assist with project management controls systems development, implementation 
and system maintenance; 

 
S. Provide pre-construction site analysis and planning, including considerations for 

temporary utilities and structures; construction sequencing; construction site 
coordination, site infrastructure; construction-related traffic analysis; 

 
T. Develop, maintain and assist with implementation of procedures, policies, and 

technical documents; 
 

U. Lead field engineering investigations, and provide assessments, and reports; 
 

V. Lead special engineering studies; 
 

W. Conduct surveys of industry suppliers and vendors; 
 

X. Provide claims analysis and consulting; 
 

Y. Provide analysis and recommendation in the area of sustainability for existing 
County facilities and new construction; 

 
Z. Maintain a document control system to manage and store all project-related 

information.  The current system is an Access-based documents control 
management system.  Contractor shall be responsible for input and logging of all 
documents, records, reviews, writings and studies, shop drawings, Requests for 
Proposals, Board letters, etc., tracking of all documentation and disbursement of 
mail, faxes, etc. 

 
AA. Prepare and maintain comprehensive, detailed schedules on projects using an 

automated network analysis system and the Critical Path Method techniques.  
The schedule shall be “banded or stratified” to include separate and distinct 
groups of activities for the various phases of the project(s) and/or for activities 
accomplished by different proponents or agencies.  The organization and coding 
of all activities shall be done in accordance with established work breakdown 
structure and chart of accounts.  Contractor shall update the schedules, prepare 
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recommendations on remedial actions required to recover or alter the schedule 
and provide “what if” analysis to assess the impact of changes.  Contractor shall 
be prepared to maintain and process County Project Manager schedules for 
contractors using County or Contractor provided software and equipment.  
Contractor shall obtain the County’s approval of the software, which it plans to 
use prior to proceeding with the work; 

 
BB. Provide other project management functions as necessary. 

 
9.2 COS Environmental Initiatives Division (EID) and Energy Management Division (EMD) 

Requirements 
 

Contractor shall be able to identify, assess, propose and manage energy retrofit projects.  On 
average, EMD completes approximately $5 to $7 million in energy retrofit projects per year.  
However, due to the fluctuating nature of the construction industry, County does not 
guarantee a minimum or maximum number of projects per year.  Contractor shall also be 
able to help manage and administer energy and environmental programs for County 
operations and for the community under EID funded from a variety of sources including 
County budget appropriations, utility funding and American Recovery and Reinvestment Act 
(ARRA) energy grants. 
 
9.2.1 Types of Projects 

 
Contractor shall manage and bring to fruition the following types of energy efficiency 
projects, among others: 
 
A. HVAC projects (e.g., chillers, variable frequency drives, cooling towers, air 

handlers, pumps, duct cleaning, environmental controls, energy management 
systems and equipment). 

 
B. Electrical projects (e.g., state of the art energy efficiency lighting retrofit projects). 

 
C. Retro-commissioning projects (e.g., site surveys, identification of retro-

commissioning opportunities). 
 

D. Residential and non-residential building retrofits throughout the County-wide 
region under investor-owned utility and municipal utility programs. 

 
E. Municipal building retrofits of other cities or public agencies. 

 
F. Provision of a variety of environmental and energy management services to 

other municipalities or public agencies. 
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9.2.2 Avoidance or Mitigation of Claims 
 
Contractor shall monitor, coordinate, and evaluate all key project activities to ensure 
optimum scope and configuration control, cost and schedule compliance, and quality 
assurance and control of project designs, specifications, contracting strategies and 
contractor performance to avoid or mitigate claims. 
 

9.2.3 Certifications and Experience 
 
A. Contractor’s Project Director, Project Managers and Resource Manager shall 

have at least five (5) years experience, within the last 10 years, providing 
construction/ project management consulting services, including at least four 
(4) years of relevant project experience in the energy industry or services 
equivalent or similar to the Services identified herein.   A resume for each must 
be submitted. 

 
1. Contractor’s Project Director shall demonstrate previous experience in the 

management of work requirements similar in size, complexity, and 
responsibility as required herein. 

 
2. Contractor’s Project Director/alternate shall have full authority to act for 

Contractor on all matters relating to the daily operation of the Contract.  
 

B. Contractor’s Project Manager assigned to COS must: 
 
1. Be familiar with and be able to use the  McKinstry’s (formerly ITRON) EEM 

Suite energy management information system utilized by Southern 
California Edison (SCE), the Los Angeles Department of Water and Power 
(DWP), and County, including data monitoring, data collection, and report 
generation using fifteen minute pulse data from utility metering and sub-
metering; 
 

2. Have at least three (3) years experience within the past seven (7) years, in 
the management and/or oversight of retro-commissioning type of projects 
including retro-commissioning of control systems (both pneumatic and 
electronic type control systems); 

 
C. Following are desirable qualifications for Contractor’s Project Managers 

assigned to COS: 
 
1. Registered California Professional Engineer in Mechanical or Electrical 

Engineering; 
 

2. American Association of Energy Engineers (AEE) Certified Energy 
Manager (CEM);  

 
3. Leadership in Energy Efficient Management (LEED) trained or certified. 
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D. Contractor’s Assistant Project Managers must have at least three (3) years 
experience, within the last seven (7) years, providing construction/project 
management consulting services, including at least three (3) years of relevant 
project experience in the energy industry, or services equivalent or similar to 
the Services identified in Section 9.2 of the Statement of Work-COS. A resume 
for each of the Assistant Project Managers must be submitted. 
 

E. Proposer’s Schedulers must have at least three (3) years of experience, within 
the last seven (7) years, providing construction/project management related 
services in their respective fields.  A resume for each Scheduler Estimator 
must be submitted. 
 

F. Proposer’s Document Control Analysts must have at least three (3) years of 
experience, within the last seven (7) years, providing document control 
services.  A resume for each Document Control Analyst must be submitted. 

 
G. Contractor’s Project Managers and Assistant Project Managers must be fluent 

in Microsoft Excel and Word. 
 

9.2.4 Required Tasks 
 
Contractor’s staff assigned to provide services under this Contract may be required to 
perform the following tasks: 
 
A. Provide technical assessment and testing of new and emerging technologies; 

 
B. Provide technical assessments of various County facilities to identify LEED 

certification potential.  Provide assessments of prerequisites and potential LEED 
points and the associated costs.  Assist in coordination and implementation of 
various projects/subprojects that would result in obtaining LEED points.  
Coordinate the completion and uploading of various LEED templates and LEED 
applications; 

 
C. Provide a preliminary audit of potential retrofit sites; 

 
D. Audit facilities for identification and development of building re-commissioning 

and “whole building tune-up” projects; 
 

E. Conduct research and application of emerging energy management software 
tools and programs; 

 
F. Conduct research and application of energy project funding from various 

governmental, regulatory and industry sources; 
 

G. Conduct research and application of other types of technical, financial, or 
resource assistance from private and public energy organizations; 

 
H. Coordinate programming, design, and construction of projects; 
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I. Manage design reviews and obtain plan approvals; 
 

J. Identify potential problems, take corrective action, and notify the proper level of 
authority; 

 
K. Prepare and maintain project budgets and schedules; 

 
L. Conduct analyses and prepare reports concerning all schedules submitted by 

consultants and contractors.  Analyses/reports shall be prepared on a routine or 
as required basis.  Analyses shall include, but not be limited to, validation of 
activity relationships and duration, resource loading, time and cost impact 
assessment, impacts on related activities/resources, requirements of outside 
agencies/entities in support of activities, etc.  Reports shall be supported by 
fragmentary networks tabular data, and other sketches/documentation as 
required; 

 
M. Administer and maintain project contract files; 

 
N. Review and make recommendations on contractor submittals; 

 
O. Coordinate County project close-out activities; 

 
P. Interface with other County departments, courts, and agencies to resolve 

problems and coordinate planning; 
 

Q. Provide claims analysis and consulting; 
 

R. Assess potential energy savings on energy retrofit work, calculate financial 
savings impacts, and develop cost/benefit proposals for energy projects; 

 
S. Provide a Resource Manager/Data Analyst to track the energy savings projects.  

The Resource Manager/Data Analyst shall prepare and submit quarterly reports 
of all energy savings projects indicating project costs, baseline date and annual 
energy savings.  The Resource Manager/Data Analyst shall conduct ongoing 
review and analysis of the projects and provide exception reports to the Project 
Managers as necessary. 

 
T. Coordinate the identification, audits, design and installation of energy efficiency 

projects throughout the County in part by reviewing third party designs and 
engineering calculations; 

 
U. Provide analysis of engineering audits and baseline energy usage calculations, 

design reviews and value engineering of work performed by others; 
 

V. Maintain and update the County’s Master Plan for energy retrofits utilizing the 
existing Access database; 

 
W. Provide complete reports categorizing retrofit status of each facility; 
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X. Manage elements of existing building retrofit programs for the County-wide 
community under the State of California’s Long Term Energy Efficiency Strategic 
Plan through the California Public Utility Commission and the California Energy 
Commission. 

 
Y. Manage and administer American Recovery and Reinvestment Act (ARRA) 

grants and other grants awarded to the County. 
 

Z. Manage grant administration activities between ISD organizations, County 
organizations, grant contractors, and grant partners. 

 
AA. Work with other local state, federal, private, governmental, and non-profit 

agencies to obtain resources for the County.  Resources shall include direct 
project funding through financing, grants, rebates, other incentives, technical 
support, marketing and outreach, and administrative support.  Agencies shall 
include local utilities, other governmental energy management organizations, and 
other established energy resources (e.g., U.S. Department of Energy, California 
Energy Commission, etc). 

 
BB. Provide other project management functions as necessary. 
 

10.0 GREEN INITIATIVES 

10.1 Contractor shall use reasonable efforts to initiate “green” practices for 
environmental and energy conservation benefits. 

10.2 Contractor shall notify County’s Project Manager of Contractor’s new green 
initiatives prior to the contract commencement. 

11.0 PERFORMANCE REQUIREMENTS SUMMARY 

 A Performance Requirements Summary (PRS) chart, Exhibit 2 of Appendix C, listing required 
services that will be monitored by the County during the term of this Contract is an important 
monitoring tool for the County.  The chart should:  

 reference section of the contract 

 list required services 

 indicate method of monitoring 

 indicate the deductions/fees to be assessed for each service that is not satisfactory 

 All listings of services used in the Performance Requirements Summary (PRS) are intended 
to be completely consistent with the Contract and the SOW, and are not meant in any case to 
create, extend, revise, or expand any obligation of Contractor beyond that defined in the 
Contract and the SOW.  In any case of apparent inconsistency between services as stated in 
the Contract and the SOW and this PRS, the meaning apparent in the Contract and the SOW 
will prevail.  If any service seems to be created in this PRS which is not clearly and 
forthrightly set forth in the Contract and the SOW, that apparent service will be null and void 
and place no requirement on Contractor. 
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 12.0 DELIVERABLES 
 Contractor shall provide deliverables in accordance with this Appendix B – Statement of Work.  

Contractor shall submit all deliverables to the below addresses as appropriate: 
 
INTERNAL SERVICES DEPARTMENT 
Facilities Operations Services 
Alterations and Improvements Division 
Attention: Section Manager 
1100 N. Eastern Avenue, 1st Floor 
Los Angeles, California  90063 

 
INTERNAL SERVICES DEPARTMENT 
Facilities Operations Services 
Energy Management Division 
Attention: Capital Project Program Manager 
1100 N. Eastern Avenue, 3rd Floor 
Los Angeles, California  90063 

and 

INTERNAL SERVICES DEPARTMENT 

Facilities Operations Services 
Environmental Initiatives Division 
Attention: Section Manager 
1100 N. Eastern Avenue, 1st Floor 
Los Angeles, California  90063 
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STATEMENT OF WORK EXHIBITS 
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CONTRACT DISCREPANCY REPORT 
 

TO: 
FROM: 
DATES: Prepared: ________________________________________________________ 

 Returned by Contractor: ________________________________________________________ 
 Action Completed: ________________________________________________________ 
 
DISCREPANCY PROBLEMS:___________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
_________________________________________________                  _______________________________ 
        Signature of County Representative                                             Date 

 

CONTRACTOR RESPONSE (Cause and Corrective Action): ________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
_________________________________________________                  _______________________________ 
       Signature of Contractor Representative                                             Date 

 
COUNTY EVALUATION OF CONTRACTOR RESPONSE: ___________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
_________________________________________________                  _______________________________ 
       Signature of Contractor Representative                                             Date 

 
COUNTY ACTIONS:__________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
___________________________________________________________________________________________ 
 
CONTRACTOR NOTIFIED OF ACTION: 
County Representative’s Signature and Date _______________________________________________________ 

 

Contractor Representative’s Signature and Date _____________________________________________________



 

 
Statement of Work (Construction Project Mgmt Services)                                                                                           Page 17 
July 2011                                                                                                                  

 

EXHIBIT 2 

PERFORMANCE REQUIREMENTS SUMMARY (PRS) CHART 
 

 
SPECIFIC 

PERFORMANCE 
REFERENCE 

SERVICE MONITORING 
METHOD 

DEDUCTIONS/FEES 
TO BE ASSESSED 

Contract:  Paragraph 
7.0 - Administration of 
Contract-Contractor 

Contractor shall notify 
the County in writing of 
any change in name or 
address of the Project 
Manager 

 
Inspection & 
Observation 

 
$100 per occurrence 

Contract:  Sub-
paragraph 8.38 - 
Record Retention & 
Inspection/Audit 
Settlement 
 

Contractor to maintain 
all required documents 
as specified in Sub-
paragraph 8.38 

 
Inspection of files 

 
$100 per occurrence 
 

Contract:  Sub-
paragraph 8.40 - 
Subcontracting 

Contractor shall obtain 
County’s written 
approval prior to 
subcontracting any 
work. 

Inspection & 
Observation 

$100 per occurrence; 
possible termination 
for default of contract 

SOW:  Sub-paragraph 
4.1 - Monthly 
Meetings  
 

Contractor’s 
representative to attend 
monthly meeting. 

 
Attendance 

 
$100 per occurrence 
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CONSTRUCTION PROJECT MANAGEMENT AND SUPPORT SERVICES 
“DOING BUSINESS WITH US” RFP NOTIFICATION 

 

Bid Number :  104248TM 

Bid Title :  Construction Project Management and Support Services 

Bid Type :  Service 

Department :  Internal Services Department 

Commodity :  MANAGEMENT SERVICES - CONSTRUCTION 

Open Date :  11/10/2010 

Closing Date :  12/9/2010 12:00 PM    
Bid Amount :  N/A 

Bid Download :  Available  

Bid Description :  The Los Angeles County Department of Internal Services (ISD) is issuing this Request 
for Proposals (RFP) to solicit proposals for a Contract with an organization that can 
provide construction /project management and support services, including ISD 
Facilities and Operations Service (FOS) and ISD County Office of Sustainability (COS) 
work. 

Contact Name :  Tatiana Menendez 

Contact Phone# :  (323) 267-2615 

Contact Email :  tmenendez@isd.lacounty.gov 

Last Changed On :  11/10/2010 11:45:33 AM 
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CONSTRUCTION PROJECT MANAGEMENT & SUPPORT SERVICES 
VENDORS REGISTERED WITH COUNTY 

 
 
14112301 

(A2) ALPHA ANALYSIS, INC. 
2321 SEWANEE LANE, , ARCADIA, CA, 75164-5164 

(626) 388-2120 
Ext:01  

  

10338701 

2H CONSTRUCTION, INC. 
2651 WALNUT AVENUE, , SIGNAL HILL, CA, 90755 

(562) 424-5567   

15252501 

4 EVERGREEN INVESTMENTS DEVELO 
740 BELMONT AVE, , LONG BEACH, CA, 90804 

(562) 343-2800 View 

14622701 

A-ONE CONSTRUCTION & DESIGN 
1325 FAIRFIELD ST, , GLENDALE, CA, 91201 

(818) 470-7915   

14717101 

ABACUS PROJECT MANAGEMENT 
20201 SW BIRCH STREET, , NEWPORT BEACH, CA, 92660 

(949) 851-1015 
Ext:231  

  

14264901 

ABCO DEVELOPMENT CORPORATION 
3435 WILSHIRE BLVD STE 2365, , LOS ANGELES, CA, 90010 

(213) 380-9110 View 

14264902 

ABCO DEVELOPMENT CORPORATION 
ABCO CONSTRUCTION MGMT, 3435 WILSHIRE BLVD SUITE 2365, LOS 
ANGELES, CA, 90070 

(213) 380-9110   

14103501 

ACCELERATE CONSTRUCTION INC 
11747 SUNSET BLVD STE 325, , LOS ANGELES, CA, 90049 

(310) 440-4344 View 

15503901 

ACCESS PACIFIC, INC. 
28 N. MARENGO AVENUE, , PASADENA, CA, 91101 

(714) 269-5944 View 

13986901 

ACCURATE APPLIED CONSTRUCTION INC 
3736 CLUB RANCHO DR, , PALMDALE, CA, 15654-5654 

(661) 526-2451   

50874401 

ACE ENGINEERING INC. 
1880 WRIGHT AVENUE, , LA VERNE, CA, 05824-5824 

(909) 392-4600 
Ext:113  

  

15652001 

ADMINISTRATIVE CONTROLS MANAGEMENT, INC. 
525 AVIS DRIVE, SUITE 2, ANN ARBOR, MI, 48108 

(734) 995-9640   

13346001 

ADVANCED AVANT-GARDE CORP 
145 S STATE COLLEGE BLVD, STE 350, BREA, CA, 92821 

(626) 657-7000   

14350501 

ADVANCED MEDICAL BUILDERS INC. 
571 N. POPLAR STREET, UNIT E, ORANGE, CA, 92868 

(714) 634-4430   

10961701 

AEPC GROUP, LLC 
5000 EXECUTIVE PKWY., , SAN RAMON, CA, 34210-4210 

(949) 224-1590   

13232701 

AHMED A ELHAWARY 
P. O. BOX 411712, , LOS ANGELES, CA, 18712-8712 

(818) 445-2071   

13265501 

AIM CONSULTING SERVICES 
15722 VICTORIA AVE., , LA PUENTE, CA, 91744 

(626) 715-1237   

15557301 

AIM CONSULTING SERVICES 
11401 E. VALLEY BLVD, SUITE 205, EL MONTE, CA, 91731 

(323) 271-4602   

51138001 

AL LIED BUILDING CONTRACTORS 
PO BOX 835, , VERDUGO CITY, CA, 60835-0835 

(818) 359-2070   

10216901 

ALAMEDA CONSTRUCTION SERVICES 
2528 E. 125TH ST., , COMPTON, CA, 21502-1502 

(310) 635-3277 View 

15691001 

ALAN DUONG 
639 N. DESERT PEACH CT., , ORANGE, CA, 92869 

(714) 588-7939   

15363101 

ALL VALLEY REPROGRAPHICS &PLAN ROOM INC 
456 EAST AVE K-4 SUITE #10, , LANCASTER, CA, 93535 

(661) 945-3400   

14469601 

ALLEN LIGHT 
2408 MORINE CIR., SUITE 1, , RANCHO CORDOVA, CA, 95670 

(916) 247-7677   
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14130001 

ALLIANCE MODULAR SYSTEMS INC. 
89 YORKSHIRE LANE COURT, , SAINT LOUIS, MO, 63144 

(513) 257-3231    

14599501 

ALLIANCE PLANNING & MANAGEMENT 
1107 FAIR OAKS AVENUE SUITE 271, , SOUTH PASADENA, CA, 03311-
3311 

(562) 673-3798    

15153001 

ALTON BUILDERS INC 
23835 SYCAMORE DRIVE, , MISSION VIEJO, CA, 92691 

(949) 428-7600    

50467801 

AMERICAN AIRPORTS CORP 
PO BOX 1807, , MONTEREY PARK, CA, 48807-8807 

(213) 881-3731    

50467804 

AMERICAN AIRPORTS CORP 
1615 MCKINLEY AVE., BLDG. B, , LA VERNE, CA, 05846-5846 

(909) 392-4848    

50467805 

AMERICAN AIRPORTS CORP 
2425 OLYMPIC BLVD., SUITE 650 EAST, SANTA MONICA, CA, 90404 

(310) 752-0560    

50467806 

AMERICAN AIRPORTS CORP 
LOS ANGELES COUNTY PUBLIC WORKS, FILE 56521, LOS ANGELES, 
CA, 46521-6521 

(310) 752-0560    

14767401 

AMERSOFT INTERNATIONAL LLC 
3927 TWEEDY BLVD STE A, , SOUTH GATE, CA, 90280 

(310) 709-6377  View 

10495701 

AMI ADINI & ASSOCIATES 
4609 RUSSELL AVENUE, , LOS ANGELES, CA, 90027 

(323) 913-4073    

14447901 

AMLM-CM 
5902 OCEAN BLVD, , LONG BEACH, CA, 90803 

(310) 488-9404    

06323501 

ANIL VERMA ASSOCIATES, INC. 
444 S. FLOWER ST., STE. 1688, , LOS ANGELES, CA, 12955-2955 

(213) 624-6908    

51970301 

ANTHONY BATES 
4456 INDUSTRIAL STREET, , SIMI VALLEY, CA, 93063 

(805) 520-1455    

15394001 

ANTONIO F BARAHONA 
4804 LAUREL CANYON BLVD, #245, , VALLEY VILLAGE, CA, 91607 

(323) 896-1822    

15394002 

ANTONIO F BARAHONA 
B & B DEVELOPERS, 4804 LAUREL CANYON BLVD SUITE #245, 
VALLEY VILLAGE, CA, 91607 

(323) 896-1822    

11151101 

APSI CONSTRUCTION MANAGEMENT 
8885 RESEARCH DR, , IRVINE, CA, 92618 

(949) 679-0202 
Ext:119  

  

15559901 

ARC & LINE, LLC 
4884 VIA COLINA, , LOS ANGELES, CA, 90042 

(310) 801-2941    

15555101 

ARCADIS U.S., INC 
445 S. FIGUEROA STREET, SUITE 3650, LOS ANGELES, CA, 90071 

(213) 486-9884    

10043401 

ARGO CONTRACTOR SERVICE INC. 
1915 EDMORE AVE., , ROWLAND HEIGHTS, CA, 83021-3021 

(626) 523-9151    

14304101 

ARLENE HOPKINS 
2621 --5TH ST SUITE 10, , SANTA MONICA, CA, 90405 

(310) 392-5910    

10113501 

ARTHUR V EALBA 
148 S. PENNSYLVANIA AVE., , GLENDORA, CA, 14245-4245 

(626) 914-1658    

14064601 

ASCEND GENERAL CONTRACTING 
2651 E. CHAPMAN AVE., , FULLERTON, CA, 92831 

(714) 525-1613    

10365301 

ASCEND MANAGEMENT SERVICES, INC 
1724 SKYLINE DR., , FULLERTON, CA, 11010-1010 

(714) 525-1613    

12343601 

ASHBRITT ENVIRONMENTAL LLC 
PO BOX 3150, , LAKE ARROWHEAD, CA, 23150-3150 

(909) 336-6464    

14573701 

ATHALYE CONSULTING ENGINEERING SERVICES INC 
26457 RANCHO PARKWAY SOUTH, , LAKE FOREST, CA, 92630 

(949) 837-6749 
Ext:104  
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10133601 

ATHENA ENGINEERING INC. 
456 EAST FOOTHILL BOULEVARD, , SAN DIMAS, CA, 91773 

(909) 599-0947 
Ext:501  

  

12661501 

AUSTIN CONTRACTING 
1205 N. LAKE AVENUE, , PASADENA, CA, 91104 

(626) 296-7100    

15339301 

AUSTON MANAGEMENT GROUP, INC. 
4541 MONTAIR AVE. SUITE B28, , LONG BEACH, CA, 90808 

(310) 908-3966    

15563401 

AV HERITAGE BUILDERS, INC. 
4652 SWEETSER ROAD, , ROSAMOND, CA, 06454-6454 

(661) 256-1700    

12086301 

AVANES BOGHOSIAN 
2744 COMMUNITY AVE., , LA CRESCENTA, CA, 43523-3523 

(818) 606-9726    

14377101 

AVI-CON, INC. DBA 
CA CONSTRUCTION, 981 IOWA AVENUE, SUITE A, RIVERSIDE, CA, 
92507 

(951) 781-8055    

12002301 

AZ TEC, INC. 
148 S. PENNSYLVANIA AVE., , GLENDORA, CA, 14245-4245 

(626) 963-5793    

13140601 

AZUKA EGUN 
9814 BEACHY AVE, , ARLETA, CA, 91331 

(818) 714-5294    

11213401 

BANSHEE CONSTRUCTION CO., INC. 
1600 E. STEEL RD., , COLTON, CA, 44001-4001 

(909) 824-0393    

15071901 

BARBARA DARENSBURG 
CONSTRUC ADMIN CONSULT, PO BOX 2283, CANYON COUNTRY, CA, 
91386 

(661) 424-1835    

15518701 

BARNHART BALFOUR BEATTY 
10760 THORNMINT RD., , SAN DIEGO, CA, CA, 92127 

(805) 983-1558    

15378601 

BC URBAN LLC 
904 SILVER SPUR RD #282, , ROLLNG HILLS ESTATES, CA, 90274 

(310) 544-7400    

13171201 

BCG BUILDING COMMISSIONING GRP 
4225 SIXTH AVENUE #B, , SAN DIEGO, CA, 92103 

(619) 954-0698    

10162501 

BCM & ASSOCIATES, INC. 
25269 THE OLD RD., STE. D, , SANTA CLARITA, CA, 12204-2204 

(661) 284-2655    

15267501 

BEDROCK CONSULTING LLC 
12540 BEATRICE ST STE 200, , LOS ANGELES, CA, 90066 

(310) 306-8800 
Ext:110  

  

15534301 

BEEZLEY MANAGEMENT LLC 
23632 CALABASAS RD SUITE 105, , CALABASAS, CA, 91302 

(818) 591-8555 
Ext:105  

View 

14621501 

BEKA SALDADZE 
1765 N SYCAMORE AVE STE 215, , LOS ANGELES, CA, 90028 

(323) 904-7853    

10084601 

BELLEVUE CONSTRUCTION COMPANY, INC. 
5921 BELLFIELD LANE, , HUNTINTO BEACH, CA, 81006-1006 

(714) 625-3333    

13416901 

BELSHIRE ENVIRONMENTAL 
25971 TOWNE CENTRE DRIVE, , FOOTHILL RANCH, CA, 92610 

(949) 460-5200    

06286801 

BERG & ASSOCIATES, INC. 
302 W. 5TH ST., STE. 210, , SAN PEDRO, CA, 12749-2749 

(310) 548-9292  View 

51368301 

BERNARDS 
618 SAN FERNANDO ROAD, , SAN FERNANDO, CA, 91340 

(818) 898-1521    

51368302 

BERNARDS 
618 SAN FERNANDO ROAD, , SAN FERNANDO, CA, 91340 

(818) 898-1521 
Ext:304  

  

14978201 

BIG STAR BUILDERS INC 
626 S SPRING ST SUITE M1, , LOS ANGELES, CA, 90014 

(213) 688-3043    

15157901 

BJD RESOURCING LLC 
233 N MACLAY AVE, SUITE #115, , SAN FERNANDO, CA, 02908-2908 

(805) 907-9818    
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14174601 

BLACK'S CARPENTRY, INC. 
14235 SE RENTON MAPLE VALLEY RD, , RENTON, WA, 98058 

(408) 595-2940    

14781501 

BMC ENTERPRISES INC 
14510 JOANBRIDGE STREET, , BALDWIN PARK, CA, 61748-1748 

(626) 813-1027    

14914701 

BOHANNAN CONSTRUCTION SERVICES 
269 SOUTH BEVERLY DRIVE, SUITE 1311, BEVERLY HILLS, CA, 
23851-3851 

(310) 691-4011    

15639401 

BORJ CONSTRUCTION MANAGEMENT 
1701 EAST LAMBERT AVENUE, SUITE B, , LA HABRA, CA, 90631 

(323) 864-3020    

14388001 

BOTTENFIELD CONSTRUCTION, INC. 
24832 APPLE STREET, , NEWHALL, CA, 91321 

(661) 260-1720    

11348101 

BOUSQUET DENNIS & ASSOCIATES 
6834 HOLLYWOOD BLVD., STE. 402, , LOS ANGELES, CA, 86135-6135 

(323) 960-2777    

51849101 

BOVIS LEND LEASE INC 
800 W. SIXTH STREET, 16TH FLOOR, , LOS ANGELES, CA, 90017 

(213) 542-1674    

51849102 

BOVIS LEND LEASE INC 
800 W. 6TH ST., STE. 1250, , LOS ANGELES, CA, 72721-2721 

(909) 594-5611    

11845101 

BRACKETT CONSTRUCTION, INC. 
GENERAL CONTRACTORS, 7033 W. SUNSET BLVD., STE. 200, 
HOLLYWOOD, CA, 87525-7525 

(323) 464-8431    

14136501 

BRANDON L MARTINEZ 
532 DENISON LN., , BAKERSFIELD, CA, 93306 

(661) 204-3455    

12841401 

BRJ & ASSOCIATES LLC 
3452 E FOOTHILL BLVD STE 1100, , PASADENA, CA, 76030-6030 

(626) 578-7277  View 

15781101 

BRUTOCO CONTRUCTION MANAGEMENT GROUP, INC. 
14801 SLOVER AVE., PO BOX 310430, FONTANA, CA, 92331 

(909) 349-6722   

06229301 

BURNS & MCDONNELL 
9400 WORD PARKWAY, , KANSAS CITY, MO, 43319-3319 

(816) 822-3841    

06229302 

BURNS & MCDONNELL 
PO BOX 411883, , KANSAS CITY, MO, 11883-1883 

(816) 333-3158    

06229303 

BURNS & MCDONNELL 
10625 SCRIPPS RANCH BLVD, SUITE A, SAN DIEGO, CA, 92131 

(858) 547-9869    

14736501 

BZR REMODELING & CONSTRUCTION 
2052 S GARTH AVE, , LOS ANGELES, CA, 90034 

(310) 492-5668    

10013401 

C J TECH CONSTRUCTION INC 
3850 WILSHIRE BLVD., STE. 385, , LOS ANGELES, CA, 03267-3267 

(213) 480-1504    

13411601 

C&W DIVING SERVICES, INC. 
1706 HOOVER AVE, , NATIONAL CITY, CA, 91950 

(619) 474-2700    

12705301 

C.W. DRIVER 
468 N. ROSEMEAD BLVD., , PASADENA, CA, 73053-3053 

(626) 351-8800    

14793801 

C2G 
14931 CALIFA STREET, SUITE A, VAN NUYS, CA, 91411 

(818) 781-1390 
Ext:17    

11747401 

C2PM 
900 WILSHIRE BLVD., SUITE 916, , LOS ANGELES, CA, 90017 

(213) 628-1122    

11903701 

CAL INC 
2040 PEABODY RD., , VACAVILLE, CA, 76694-6694 

(707) 446-7996    

14143701 

CAMBRIA SOLUTIONS, INC. 
1050 20TH STREET, STE. 275, , SACRAMENTO, CA, 95811 

(213) 623-4440    

14246301 

CANVAS BACK INC 
7512 MOUNTAIN SHADOW, , RIVERSIDE, CA, 92509 

(951) 685-5637    
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12865701 

CAPITAL DEVELOPMENT, INC. 
4227 W. 62ND STREET, , LOS ANGELES, CA, 90043 

(213) 220-7221    

15527301 

CARDIEL E LUNA RELIANCE SAFETY CONSULTANTS 
154-A W. FOOTHILL BLVD, SUITE 273, UPLAND, CA, 91786 

(909) 697-9067    

14303801 

CARMEN CAMACHO 
P.O. BOX 862256, 1210 S. OLD CANYON DRIVE, HACIENDA HEIGHTS, 
CA, 62256-2256 

(626) 710-7027    

14115801 

CARTER GOBLE LEE, LLC 
11790 NORTHFALL LANE, SUITE 403, , ALPHARETTA, GA, 30004 

(626) 969-6163    

06326701 

CBM CONSULTING INC. 
17601 S. DENVER AVE., , GARDENA, CA, 83412-3412 

(310) 329-0102    

11983101 

CEDARS ENG. CONSTRUCTION INC. 
1255B SARTORI AVE., , TORRANCE, CA, 90501 

(310) 502-0432    

10197301 

CENTENNIAL CONTRACTORS 
8500 LEESBURG PIKE, SUITE #500, FALLS CHURCH, VA, 22182 

(703) 287-3043    

10545001 

CENTURION CONSTRUCTION, INC 
1171 NORIA ST., , LAGUNA BEACH, CA, 13531-3531 

(949) 376-3322    

50993301 

CENTURY DIVERSIFIED INC 
1917 LONGHILL DRIVE, , MONTEREY PARK, CA, 91754 

(323) 265-1443    

05900601 

CENTURY WEST ENVIRONMENTAL INC 
2175 GOODYEAR AVE., STE. 101, , VENTURA, CA, 37761-7761 

(805) 642-8137    

14418101 

CHAMBERS CONSULTING GROUP, LLC 
1255 TREAT BOULEVARD, SUITE 300, WALNUT CREEK, CA, 94597 

(707) 310-3358    

15771301 

CHAMPION PAVING, INC. 
1426 S. ALLEC STREET, , ANAHEIM, CA, 92805 

(714) 656-8744    

13060001 

CHANEN CONSTRUCTION COMPANY 
3300 NORTH THIRD AVE., , PHOENIX, AZ, 85013 

(602) 266-3600    

11971501 

CHARTERED FACILITY MANAGEMENT GROUP INC 
GROUP INC, 3815 MAYFAIR DR., PASADENA, CA, 72217-2217 

(626) 351-9145    

15692401 

CHERALIND A GREEN 
PO BOX 881974, , LOS ANGELES, CA, 90009 

(310) 266-2365    

04675501 

CHEVRON ENERGY SOLUTIONS CO 
A DIVISION OF CHEVRON USA INC, 345 CALIFORNIA STREET, 32ND 
FLOOR, SAN FRANCISCO, CA, 94104 

(415) 733-4521    

04675502 

CHEVRON ENERGY SOLUTIONS CO 
P O BOX 2001, , CONCORD, CA, 90001-0001 

(000) 000-0000    

04675503 

CHEVRON ENERGY SOLUTIONS CO 
A DIVISION OF CHEVRON U.S.A., 2929 E. IMPERIAL HIGHWAY, SUITE 
200, BREA, CA, 92821 

(714) 785-3025    

04675504 

CHEVRON ENERGY SOLUTIONS CO 
PO BOX 2001, , CONCORD, CA, 90001-0001 

(510) 602-7080    

04675506 

CHEVRON ENERGY SOLUTIONS CO 
4900 CALIFORNIA AVE., , BAKERSFIELD, CA, 97024-7024 

(661) 395-6440    

14624501 

CHRISTOPHER M GARDELL 
1246 E. 2ND ST., APT. 12, , LONG BEACH, CA, 90802 

(973) 903-3354    

11028701 

CHUCK BRAY 
301 ATLANTIC AVE., , LONG BEACH, CA, 22526-2526 

(310) 673-7878    

15471301 

CINDY L VOGEL 
3111 S VALLEY VIEW #B120, , LAS VEGAS, NV, 89102 

(702) 871-1077    

14955301 

CITADEL CONSTRUCTION CORP 
11766 WILSHIRE BLVD SUITE 400, , LOS ANGELES, CA, 56551-6551 

(310) 477-7772 
Ext:104  
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13150101 

CITY COMMERCIAL MANAGEMENT 
P.O. BOX 548, , RANCHO CUCAMONGA, CA, 90548-0548 

(909) 948-1662    

15340701 

CIVILSOURCE, INC. 
500 WALD, , IRVINE, CA, 92618 

(949) 585-0477    

13815701 

CJW CONSTRUCTION, INC. 
841 EAST WASHINGTON AVENUE, STE B, , SANTA ANA, CA, 92701 

(714) 835-6820    

11525401 

CLARENCE J. BROUSSARD & 
ASSOCIATES INC., 11819 GOLDRING RD., STE. G, ARCADIA, CA, 
66014-6014 

(626) 305-1281    

15722301 

CLUNE CONSTRUCTION COMPANY, LP 
350 S GRAND AVENUE, SUITE 1670, LOS ANGELES, CA, 90071 

(213) 680-7450    

12929901 

CMTS INC. 
5995 S. SEPULVEDA BLVD., SUITE 206, , CULVER CITY, CA, 90230 

(310) 390-9558    

14882401 

COLEMAN DESIGN & CONSTRUCTION 
87 E. GREEN STREET, SUITE 205, , PASADENA, CA, 91105 

(626) 535-9084    

14923501 

COLOMBO CONSTRUCTION CO., INC. 
3211 RIO MIRADA DRIVE, , BAKERSFIELD, CA, 84945-4945 

(661) 316-0100    

14736601 

COMMERCE CONSTRUCTION CO., LP 
13191 CROSSROADS PKWY N, 6TH F, , CITY OF INDUSTRY, CA, 91746

(562) 948-4380    

14889801 

COMMERCIAL SERVICES UNLIMITED 
PO BOX 6587, , LANCASTER, CA, 96587-6587 

(661) 726-0071    

13172801 

CONSTRUCTION BIDBOARD, INC. 
4420 HOTEL CIRCLE COURT STE 515, , SAN DIEGO, CA, 92108 

(800) 479-5314 
Ext:6591  

  

10886501 

CONSULTING & MANAGEMENT GROUP, 
12335 SANTA MONICA BLVD., # 252, , LOS ANGELES, CA, 52519-2519 

(310) 478-4747 
Ext:23  

  

15600601 

CONTRACTORS REGISTER INCTHE BLUE BOOK 
800 E. MAIN ST, , JEFFERSON VALLEY, NY, 10535 

(800) 431-2584    

14601201 

CORNERSTONE DEVELOPMENT INC. 
1538 NORTH CRESCENT HEIGHTS, , WEST HOLLYWOOD, CA, 90046 

(323) 848-8939    

15130701 

CRAGINS CONSTRUCTION 
15507 S NORMANDIE AVE STE 222, , GARDEN, CA, 74028-4028 

(310) 387-8798    

15788201 

CREATION WORLD SAFETY 
19401 SOUTH VERMONT AVE,SUITE A-108, , TORRANCE, CA, 90502 

(310) 538-1297    

12358601 

CREATIVE HOME INTERIORS 
701 E. BALL RD., SUITE 101, , ANAHEIM, CA, 92805 

(714) 758-1767    

10137701 

CRESCENT PACIFIC,INC. 
2975 WILSHIRE BLVD., STE. 350, , LOS ANGELES, CA, 01168-1168 

(213) 385-2173    

15451601 

CRITICAL SOLUTIONS, INC. 
1801 OAKLAND BLVD., STE. 300, WALNUT CREEK, CA, 94596 

(925) 944-5060    

13657801 

CT3, INC 
31805 HIGHWAY 79 SOUTH #789, , TEMECULA, CA, 92592 

(760) 567-3341    

15189601 

CTI ENVIRONMENTAL INC 
1650 XIMENO AVE STE 210, , LONG BEACH, CA, 90804 

(562) 494-8916    

15159501 

CUMMING CLARKE 
25 ENTERPRISE STE 590, , ALISO VIEJO, CA, 92656 

(949) 900-0440 
Ext:409  

  

15369901 

CUMMING CONSTRUCTIONMANAGEMENT INC 
900 S. FIGUEROA STREET, SUITE 900, , LOS ANGELES, CA, 90017 

(951) 252-8555    

50682102 

D&E ELECTRIC 
701 N. HARBOR BLVD., , LA HABRA, CA, 14025-4025 

(562) 694-5441    
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15000601 

D'ESCOTO WEST, INC. 
8687 MELROSE AVE STE BM-34, , WEST HOLLYWOOD, CA, 90069 

(310) 657-0562    

15263601 

D. PICKETT & ASSOCIATES, INC. 
2442 CASABA TERRACE, , PALMDALE, CA, 93551 

(213) 590-0499    

05249601 

D.D.I MANGEMENT INC 
25202 CRENSHAW BLVD., STE. 101, , TORRANCE, CA, 56150-6150 

(310) 326-8787    

11765401 

DABRI, INC. 
1321 PALM AVE., , MARTINEZ, CA, 32070-2070 

(925) 313-9237    

11970601 

DAILEY VISION CONTRACTING 
6707 4TH AVE., , LOS ANGELES, CA, 34460-4460 

(323) 333-0085    

15385001 

DAILEY VISION INCDBA DAILEY VISION CONTRACTING 
15218 SUMMIT AVENUE, STE. 300-442, FONTANA, CA, 92336 

(323) 333-0085    

14512301 

DARREL A SAUCEDA 
ACS GROUP, 13218 HADLEY STREET, WHITTIER, CA, 90601 

(562) 464-0880  View 

10884501 

DATASPHERE, INC. 
1340 REYNOLDS AVE., STE. 101, , IRVINE, CA, 45502-5502 

(949) 851-8787 
Ext:305  

  

15416601 

DCK NORTH AMERICA LLC 
1900 STATE ROUTE 51, SUITE 200, LARGE, PA, 15025 

(602) 763-0360    

10083601 

DDC MANAGEMENT SERVICES INC 
31238 VIA COLINAS STE G, , WESTLAKE VILLAGE, CA, 91362 

(818) 991-1950    

13856001 

DECON GROUP, INC. 
13700 MARINA POINTE DR, SUITE 418, MARINA DEL REY, CA, 90292 

(310) 745-3365 
Ext:27  

  

12970701 

DEL TERRA REAL ESTATE SERVICESINC 
5701 SOUTH EASTERN AVENUE, , LOS ANGELES, CA, 90040 

(323) 278-9860 
Ext:216  

  

51516301 

DELON HAMPTON & ASSOCIATES 
900 7TH STREET, N.W., SUITE 800, WASHINGTON, DC, 20001 

(202) 898-1999    

12214701 

DELTA CONSULTING GROUP, INC. 
401 E. OCEAN BLVD., STE. 1010, , LONG BEACH, CA, 24965-4965 

(562) 437-9990    

10484701 

DELTECH ENGINEERING 
P. O. BOX 6630, , ORANGE, CA, 92863 

(714) 495-9755    

14575001 

DENISE R MCDUFFIE 
I SPEC PRODUCTIONS, 5912 S. CROFT AVENUE, LOS ANGELES, CA, 
90056 

(310) 634-6357    

15709201 

DERREK STEWART 
205 RUTH AVENUE, , VENICE, CA, 90291 

(310) 399-1608    

12967701 

DESCOTO INC 
1 E. ERIE SUITE #520, , CHICAGO, IL, 60611 

(312) 787-0707 
Ext:233  

  

15606801 

DEVELOPMENT INDUSTRIES, INC.DBA DI INC. 
5406 W. 149TH PLACE #1, , HAWTHORNE, CA, 90250 

(310) 488-3611    

13838801 

DHMZ CONSTRUCTION 
212 N. MCPHERRIN AVE. #G, , MONTEREY PARK, CA, 91754 

(626) 203-8865    

14825401 

DILLON CONSTRUCTION, INC. 
2271 N. SAN ANTONIO AVENUE, , UPLAND, CA, 91784 

(909) 608-0583    

12160601 

DISMON CORP 
PO BOX 252267, , LOS ANGELES, CA, 90025 

(310) 505-0246    

10943701 

DJM CONSTRUCTION CO., INC. 
16613 VALLEY VIEW AVE., , CERRITOS, CA, 32408-2408 

(562) 921-6766 
Ext:11  

  

11151701 

DJM TECHNOLOGY MANAGEMENT INC. 
1911 ROHLWING RD., STE. E, , ROLLING MEADOWS, IL, 81397-1397 

(847) 394-8900 
Ext:222  
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15108001 

DMILES GROUP INC 
DMILES GROUP, 1536 W 25TH ST STE 305, SAN PEDRO, CA, 29073-9073

(310) 756-7348    

51144901 

DOKKEN ENGINEERING 
11171 SUN CENTER DR., # 250, , RANCHO CORDOVA, CA, 06113-6113 

(916) 858-0642    

51144903 

DOKKEN ENGINEERING 
9665 CHESAPEAKE DR., STE. 435, , SAN DIEGO, CA, 31378-1378 

(858) 514-8377 
Ext:242  

  

14769901 

DOSON & HELMS INC. 
PICK A SPOT CONSTRUCTION, PO BOX 3665, SANTA ANA, CA, 92703 

(714) 468-6566    

12105001 

DOULAMES II LTD. 
41085 ELM ST., , MURRIETA, CA, 29055-9055 

(951) 813-2084    

13741801 

DRC EMERGENCY SERVICES, LLC 
740 MUSEUM DRIVE, , MOBILE, AL, 36608 

(251) 402-5024    

15558001 

DUCKETT DESIGN GROUP, INC. 
1632 WARE AVENUE, , EAST POINT, GA, 30344 

(404) 592-4539 
Ext:102  

  

05960901 

DUGAN & ASSOCIATES 
6350 LAUREL CANYON BLVD., STE. 406, , NORTH HOLLYWOOD, CA, 
63225-3225 

(818) 752-7970    

14482301 

DVB ENTERPRISES INC. 
1280 PALMYRITA SUITE C, , RIVERSIDE, CA, 71702-1702 

(951) 743-6808    

14767301 

DYNASTY BUILDERS, INC. 
560 E. HOSPITALITY LANE, SUITE 300, , SAN BERNARDINO, CA, 92408 

(909) 891-1188    

15446301 

EARTHTONIC ENVIRONMENTALENGINEERING CONSTRUCTION & DEV
P.O. BOX 8520, , LA VERNE, CA, 91750 

(909) 981-1508    

10539701 

EATON CORPORATION 
1640 MONROVIA AVE., , COSTA MESA, CA, 74405-4405 

(949) 642-2427 
Ext:469  

  

10539702 

EATON CORPORATION 
1520 BRIDGEGATE DRIVE STE 100, , DIAMOND BAR, CA, 91765 

(909) 348-0405    

10539703 

EATON CORPORATION 
PO BOX 100193, , PASADENA, CA, 90193-0193 

(412) 893-3878    

12188401 

ED BAGOUMIAN 
2143 MONTROSE AVE., UNIT. 212, , MONTROSE, CA, 01566-1566 

(818) 482-0690    

15369701 

EDGE DEVELOPMENT INC. 
27368 VIA INDUSTRIA; SUITE 101, , TEMECULA, CA, 92590 

(951) 296-0776    

11901101 

EILEEN MOORE 
4111 OCEAN VIEW BLVD., , MONTROSE, CA, 01518-1518 

(818) 541-0330    

15157401 

EMA BUILDERS INC 
25876 THE OLD RANCH RD STE 256, , STEVENSON RANCH, CA, 91381 

(661) 284-2962 
Ext:121  

  

14879901 

EMAC CONSTRUCTION INC 
1665 SOUTH VICTORIA AVENUE, , LOS ANGELES, CA, 90019 

(323) 702-4259    

15351101 

EMC SERVICES, INC. 
1135 E. SOUTH UNION AVE., SUITE 100, MIDVALE, UT, 84047 

(801) 255-5449 
Ext:101  

  

15628801 

EMMANUEL UNIQUE OUTREACH PARTN 
13525 COPPER STREET, , VICTORVILLE, CA, 40528-0528 

(951) 279-0031    

14855101 

ENGINEERED STRUCTURES, INC. 
12400 W. OVERLAND RD., , BOISE, ID, 83709 

(208) 362-3040    

13987301 

ENGINEERING AND ENVIRONMENTAL CONSTRUCTION INC. 
CONSTRUCTION INC., 5318 E. 2ND STREET, SUITE 398, LONG BEACH, 
CA, 90803 

(949) 457-3496    

13076101 

ENGINEERING/REMEDIATION 
RESOURCES GROUP, INC., 5363 ALHAMBRA AVENUE, LOS ANGELES, 
CA, 90032 

(619) 247-7429    

 
 
 



ATTACHMENT 3 
 

 
 
 
13097001 

ENVIRONMENTAL AND REGULATORY 
223 62ND STREET, , NEWPORT BEACH, CA, 92663 

(949) 646-8958    

51481801 

ENVIRONMENTAL NETWORK CORP. 
16700 VALLEY VIEW AVE STE 100, , LA MIRADA, CA, 90638 

(310) 640-9811    

13471201 

EPC CONSULTANTS INC. 
14528 RIMGATE DRIVE, , WHITTIER, CA, 90604 

(310) 479-7100    

15109001 

EPIC CONSTRUCTION INC 
631 EMERALD ST, , REDONDO BEACH, CA, 90277 

(310) 406-2176    

06261901 

EPS ENGINEERING SERVICES,INC 
12100 WILSHIRE BLVD., STE. 460, , LOS ANGELES, CA, 57120-7120 

(310) 826-9733    

15066401 

EQUITY BUILDING SERVICES, LLC 
2130 MAIN ST STE 210, , HUNTINGTON BEACH, CA, 92648 

(714) 653-9855 
Ext:2  

  

10238701 

ESTEBAN TORRES 
6845 RUTHLEE AVE., , SAN GABRIEL, CA, 51011-1011 

(626) 287-7351    

12052901 

EVANS & SON, INC. 
25812 SPRINGBROOK AVE., , SAUGUS, CA, 02565-2565 

(661) 254-8787    

15693601 

EVERLAST BUILDERS INC 
16654 SOLEDAD CYN RD SUITE :302, , CANYON COUNTRY, CA, 91387 

(661) 299-2353    

14765601 

F. E. CUSICK 
11401 DAVENPORT RD., , LOS ALAMITOS, CA, 90720 

(562) 483-7393    

12622301 

FACILITIES DEVELOPMENT, INC. 
2910 E. INLAND EMPIRE BLVD. STE. #100, , ONTARIO, CA, 91764 

(213) 407-2428    

15541701 

FACILITY BUILDERS & ERECTORS 
3940 E. MIRALOMA AVE., , ANAHEIM, CA, 92806 

(714) 577-8060    

11125401 

FACILITY ENVIRONMENTS, INC. 
115 W. CALIFORNIA BLVD., # 478, , PASADENA, CA, 53005-3005 

(818) 508-3074    

12064801 

FACILITY OPERATIONS PLUS 
612 S. MYRTLE AVE., STE. 100, , MONROVIA, CA, 63406-3406 

(626) 599-9200    

15433601 

FALCON ENGINEERING SERVICES 
1450 W. SIXTH STREET SUITE 215 CORONA CA 928, , CORONA, CA, 
92880 

(949) 637-5040    

14182001 

FARIVAR ANARAKI 
1431 OCEAN AVE SUITE 800, , SANTA MONICA, CA, 90404 

(310) 428-4114    

12794801 

FAST-TRACK CONSTRUCTION 
5857 UPLANDER WAY., , CULVER CITY, CA, 06607-6607 

(310) 215-3099 
Ext:10  

  

14560801 

FEEBUILDERS, INC. 
24107 CROSS STREET, , NEWHALL, CA, 91321 

(661) 310-0352    

10192101 

FINESSE DEVELOPMENT CORP. 
11465 CHANDLER BLVD., , NORTH HOLLYWOOD, CA, 12617-2617 

(818) 754-6740    

10758001 

FIRE & PUMP SERVICE GROUP 
1513 E. DEL AMO BLVD., , CARSON, CA, 63173-3173 

(310) 223-3990    

15472101 

FLAWLESS DESIGN GROUP INC 
3807 DAGUERRE AVE, , CALABASAS, CA, 91302 

(818) 849-2221    

14881301 

FORENSIC IMAGING & ARCHIVING 
9340 HAZARD WAY, STE B1, SAN DIEGO, CA, 31228-1228 

(858) 268-2430    

50828301 

FREEMAN ALTERNATIVE RESOURCES, 
881 DOVER DR., STE. 200, , NEWPORT BEACH, CA, 36922-6922 

(949) 650-0667    

51503101 

FTR INTERNATIONAL INC 
400 EXCHANGE #150, , IRVINE, CA, 92602 

(714) 389-5656  
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14539501 

GARY MA 
12324 FINEVIEW STREET, , EL MONTE, CA, 91732 

(626) 200-7787    

10059501 

GATEWAY SCIENCE & ENGINEERING,INC. 
300 N. LAKE AVE., STE. 520, , PASADENA, CA, 14119-4119 

(626) 696-1600    

13268101 

GBOLAHAN O OGUNBIYI ASSOC. INCENGINEERS 
ENGINEERS, 1740 EAST GARRY AVENUE SUITE 224, SANTA ANA, CA, 
92705 

(949) 833-3740    

15409201 

GEMINI SECURITY, INC. 
7660 SAN FERNANDO ROAD, , SUN VALLEY, CA, 24349-4349 

(818) 767-4000    

10101901 

GENE KLOW 
4295 BAKMAN AVENUE, , STUDIO CITY, CA, 91602 

(213) 215-9161    

10101902 

GENE KLOW 
4273 NAVAJO AVE., , TOLUCA LAKE, CA, 22913-2913 

(626) 844-0081    

12746501 

GK & ASSOCIATES 
3333 S. BREA CANYON RD. # NO, SUITE NO. 120, DIAMOND BAR, CA, 
53786-3786 

(909) 595-1940 
Ext:101  

  

14664601 

GKKWORKS 
155 SOUTH FAIR OAKS AVENUE, , PASADENA, CA, 91105 

(626) 666-6906 
Ext:2018  

  

14664602 

GKKWORKS 
155 SOUTH FAIR OAKS AVE., , PASADENA, CA, 91105 

(818) 246-6050    

14664603 

GKKWORKS 
2355 MAIN STREET SUITE 220, , IRVINE, CA, 92614 

(949) 250-1500    

15324701 

GLOBAL BUSINESS SOLUTIONS, INC 
600 ANTON BOULEVARD, 11TH FLOOR, , COSTA MESA, CA, 92626 

(714) 257-1488    

14777701 

GMX CONSTRUCTION INC 
GMX ENGINEERING, 15335 MORRISON ST STE 305, SHERMAN OAKS, 
CA, 91403 

(818) 784-8877 
Ext:1  

  

14348401 

GOLDEN STATE ADVOCACY 
629 J STREET, SUITE 200, , SACRAMENTO, CA, 95814 

(916) 557-9944    

11002601 

GRACE BUILDERS, INC. 
2116 ARLINGTON AVE., STE. 226, , LOS ANGELES, CA, 81353-1353 

(323) 732-4800    

10056901 

GRADIENT ENGINEERS, INC. 
17781 COWAN, STE. 140, , IRVINE, CA, 46009-6009 

(949) 477-0555 
Ext:106  

  

15691401 

GREENBIDNET.COM 
4067 ALLURE LN, , NORTH PORT, FL, 34287 

(941) 479-0243    

05695501 

GROUND ZERO DEMOLITION CO. 
1526 259TH ST., STE. 11, , HARBOR CITY, CA, 03936-3936 

(310) 834-8944    

14510101 

GUARDIAN GLOBAL TECHNOLOGIES 
INCORPORATED, 1413 KENNETH ROAD, SUITE 240, GLENDALE, CA, 
CA, 91201 

(818) 395-6807    

12941601 

H C OLSEN CONSTRUCTION CO INC 
710 E LOS ANGELES AVE, , MONROVIA, CA, 91016 

(626) 359-8900 
Ext:160  

  

15099301 

H D R CORPORATION 
2804 E 56TH ST, , LONG BEACH, CA, 90805 

(310) 863-1775    

12855401 

H.C. & ASSOCIATES, INC. 
1910 W. SUNSET BLVD., STE. 810, , LOS ANGELES, CA, 63350-3350 

(213) 353-9438    

10678601 

HAMID ADELI 
7023 RESEDA BLVD., , RESEDA, CA, 54209-4209 

(818) 345-5855    

14908101 

HAMMER ELECTRIC 
4654 EAST AVE S, SUITE B-244, PALMDALE, CA, 93552 

(661) 802-4696    

10146001 

HAMPO NAZERIAN 
1354 LINDEN AVE., , GLENDALE, CA, 11118-1118 

(818) 843-7520    
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14594001 

HARINDER S GOINDI 
10356 SAN PEDRO PLACE, , RIVERSIDE, CA, 92505 

(951) 785-7812    

50951601 

HARRIS & ASSOCIATES 
811 W. 7TH ST., STE. 310, , LOS ANGELES, CA, 73414-3414 

(213) 629-9565 
Ext:338  

  

50951602 

HARRIS & ASSOCIATES 
120 MASON CIR., , CONCORD, CA, 01272-1272 

(925) 827-4900    

50951603 

HARRIS & ASSOCIATES 
300 OCEANGATE, STE. 302, ARCO CENTER, LONG BEACH, CA, 24304-
4304 

(562) 499-6338    

50951604 

HARRIS & ASSOCIATES 
1401 WILLOW PASS ROAD STE 500, , CONCORD, CA, 94520 

(925) 827-4900    

52947901 

HARRY H. JOH CONSTRUCTION INC 
8205 SOMERSET BLVD, , PARAMOUNT, CA, 33518-3518 

(562) 630-3348  View 

15182401 

HATHAWAY DINWIDDIE 
CONSTRUCTION COMPANY, 811 WILSHIRE BOULEVARD SUITE 1500, 
LOS ANGELES, CA, 72632-2632 

(213) 236-0500 
Ext:369  

  

13149601 

HEERY INTERNATIONAL INC 
6420 WILSHIRE BOULEVARD 18TH FLOOR, , LOS ANGELES, CA, 85502-
5502 

(323) 651-1998    

14712401 

HELOU & SONS INC. 
23902 WILDWOOD CANYON RD., , NEWHALL, CA, 91321 

(661) 259-4099    

14075301 

HF CONSTRUCTION, INC. 
30100 TOWN CENTER DRIVE, #188, , LAGUNA NIGUEL, CA, 92677 

(949) 249-1773 
Ext:107  

  

14440001 

HILL INTERNATIONAL 
18100 VON KARMAN, SUITE 700, , IRVINE, CA, 92612 

(949) 474-2908    

10114901 

HNK CONSTRUCTION 
4253 EAGLE ROCK BLVD., SUITE W, , LOS ANGELES, CA, 90065 

(323) 259-3004    

14658101 

HOLMES ONTIVEROS HOLMES 
15891 GRAND AVE., SUITE 1, , LAKE ELSINORE, CA, 92530 

(951) 609-1569    

14938101 

HOUCK CONSTRUCTION INC. 
1531 PONTIUS AVENUE STE 300, , LOS ANGELES, CA, 90025 

(310) 980-4800    

14536201 

HOWE BONNEY & ASSOCIATES 
1411 W. 190TH ST., , GARDENA, CA, 90248 

(714) 348-9068    

14995101 

HUMMER CONSTRUCTION INC 
24911 AVENUE STANFORD SUITE 210, , VALENCIA, CA, 91355 

(661) 295-9003    

14923301 

HUNT CONSTRUCTION GROUP 
2020 MAIN STREET SUITE 1170, , IRVINE, CA, 92614 

(949) 862-1100    

15390301 

HYM ENGINEERING, INC. 
6380 ROLAND ST., , BUENA PARK, CA, 90621 

(714) 523-2372    

14596401 

ICON DEVELOPERS & BUILDERS 
4415 W. 145TH STREET, SUITE 1, LAWNDALE, CA, 90260 

(310) 644-6868    

12019601 

IEC CORPORATION 
8795 FOLSOM BLVD., STE. 205, , SACRAMENTO, CA, 63721-3721 

(916) 383-6000    

13626101 

INAYAT QAZI 
17361 SUPERIOR ST., , NORTHRIDGE, CA, 91325 

(818) 606-0499    

12434501 

INLINE DESIGN & DEVELOPMENT 
33090 ORCHARD ST., , WILDOMAR, CA, 58449-8449 

(951) 674-6857    

06162101 

INNOVATIVE MANAGEMENT 
1001 DOVE ST., STE. 185, , NEWPORT BEACH, CA, 02816-2816 

(949) 660-1280    

14328501 

INNOVATIVE TECHNICAL SOLUTIONS INC. 
2730 Shadelands Drive Suite 100, , Walnut Creek, CA, 94598 

(925) 946-3100 
Ext:3226  

  

 
 
 



ATTACHMENT 3 
 

52011001 

INSIGHT ENVIRONMENTAL 
3010 E. MIRALOMA AVENUE, , ANAHEIM, CA, 61810-1810 

(714) 678-6700 
Ext:3717  

  

11897201 

INTEGRATED ENGINEERING MANAGEM 
302 W 5TH ST STE 207, , SAN PEDRO, CA, 90731 

(310) 221-0749    

15629201 

INTEGRIS MANAGEMENT GROUP, LLC 
8599 HAVEN AVENUE, SUITE 202, RANCHO CUCAMONGA, CA, 91730 

(909) 752-0229    

15031501 

INTEGRITI CONSTRUCTION CORPORA 
6826 ETIWANDA AVENUE, , RANCHO CUCAMONGA, CA, 91739 

(909) 261-7575    

15629401 

INTELLIGENT ASSISTANCE, LLC 
120 S. LIBERTY ST, , POWELL, OH, 43065 

(614) 602-5316 
Ext:3000  

  

14875901 

INTERNATIONAL IMAGES INC. 
4021 OLIVE HILL DRIVE, , CLAREMONT, CA, 11414-1414 

(626) 548-2449    

11474201 

INTERTEX GENERAL CONTRACTOR 
28212 KELLY JOHNSON PARKWAY STE 275, , VALENCIA, CA, 91355 

(661) 702-2222    

15228301 

INTERWEST CONSULTING GROUP 
4113 BELLFLOWER BLVD, , LONG BEACH, CA, 90808 

(562) 420-7905    

52654201 

IRISH COMMUNICATION CO 
2649 STINGLE AVENUE, , ROSEMEAD, CA, 03326-3326 

(626) 288-6170 
Ext:184  

  

15284401 

ISQFT 
CONSTRUCTION SOFTWARE TECH, 4500 LAKE FOREST DRIVE STE 
502, CINCINNATI, OH, 45242 

(513) 645-8004    

13665701 

J & M BUILDERS 
2467 S. TORTOSA AVE., , ROWLAND HEIGHTS, CA, 91748 

(626) 965-1003    

14394001 

J E CARR CONSTRUCTION CORPORAT 
11410 KNOTT ST., , GARDEN GROVE, CA, 92841 

(562) 596-2277 
Ext:1301  

15111301 

J RAY CONSTRUCTION 
2699 WHITE ROAD STE 150, , IRVINE, CA, 92614 

(949) 660-8888 
Ext:256    

06328401 

J.M. CONTRACTING INC 
12741 BELLFLOWER BLVD., STE. 207, , DOWNEY, CA, 24800-4800 

(562) 940-0885    

15128901 

J.R. CONKEY & ASSOCIATES, INC. 
735 SUNRISE AVE STE 200, , ROSEVILLE, CA, 95661 

(916) 783-3277 
Ext:125    

11404101 

JACK MATOSAIN 
3516 ROSEMARY AVE., , GLENDALE, CA, 81214-1214 

(818) 249-0903    

14986201 

JACOBS 
5757 PLAZA DRIVE SUITE 100, , CYPRESS, CA, 90630 

(714) 503-3964    

14986202 

JACOBS 
5757 PLAZA DRIVE STE 100, , CYPRESS, CA, 90630 

(714) 503-3992    

10067501 

JACOBS FACILITIES INC. 
765 ANTON BLVD., SUITE 40, , COSTA MESA, CA, 92626 

(949) 476-2900    

14742301 

JAIME MARTINEZ 
3614 BELLEVUE AVE, , LOS ANGELES, CA, 90026 

(323) 557-2299    

15267201 

JBY CORPORATION 
1141 SOUTH 4TH ST, , ALHAMBRA, CA, 91801 

(626) 757-0003    

10382901 

JEFF MORRIS 
350 N. PALM DR., APT. 303, , BEVERLY HILLS, CA, 05923-5923 

(310) 247-0745    

15655401 

JEFF OVIEDO 
JOA GROUP, 1621 BROWNING, IRVINE, CA, 92606 

(949) 251-0702 
Ext:21    

15321601 

JEFFREY WEINSTEIN 
2115 THIRD STREET, #208, , SANTA MONICA, CA, 90405 

(310) 795-0652    

 
 
 
 
 
 



ATTACHMENT 3 
 

15323001 

JENKINS GALES & MARTINEZ INC 
5933 W. CENTURY BLVD., SUITE 1000, , LOS ANGELES, CA, 90045 

(310) 645-0561    

14119201 

JENSEN + PARTNERS 
950 SOUTH GRAND AVENUE, 4TH FLOOR, LOS ANGELES, CA, 90015 

(213) 748-3431 
Ext:101  

  

11828401 

JHR CONSTRUCTION COMPANY 
22550 FLAMINGO ST., , WOODLAND HILLS, CA, 44916-4916 

(818) 716-9577    

15774901 

JOCK G BEAZLEY 
APACHEWEST HOMES & CONSTRUCTION, 1238 PORTILLO LN, CEDAR 
GLENN, CA, 92321 

(909) 238-8817    

05996201 

JOHN M CRUIKSHANK CONSULTANTS INC 
JMC2, 411 N. HARBOR BLVD., SUITE 201, SAN PEDRO, CA, 90731 

(310) 241-6550 
Ext:228  

View 

15209701 

JONES & ASSOCIATES CONSULTING GROUP 
17926 CLARKDALE AVE, , ARTESIA, CA, 90701 

(562) 305-4022    

13052201 

JR KNOWLES USA LLC 
700 SOUTH FLOWER STREET, SUITE 1100, , LOS ANGELES, CA, 74113-
4113 

(213) 892-6351    

14523201 

JUAN M HERNANDEZ 
14603 POLK ST, , SYLMAR, CA, 91042 

(818) 470-7176    

14104401 

KAIROS INTERNATIONAL. INC. 
14535 VALLEY VIEW AVE. STE.# L, , SANTA FE SPRINGS, CA, 90670 

(562) 802-0630    

12495501 

KAL KRISHNAN CONSULTING 
SERVICES INC., 900 WILSHIRE BLVD., SUITE 1230, LOS ANGELES, CA, 
90017 

(213) 488-0900    

12495502 

KAL KRISHNAN CONSULTING 
SERVICES INC., 344 THOMAS BERKLEY WAY, SUITE 302, OAKLAND, 
CA, 94612 

(510) 465-9800    

15469001 

KANDA PROJECT SERVICES CORP. 
7827 EAST TEAL LANE, , ORANGE, CA, 96548-6548 

(714) 538-7573    

15000501 

KEENAN DEV. & CONST. INC. 
25124 NARBONNE AVE SUITE 206, , LOMITA, CA, 90717 

(310) 325-8300    

15234801 

KELLER CMS, INC. 
304 S BROADWAY STE 400, , LOS ANGELES, CA, 90013 

(213) 542-4322    

14672901 

KERRY CONTRACTORS, INC. 
5862 BOLSA AVE., SUITE 108, HUNTINGTON BEACH, CA, 92649 

(714) 891-0554 
Ext:26  

  

14426001 

KEVIN A BOSTWICK 
5076 SANTA MONICA AVE, , SAN DIEGO, CA, 92107 

(619) 523-1719    

14843801 

KIPJOE, INC. 
STEINER CONSTRUCTION, 18751 VENTURA BLVD., SUITE 210, 
TARZANA, CA, 91356 

(818) 758-2150    

13885601 

KITCHELL 
2750 GATEWAY OAKS DRIVE, SUITE 300, SACRAMENTO, CA, 95833 

(909) 724-4119    

15536301 

KITCHELL CONTRACTORS INC. 
703 PALOMAR AIRPORT ROAD SUITE 320, , CARSBAD, CA, 92011 

(858) 947-5144    

13138601 

KITCHENMAN4U INC 
411 E. HUNTINGTON DR. STE. 107 UNIT 362, , ARCADIA, CA, 91006 

(626) 664-1984    

06296501 

KJM & ASSOCIATES, LTD 
3 PARK PLAZA, SUITE 470, , IRVINE, CA, 92614 

(949) 474-2908    

15631301 

KKG, INC. 
4650 ARROW HIGHWAY, SUITE F1, MONTCLAIR, CA, 91763 

(909) 624-6222    

04676901 

KLEINFELDER, INC. 
1370 VALLEY VISTA DR., STE. 150, , DIAMOND BAR, CA, 53950-3950 

(909) 396-0335    

04676902 

KLEINFELDER, INC. 
8 PASTEUR SUITE 190, , IRVINE, CA, 92618 

(909) 396-0335    
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04676903 

KLEINFELDER, INC. 
7133 KOLL CENTER PARKWAY, SUITE 100, PLEASANTON, CA, 94566 

(925) 484-1700    

15647601 

KNOWLAND CONSTRUCTION SERVICES 
2181 EAST FOOTHILL BLVD., , PASADENA, CA, 91107 

(626) 786-4331    

10525701 

KPMG LLP 
355 S. GRAND AVE., STE. 2000, , LOS ANGELES, CA, 11568-1568 

(213) 630-8092    

10525703 

KPMG LLP 
DEPT. 0966, P.O. BOX 120001, DALLAS, TX, 20966-0966 

(213) 955-8458    

10525704 

KPMG LLP 
DEPT 0939, PO BOX 120001, DALLAS, TX, 20939-0939 

(213) 817-3242    

10525705 

KPMG LLP 
DEPT 0564, PO BOX 120001, DALLAS, TX, 20564-0564 

(213) 955-8330    

05187401 

KRISHAN CHAUDHRY 
1125 W. STONERIDGE CT, 7, ONTARIO, CA, 91762 

(909) 467-1562    

05187402 

KRISHAN CHAUDHRY 
1125 WEST STONE RIDGE CT. #7, , ONTARIO, CA, 91762 

(909) 467-1562    

14738601 

KURT HALBY 
CALIFORNIA PATIOS, 2219 E THOUSAND OAKS BLVD NO 102-290, 
THOUSAND OAKS, CA, 91362 

(805) 889-8810    

13243101 

L H HOLDINGS 
39510 MIDDLETON ST., , PALMDALE, CA, 93551 

(661) 272-8998    

14754301 

L.A. CONTRACTORS CORP. 
10850 RIVERSIDE DR., SUITE 101, , NORTH HOLLYWOOD, CA, 91602 

(818) 763-6072    

15662401 

LABOR COMPLIANCE SERVICES CO 
2412 W. MONTEREY PL, , BURBANK, CA, 91506 

(928) 208-6298  

10985401 

LAMBCO ENGINEERING, INC. 
1170 E. FRUIT ST., , SANTA ANA, CA, 14205-4205 

(714) 245-4300 
Ext:116    

15624301 

LANG V CHU 
8523 DAY ST., , SUNLAND, CA, 91040 

(818) 235-9217    

15541101 

LANKFORD & ASSOCIATES, INC. 
655 WEST BROADWAY, SUITE 1450, , SAN DIEGO, CA, 92101 

(619) 702-5655 
Ext:102    

14735601 

LAWRENCE E LAWSON 
29180 QUINCY ST, , CASTAIC, CA, 91384 

(310) 919-7934    

15067501 

LDK ENTERPRISES INC 
6726 11TH AVENUE SUITE 306, , LOS ANGELES, CA, 90043 

(323) 476-5062    

15169801 

LEE VENTURES REALTY, INC. 
26895 ALISO CREEK ROAD, , ALISO VIEJO, CA, 92656 

(949) 337-2518    

11528501 

LEIGHTON CONSULTING, INC. 
17781 COWAN, SUITE 200, , IRVINE, CA, 46009-6009 

(949) 250-1421 
Ext:8771    

15658301 

LELAND SAYLOR ASSOCIATES 
2046 ARMACOST AVENUE, , LOS ANGELES, CA, 90025 

(310) 207-6900    

15185201 

LEO IBARRA 
PO BOX 741006, , LOS ANGELES, CA, 90004 

(323) 462-4770    

14834001 

LEON PIKOR 
6643 W OLYMPIC, , LOS ANGELES, CA, 90048 

(323) 935-1305    

15663401 

LEVI JAVIER 
ERJ ENGINEERING CONSULTANTS, 11100 E ARTESIA BLVD STE 1, 
CERRITOS, CA, 90703 

(562) 865-2200    

14982301 

LHA ARCHITECTURE INC 
A DIVISION OF GKKWORKS, 155 S FAIR OAKS AVE, PASADENA, CA, 
91105 

(949) 250-1500   
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12083601 

LIM & NASCIMENTO ENGINEERING (LAN) 
DBA - LAN ENGINEERING CORP, 20 EMPIRE DRIVE, LAKE FOREST, CA, 
92630 

(714) 567-2679    

10038501 

LINDMARK ENGINEERING 
5900 CHERRY AVE., , LONG BEACH, CA, 54408-4408 

(562) 423-0600    

15161901 

LITTLE CONSTRUCTION GROUP 
4347 W 178TH ST, , TORRANCE, CA, 90504 

(310) 538-0031    

11895501 

LKG-CMC, INC. 
707 WILSHIRE BLVD., STE. 3600, , LOS ANGELES, CA, 73516-3516 

(818) 844-0800    

11142401 

LOFTON ENTERPRISES 
5132 S. GARTH AVE., , LOS ANGELES, CA, 61110-1110 

(323) 298-1584    

14765801 

LOHA CONSTRUCTION INC. 
2310 WATERBY ST, , WESTLAKE VILLAGE, CA, 91361 

(805) 796-7782    

14389601 

LONG ENTERPRISE 
BUILDING A NEW BEGINNING, 2717 W 48 ST, LOS ANGELES, CA, 90043

(562) 753-3669    

14697601 

LORACT INC 
P.O. BOX 1725, , NORWALK, CA, 90651 

(310) 612-1959    

14603701 

LOVCO CONSTRUCTION INC 
1300 E. BURNETT ST., , SIGNAL HILL, CA, 90755 

(562) 595-1601    

15650501 

LOVEJOY PROJECT MANAGEMENT 
515 S. FLOWER ST., SUITE 3600, LOS ANGELES, CA, 12221-2221 

(213) 236-3587    

14687001 

LOVING CARE MEDICAL EQUIPMENT SUPPLY INC 
SUPPLY INC, 9716 ARTESIA BLVD, BELLFLOWER, CA, 90706 

(562) 461-0200    

15536901 

LOWE ENTERPRISES REAL ESTATE G 
11777 SAN VICENTE BLVD, SUITE 900, LOS ANGELES, CA, 90049 

(310) 571-4275  

15123301 

LTJ DESIGNS AND CONSULTIN INC 
431 S BURNSIDE AVE STE 12D, , LOS ANGELES, CA, 90036 

(760) 221-2759    

10419501 

LUSTER NATIONAL, INC. 
22010 WILMINGTON AVE., , CARSON, CA, 54368-4368 

(310) 830-4555    

11335401 

LUTZKY ASSOCIATES DEVELOPMENT,LP 
2915 RED HILL AVE., STE. C104, , COSTA MESA, CA, 65930-5930 

(714) 641-6990    

15095001 

M.R.S. OSHA SAFETY, INC. 
52982 ASTRID WAY, , LAKE ELSINORE, CA, 92532 

(951) 674-1333    

05288301 

MACTEC ENGINEERING AND 
CONSULTING INC, 2171 CAMPUS DR., STE. 100, IRVINE, CA, 21472-
1472 

(949) 224-0050 
Ext:210    

05288302 

MACTEC ENGINEERING AND 
5628 E. SLAUSON AVENUE, , LOS ANGELES, CA, 02922-2922 

(323) 889-5300    

05288304 

MACTEC ENGINEERING AND 
CONSULTING, INC., 9177 SKY PARK COURT, SAN DIEGO, CA, 92123 

(858) 514-6459    

14816501 

MAINTENANCE TURNAROUND SERVICE 
211 N MARINE AVE, , WILMINGTON, CA, 90744 

(310) 549-8030    

15769101 

MAK CONSTRUCTION & PROJECT MANAGEMENT 
310 ORANGE GROVE AVE, , SOUTH PASADENA, CA, 91030 

(626) 403-0405    

10152201 

MANAGEMENT SOLUTIONS 
8249EBLACKWILLOW C. #108, , ANAHEIM, CA, 92808 

(714) 974-7504    

13096001 

MAP SERVICES INC 
18668 ALDERBURY DR., , ROWLAND HEIGHTS, CA, 84801-4801 

(626) 318-3235    

14729501 

MAR VENTURES INC. 
2050 WEST 190TH STREET SUITE 108, , TORRANCE, CA, 90504 

(310) 782-2525    
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14885701 

MARK HAN 
3454 W 1ST ST.,, , LOS ANGELES, CA, 90004 

(213) 305-5544    

15628701 

MARQUISE, INCDBA SERVPRO OF HOLLYWOOD HILLS 
1555 N VERMONT AVE, , LOS ANGELES, CA, 90027 

(323) 667-3100    

15530301 

MARTEC CONSTRUCTION, INC 
10732 WHITE OAK AVENUE, , GRANADA HILLS, CA, 91344 

(818) 366-6766    

12686101 

MARTHA VAN ROOIJEN 
MVR CONSULTING, 34967 HAGEN HTS, BEAUMONT, CA, 92223 

(951) 845-4391    

13039801 

MASBUILD INC 
751 N. FAIR OAKS AVENUE, SUITE #201, , PASADENA, CA, 33045-3045 

(626) 792-2822    

13892001 

MASS ARCHITECTURE & DESIGN 
2378 GLENDALE BLVD., , LOS ANGELES, CA, 90039 

(323) 660-7040    

11083001 

MASTEC NORTH AMERICA 
3680 W. QUAIL AVENUE, , LAS VEGAS, NV, 89118 

(702) 794-0995 
Ext:123  

  

14617201 

MATT MENNING 
20 PACIFICA, SUITE 960, IRVINE, CA, 92618 

(949) 486-3494 
Ext:150  

  

14126201 

MAXUT 
77 8TH AVE #100, , OAKLAND, CA, 94607 

(510) 834-4773 
Ext:111  

  

14874201 

MAYO BUILDERS 
1555 HAVENPARK AVE., , SOUTH EL MONTE, CA, 91733 

(208) 739-0201    

14489301 

MCKISSACK & MCKISSACK 
1401 NEW YORK AVENUE, NW, , WASHINGTON, DC, 20005 

(202) 347-1446    

12534301 

MCKISSACK & MCKISSACK MIDWEST 
205 N MICHIGAN AVENUE, SUITE 1930, CHICAGO, IL, 60601 

(312) 751-9800    

13222401 

MDJ ENTERPRISES INC. 
COMMERCIAL & RESIDENTIAL CONSTRUCTION, 13812 GRAND ISLE 
DRIVE, MOORPARK, CA, 93021 

(805) 298-5441    

05065501 

MERIT ENGINEERING, INC. 
25134 RYE CANYON LOOP., STE. 305, , SANTA CLARITA, CA, 55045-
5045 

(661) 257-6760    

05065502 

MERIT ENGINEERING, INC. 
100 E. CEDAR AVE., STE. 200 BLDG 16, , BURBANK, CA, 21913-1913 

(818) 842-2020    

11072001 

METRO ENVIRONMENTAL SERVICES, 
1256 WEST BROOKS STREET, UNIT B, ONTARIO, CA, 91762 

(909) 983-3848    

10342601 

MFVEGA & ASSOCIATES, LLC 
3645 E. 3RD ST., STE. 2, , LOS ANGELES, CA, 32441-2441 

(323) 363-6161    

15409701 

MICHAEL L ADAMS 
4031 LEXINGTON CT., , PALMDALE, CA, 93552 

(661) 886-3138    

11828301 

MICHAEL MACIEJUNES 
GENERAL CONTRACTOR, 1159 NORTH CHESTER AVE., LOS ANGELES, 
CA, 90014 

(626) 798-6359    

10287201 

MICHAEL VEGA 
3859 REVERE AVE., , LOS ANGELES, CA, 91634-1634 

(323) 363-6161    

10841901 

MICHEAL THOMAS 
1800 S. ROBERTSON BLVD., STE. 907, , LOS ANGELES, CA, 54359-4359

(323) 930-7822    

15103801 

MILBANK HOLDING CORP 
660 SOUTH FIGUEROA ST 24TH FLOOR, , LOS ANGELES, CA, 90017 

(213) 403-1400 
Ext:1420  

  

15318001 

MILLENNIUM INVESTMENT PARTNERS 
1842 B 169TH STREET, , LOS ANGELES, CA, 75248-5248 

(310) 327-7100    

05428801 

MILLER BROOKS ENVIRONMENTAL, 
2124 MAIN ST., STE. 200, , HUNTINGTON BEACH, CA, 86450-6450 

(714) 500-5413 
Ext:0  

  

 
 
 
 



ATTACHMENT 3 
 

12062301 

MILNER SCHREIBER 
3002 DOW AVE., STE. 312, , TUSTIN, CA, 07234-7234 

(714) 665-4260 
Ext:16  

  

13676801 

MINAKO AMERICA CORPORATION 
MINCO CONSTRUCTION, 522 E. AIRLINE WAY, GARDENA, CA, 82502-
2502 

(310) 516-8100    

15734601 

MOBILE MINI LLC 
3213 GIBSON ST, , BAKERSFIELD, CA, 93308 

(559) 441-4334 
Ext:0  

  

15232101 

MOHSEN LOGHMANI 
LA DESIGN GROUP, 5454 ZELZAH AVE STE 215, ENCINO, CA, 91316 

(818) 705-8875    

15702001 

MONTAUK 
FREEPUBLICWORKS, 2533 N CARSON STE 4248, CARSON CITY, NV, 
89706 

(775) 313-9171 
Ext:504  

  

14968001 

MOOREFIELD CONSTRUCTION INC 
1485 RIVER PARK DRIVE SUITE 100, , SACRAMENTO, CA, 95815 

(916) 614-7888    

13169201 

MORGNER CONSTRUCTION 
MANAGEMENT, 15260 VENTURA BLVD., SUITE 1080, SHERMAN OAKS, 
CA, 91403 

(818) 461-8100    

10694401 

MORIKAWA ASSOCIATES INC 
10600 W. PICO BLVD. SUITE 200, , LOS ANGELES, CA, 90064 

(310) 259-4485    

15553401 

MORLEY CONSTRUCTION COMPANY 
2901 28TH STREET, SUITE 100, SANTA MONICA, CA, 52938-2938 

(310) 399-1600 
Ext:232  

  

15056601 

MSS CONSTRUCTION INC 
BM BUILDERS, 1945 GLENDON AVENUE SUITE 206, LOS ANGELES, CA, 
90025 

(310) 450-3827    

15064401 

MTI BUILDERS INC 
142 W VERDUGO AVE, , BURBANK, CA, 91502 

(818) 295-6991    

14023601 

MURPHY BUILDING CORPORATION 
12188 CENTRAL AVE., #336, , CHINO, CA, 91710 

(909) 591-6034    

50682101 

MZN CONSTRUCTION INC 
701 N HARBOR BLVD, , LA HABRA, CA, 14025-4025 

(562) 694-5441    

50682103 

MZN CONSTRUCTION INC 
701 N. HARBOR BLVD., , LA HABRA, CA, 14025-4025 

(562) 694-5441    

51532501 

NADEL ARCHITECTS 
1990 SO BUNDY DRIVE, 4TH FLOOR, LOS ANGELES, CA, 90025 

(310) 826-2100    

15677801 

NATIONAL CONTRACTING & ROOFING, LLC 
PO BOX 1864, , CYPRESS, TX, 01864-1864 

(512) 731-8367    

15338301 

NATIONAL INC 
P.O. BOX 1616, , SAN MARCOS, CA, 92079 

(760) 744-5700    

15552001 

NELSON & OKERLUND PROJECT MGMT 
6985 E VILLANUEVA DR, , ORANGE, CA, 76447-6447 

(310) 490-4200    

15643801 

NELSON + OKERLUND, INC. 
6985 E VILLANUEVA DR, , ORANGE, CA, 92867 

(714) 944-6729    

13346601 

NEW MILLENNIUM CONSTRUCTION SE 
4158 LUGO AVE, , CHINO HILLS, CA, 91709 

(951) 897-1821    

15092401 

NICK ANDERSON 
1003 SPRINGOAK WAY, , STOCKTON, CA, 95209 

(209) 565-2845    

51994901 

NK DAVID CONSTRUCTORS 
15230 SAN FERNANDO MISSION BLVD, SUITE 105, MISSION HILLS, CA, 
51121-1121 

(818) 837-3136  View 

14773301 

NORMAN J KUMAGAI 
2027 ARTESIA BLVD., UNIT E, , TORRANCE, CA, 43044-3044 

(310) 532-8365    

13237901 

NUPMIL CONSTRUCTION INC. 
17380 MAJESTIC CYPRESS WAY, , YORBA LINDA, CA, 92886 

(714) 504-3287    
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12494001 

OJI INTERNATIONAL CONSULTANTS INCORPORATED 
28132 PALMADA, P.O. BOX 2891, MISSION VIEJO, CA, 21421-1421 

(949) 586-1562    

13476101 

OMEGA CONTRACTORS 
4117 S CENTINELA AVE, , LOS ANGELES, CA, 69150-9150 

(818) 437-3281    

14818601 

OMEGA USA 
27464 WESTOVER WAY, , VALENCIA, CA, 91354 

(661) 259-2259    

15667501 

OPTICA ENGINEERING GROUP, LLC 
10855 WEST DODGE ROAD, SUITE 180, OMAHA, NE, 42666-2666 

(402) 957-6108    

15617201 

OWEN GROUP, INC. 
600 WILSHIRE BLVD, SUITE 890, , LOS ANGELES, CA, 90017 

(213) 873-4700    

10031101 

P.E.C. INC. 
8232 WASHINGTON AVE., , WHITTIER, CA, 23019-3019 

(562) 693-2159    

12569001 

PACIFICA SERVICES, INC. 
106 S. MENTOR AVE., STE. 200, , PASADENA, CA, 62931-2931 

(626) 405-0131    

15697901 

PANATTONI CONSTRUCTION INC. 
34 TESLA, SUITE 100, , IRVINE, CA, 92618 

(949) 296-2923    

15499701 

PARAGON ENGINEERING & MGMT 
11601 WILSHIRE BLVD, SUITE 500, , LOS ANGELES, CA, 90025 

(310) 492-5170  View 

15219901 

PARKING STRUCTURE BUILDERS INC 
31238 VIA COLINAS STE G, , WESTLAKE VILLAGE, CA, 91362 

(818) 991-1950  View 

14644101 

PARRAGUE CONSTRUCTION, INC. 
400 PROSPECT AVENUE, , MONROVIA, CA, 91016 

(626) 358-2360    

13419801 

PARSONS COMMERCIAL TECHNOLOGY GROUP INC 
GROUP INC, 100 W. WALNUT STREET, PASADENA, CA, 91124 

(626) 440-3132  

12572401 

PARSONS WATER & INFRASTRUCTUREINC. 
100 WEST WALNUT STREET, , PASADENA, CA, 91124 

(626) 440-3454    

15557201 

PATRICK PIATT 
951 W PRINCETON ST, , ONTARIO, CA, 91762 

(909) 227-9391    

00189601 

PAUL HUBBS CONSTRUCTION CO. 
3500 PYRITE ST., , RIVERSIDE, CA, 91101-1101 

(909) 360-3990    

15339101 

PAUL S GOMES 
216 S FREEMONT, , ALHAMBRA, CA, 91801 

(310) 483-3682    

14665101 

PAUL Y KANG 
3628 STONE CANYON AVE., , SHERMAN OAKS, CA, 91403 

(818) 789-9101    

11511501 

PBCS, INC. 
505 S. MAIN ST., STE. 900, , ORANGE, CA, 84529-4529 

(714) 973-4880 
Ext:737    

13870601 

PERSE CONSTRUCTION 
1924 WEST HOLT AVE, , POMONA, CA, 91768 

(909) 629-1474    

50301801 

PETER M ROBERTSON 
PO BOX 2245, , SANTA BARBARA, CA, 02245-2245 

(805) 963-0221    

50301802 

PETER M ROBERTSON 
709 E. MASON ST., , SANTA BARBARA, CA, 33312-3312 

(805) 963-0221    

50301803 

PETER M ROBERTSON 
PO BOX 2245, , SANTA BARBARA, CA, 02245-2245 

(805) 963-0221    

15250801 

PHASEGATE MANAGEMENT LLC 
43428 HAMPTON ST, , LANCASTER, CA, 93536 

(208) 484-3726    

13795201 

PHILLIPS AND JORDAN INC 
28200 HIGHWAY 189, , LAKE ARROWHEAD, CA, 92352 

(909) 337-0883 
Ext:2804    
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13795202 

PHILLIPS AND JORDAN INC 
P.O. BOX DRAWER 604, , ROBBINSVILLE, NC, 28771 

(909) 337-0883 
Ext:2804  

  

10875001 

PHOENIX CONSTRUCTION SERVICES 
2305 CHICAGO AVE., , RIVERSIDE, CA, 76943-6943 

(909) 781-4949    

52232201 

PINNACLEONE 
515 S. FLOWER ST., , LOS ANGELES, CA, 12201-2201 

(949) 854-5237 
Ext:104  

  

14997902 

PIONEER CONSTRUCTION, INC. 
SARAH CONSTRUCTION, INC., 24911 AVENUE STANFORD STE. 210, 
VALENCIA, CA, 91355 

(909) 985-3578    

14997903 

PIONEER CONSTRUCTION, INC. 
HARD ROCK DRILLING, 1180 OLD TOPANGA CANYON ROAD, 
TOPANGA, CA, 90290 

(805) 368-1603    

14997901 

PIONEER CONSTRUCTION, INC. 
24911 AVENUE STANFORD SUITE 210, , VALENCIA, CA, 91355 

(661) 295-9003    

14997904 

PIONEER CONSTRUCTION, INC. 
TRAFFIC CONTROL SERVICE INC, 24911 AVENUE STANFORD, SUITE 
210, VALENCIA, CA, 91355 

(714) 526-9538    

15384301 

PLAZA CONSTRUCTION 
9355 WILSHIRE BOULEVARD, SUITE 200, BEVERLY HILLS, CA, 90210 

(310) 734-2021    

10522301 

POLIS CONSULTING GROUP, INC. 
2118 WILSHIRE BLVD., BOX 1154, SANTA MONICA, CA, 90403 

(310) 828-5668    

15010601 

PRAVA CONSTRUCTION SERVICES INC 
2032 CORTE DEL NOGAL STE 100, , CARLSBAD, CA, 92011 

(760) 929-9787 
Ext:1103  

  

15371801 

PREMIERE WEST CONSTRUCTIONSERVICES, INC. 
5320 DERRY AVE., SUITE M, , AGOURA HILLS, CA, 91301 

(661) 754-0502    

10348801 

PRESCON BUILDERS 
4322 S. NORMANDIE AVE., , LOS ANGELES, CA, 72327-2327 

(323) 293-140 

00036903 

PRICE WATERHOUSE COOPERS, LLP 
P.O. BOX 7247-7190, , PHILADELPHIA, PA, 07190-7190 

(213) 553-6030    

00036901 

PRICE WATERHOUSE COOPERS, LLP 
21650 OXNARD ST., STE. 1900, , WOODLAND HILLS, CA, 77801-7801 

(818) 257-2035    

00036908 

PRICE WATERHOUSE COOPERS, LLP 
MARK ERATH OR MIKE GALPER, 350 SOUTH GRAND AVENUE, LOS 
ANGELES, CA, 90071 

(703) 918-1249    

00036909 

PRICE WATERHOUSE COOPERS, LLP 
6500 ROCK SPRING DR., STE. 500, INVESTMENT SURVEY, BETHESDA, 
MD, 71149-1149 

(000) 000-0000    

14896201 

PRIETO CONSTRUCTION CO., INC. 
23162 ARROYO VISTA, , RANCHO SANTA MARGARITA, CA, 92688 

(949) 835-1120    

15121601 

PRIMESTOR DEVELOPMENT INC 
228 SOUTH BEVERLY DRIVE, , BEVERLY HILLS, CA, 90212 

(310) 652-1177    

15042101 

PRIMUS BUILDING SOLUTIONS 
440 WESTERN AVE SUITE 201, , GLENDALE, CA, 91201 

(818) 244-6900 
Ext:221    

11119701 

PROJECT CONTROL CONSULTING 
27431 CENAJO, , MISSION VIEJO, CA, 11417-1417 

(949) 716-4646    

13663201 

PROJECT INFORMATION SERVICES 
2638 S.W. RIVER SHORE DRIVE, , PORT SAINT LUCIE, FL, 34984 

(321) 287-7062    

13933501 

PROMERICA BANK 
888 S. FIGUEROA ST., SUITE 100, LOS ANGELES, CA, 90017 

(213) 613-5000 
Ext:2803    

13875701 

PW CONSTRUCTION INC 
4075 SCHAEFER AVENUE, , CHINO, CA, 91710 

(909) 590-5700 
Ext:115    

14134501 

PYKE CONSTRUCTION, INC. 
GLOBAL CONSTRUCTION, INC., 361 DUPONT AVE., ONTARIO, CA, 
91761 

(909) 937-1620 
Ext:232    
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15673701 

PYRAMID SERVICES, INC. 
414 W 4TH STREET, SUITE H, , SANTA ANA, CA, 92701 

(714) 541-2390    

15304801 

QMS INC 
550 OLD SPANISH TRAIL, STE G, , SLIDELL, LA, 70461 

(985) 649-2603    

10050901 

QUEST MEDIA & SUPPLIES INC 
5822 ROSEVILLE RD., , SACRAMENTO, CA, 23071-3071 

(915) 338-7070    

10050902 

QUEST MEDIA & SUPPLIES INC 
PO BOX 41039, , SACRAMENTO, CA, 10039-0039 

(916) 338-7070    

10361501 

QUESTAR ENGINEERING, INC 
20062 BIRCH STREET, SUITE 300, NEWPORT BEACH, CA, 92660 

(949) 250-0060 
Ext:106  

  

15392101 

R P M CONSTRUCTION MANAGEMENT, 
2124 WALNUT AVENUE, , VENICE, CA, 90291 

(310) 916-6319    

12869301 

R.HUGHES CONSTRUCTION SERVICESINC. 
4411 ORANGE LN., , ANAHEIM, CA, 92807 

(714) 921-9973    

10159201 

RAJ RAJPOOT 
8232 BELLHAVEN ST., , LA PALMA, CA, 31913-1913 

(714) 747-8851    

15566901 

RAMOS CONSULTING SERVICES, INC 
2275 HUNTINGTON DR. #448, , SAN MARINO, CA, 91108 

(626) 905-4888  View 

11214201 

RANDOLPH COSTRUCTION CO 
171 N. LA BREA AVE., STE. 211, , INGLEWOOD, CA, 11245-1245 

(213) 393-9195    

13245501 

RAPID PREVENTATIVE MAINTENANCE 
1533 N. SOLANO AVE., , ONTARIO, CA, 91764 

(909) 996-5172    

10976801 

RCEM, INC. 
956 S. BUNDY DR., , LOS ANGELES, CA, 95842-5842 

(310) 826-4565  

13927001 

RDK CONSULTING, INC. 
7777 GIRARD AVENUE, SUITE 206, , LA JOLLA, CA, 92037 

(858) 454-5996 
Ext:10    

52429101 

RDS CONSTRUCTION 
5001 ENCINITA AVE., , TEMPLE CITY, CA, 03708-3708 

(626) 285-3535    

11509001 

REALTY RESCUE REVIEW 
24325 CRENSHAW BLVD., # 402, , TORRANCE, CA, 55349-5349 

(310) 901-4590    

14832701 

REGGIE JONES 
10748 SARAH ST., , TOLUCA LAKE, CA, 91602 

(818) 508-5294    

10827001 

REGIONAL HOUSING DEVELOPMENT 
318 E. HILLCREST AVE INGL, , INGLE WOOD, CA, 90301 

(310) 671-6331    

10970801 

REHMANN CONSTRUCTION 
9641 RUSSELL AVE., , GARDEN GROVE, CA, 42424-2424 

(714) 638-7076 
Ext:113    

15176501 

RESTORE AMERICA ENVIRONMENTAL 
1735 O'MALLEY AVENUE, , UPLAND, CA, 91784 

(909) 981-1508    

52448601 

REYES CONSTRUCTION INC 
1383 S. SIGNAL DR., , POMONA, CA, 65463-5463 

(909) 622-2259    

15649401 

RICHARDO C GETER 
R & G PROPERTY SERVICES, 50 LOS COYOTES DRIVE, POMONA, CA, 
91766 

(909) 967-5323    

13291201 

RIOPELLE DEVELOPMENT COMPANY 
2935 SAN LUIS REY ROAD, , OCEANSIDE, CA, 92054 

(760) 439-6344    

15453701 

RMA CONSTRUCTION SERVICES INC. 
283 W. ALLEN AVE., , SAN DIMAS, CA, 31439-1439 

(909) 305-9300    

13628201 

ROHADFOX CONSTRUCTION CONTROL SERVICES CORPORATION 
SERVICES CORPORATION, 411 W. CHAPEL HILL STREET, SUITE 512, 
DURHAM, NC, 27701 

(919) 682-5741    
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13959901 

ROMTEC INC. 
CA AS OREGON ROMTEC INC., 18240 NORTH BANK ROAD, 
ROSEBURG, OR, 97470 

(541) 496-3541    

14510001 

RON A ELIAS 
443 S. OAKHURST SUITE 306, , BEVERLY HILLS, CA, 90212 

(310) 551-1500    

15707701 

ROQUE GUERRERO 
3224 NORTH D ST., , SAN BERNARDINO, CA, 92405 

(909) 475-8444    

14663701 

RORE, INC. 
5151 SHOREHAM PLACE, SUITE 260, , SAN DIEGO, CA, 92122 

(858) 404-7393    

15360401 

RUSSEL STROBEL 
721 NEVADA STREET, 206C, REDLANDS, CA, 92373 

(909) 798-5081    

15787801 

RWBID CONSTRUCTION MANAGEMENT, LLC 
53 NORTH EL MOLINO AVE, SUITE 146, , PASADENA, CA, 91101 

(562) 477-7609    

12259001 

S.C. ANDERSON, INC. 
PO BOX 81747, , BAKERSFIELD, CA, 01747-1747 

(661) 392-7000    

15283301 

S.G. JAYE CONSTRUCTION 
5096 MAPLE RD, , VACAVILLE, CA, 95687 

(707) 628-9347    

52381001 

SAFE-T-PROOF DISASTER 
PREPAREDNESS CO., INC., 12473-J GLADSTONE AVENUE UNIT N, 
SYLMAR, CA, 91342 

(818) 365-2843    

51109201 

SAFEWORK, INC 
21550 OXNARD ST STE 570, , WOODLAND HILLS, CA, 91367 

(818) 716-0384 
Ext:11  

  

14222201 

SAFEZONE LLC 
PO 1468, , BURNSVILLE, MN, 55337 

(310) 205-2135    

15739901 

SAGE ADVISORS, INC. 
221 S FIGUEROA STREET, SUITE 240, , LOS ANGELES, CA, 90012 

(213) 346-0400    

14870701 

SANTA CLARITA BUILDERS EXCHANG 
27811 AVE. HOPKINS, SUITE 6, , VALENCIA, CA, 91355 

(661) 288-0186    

12824201 

SCCI CONSULTING INC. 
400 W. BUENA VISTA DR., , TEMPE, AZ, 45218-5218 

(480) 785-0577    

14893601 

SCHRICKERENGINEERINGGROUP,INC.SEG, INC. 
SEG, INC., 2550 WALSH AVE. SUITE 120, SANTA CLARA, CA, 11345-
1345 

(408) 260-8008    

15029701 

SDS EMPIRE CONSTUCTION, INC. 
632 S. SALTAIR AVE., , LOS ANGELES, CA, 90049 

(310) 770-3344    

12949901 

SEVILLE CONSTRUCTION SERVICES 
ONE COLORADO, 35 HUGUS ALLEY SUITE 210, PASADENA, CA, 91103

(626) 204-0800    

10875301 

SHAYA-TECH CORPORATION 
20458 ROCA CHICA DRIVE, , MALIBU, CA, 90265 

(310) 395-1555 
Ext:15  

  

14981401 

SHELDON MECHANICAL CORPORATION 
26015 AVENUE HALL, , SANTA CLARITA, CA, 91355 

(661) 286-1361 
Ext:126  

  

12876801 

SIMPLEX CONSTRUCTION MGMT. 
970 N. TUSTIN AVE., SUITE 201, ANAHEIM, CA, 92807 

(714) 575-1148    

11259401 

SIMPLUS MANAGEMENT CORPORATION 
3251 CLAREMORE AVE., , LONG BEACH, CA, 84445-4445 

(714) 527-7400    

11259402 

SIMPLUS MANAGEMENT CORPORATION 
SIMPLUS/JGM, 5933 W CENTURY BLVD SUITE 1000, LOS ANGELES, 
CA, 90045 

(310) 645-1047    

12028802 

SIMPSON & SIMPSON MANAGEMENT 
1000 SOUTH FREMONT SUITE 1100 BLDG A1 #64, , ALHAMBRA, CA, 
91803 

(626) 282-4000  View 

12028801 

SIMPSON & SIMPSON MANAGEMENT 
3600 WILSHIRE BLVD., STE. 1710, , LOS ANGELES, CA, 02621-2621 

(626) 282-4000    
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15548801 

SINANIAN DEVELOPMENT, INC. 
18980 VENTURA BLVD., 2ND FLOOR, , TARZANA, CA, 91356 

(818) 996-9666    

14880601 

SMA BUILDERS, INC. 
16134 LEADWELL ST., , VAN NUYS, CA, 91406 

(818) 994-8306    

15278701 

SMARTRISK 
530 S LAKE AVE STE 710, , PASADENA, CA, 91101 

(626) 665-8150    

15460301 

SNB CONSTRUCTION, INC. 
4253 EAGLE ROCK BLVD., SUITE W, , LOS ANGELES, CA, 90065 

(323) 259-3004  View 

06348301 

SOLARI ENTERPRISES, INC. 
1544 W. YALE AVE., , ORANGE, CA, 73446-3446 

(714) 282-2520 
Ext:212  

  

10075401 

SOLOMON NWANKWO 
804 N. LA BREA AVE., , INGLEWOOD, CA, 22206-2206 

(310) 677-9843    

10090801 

SOS ENTERPRISES INC. 
5855 GREEN VALLEY CIR., STE. 202, , CULVER CITY, CA, 06968-6968 

(310) 216-3025 
Ext:207  

  

15287001 

SOUTH PAC INDUSTRIES, INC. 
44110 YUCCA AVENUE, , LANCASTER, CA, 93535 

(661) 951-1176    

15451001 

SOUTHWEST HERITAGECONSTRUCTION 
28312 DRIVER AVENUE, SOUTHWEST HERITAGE CONSTRUCTION, 
AGOURA HILLS, CA, 12614-2614 

(818) 707-0008    

13514301 

SRD ARCHITECTS INC 
3920 E CORONADO STREET, SUITE # 201, , ANAHEIM, CA, 92807 

(714) 688-0212    

15005701 

SRJR CONSULTING, INC. 
856 CYPRESS DRIVE, , UPLAND, CA, 41191-1191 

(909) 985-6677    

52307302 

STANTEC CONSULTING INC. 
13980 COLLECTIONS CENTER DRIVE, , CHICAGO, IL, 60693 

(949) 923-6169    

52307301 

STANTEC CONSULTING INC. 
6200 CANOGA AVENUE, SUITE 325, , WOODLAND HILLS, CA, 91367 

(818) 594-0040    

14653901 

STATES LINK CONSTRUCTION, INC. 
18600 MAIN ST., SUITE 260, HUNTINGTON BEACH, CA, 81731-1731 

(714) 848-4899    

15612401 

STB CONSULTING &CONTRACTING INC STB ENT. 
550 SOUTH HOPE STREET, SUITE T200, LOS ANGELES, CA, 90071 

(866) 333-3556    

15373001 

STEPHAN KLEINALL CITIES CONSTRUCTION SERVI. 
352 WESTMINSTER AVE., , VENICE, CA, 90291 

(310) 748-2812    

14889001 

STEPHEN H CARTER 
29175 WRANGLER DR, , MURRIETA, CA, 92563 

(951) 677-2490    

14917601 

STEVE S DEONARINE 
AMERIPACIFIC CONSTRUCTION SERV, 750 S. LINCOLN AVE., SUITE 
104-279, CORONA, CA, 92882 

(951) 847-7420    

15529201 

STOKES CONSTRUCTION PLANNING &DESIGN FIRM, LLC 
9575 RESEDA BLVD. APT. 316, , NORTHRIDGE, CA, 91324 

(818) 217-5523    

14811701 

STONEHILL CONSTRUCTION 
PO BOX 11224, , NEWPORT BEACH, CA, 92658 

(949) 630-2196    

12189101 

STRONGHOLD ENGINEERING, INC. 
2000 MARKET ST., , RIVERSIDE, CA, 11769-1769 

(909) 684-9303 
Ext:207  

  

51064101 

STUART CONSTRUCTION 
8001 LANGDON AVE., , VAN NUYS, CA, 61421-1421 

(818) 787-4911    

13846801 

SUB-HUB 
616 8TH AVE SOUTH, , SEATTLE, WA, 98104 

(206) 838-3726    

15613801 

SUFFOLK CONSTRUCTION CO., INC. 
38 DISCOVERY, SUITE 200, IRVINE, CA, 92618 

(949) 453-9400    
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11704001 

SUMMIT CONSULTING & 
ENGINEERING, 300 N. LAKE AVE., STE. 920, PASADENA, CA, 14106-
4106 

(626) 449-9052    

14062601 

SUNCAL COMPANIES 
SCC/PLUM CANYON LLC, 2392 MORSE AVENUE, IRVINE, CA, 92614 

(661) 753-5010    

15129601 

SUSAN CARR 
938 PARKMAN ST, , ALTADENA, CA, 91001 

(310) 892-4983    

15467201 

SUSAN J SMITH 
25436 EAGLE LANE, STE#106, , STEVENSON RANCH, CA, 91381 

(661) 609-0850    

15364801 

SWT ENGINEERING, INC. 
800-C SOUTH ROCHESTER AVENUE, , ONTARIO, CA, 91761 

(909) 390-1328 
Ext:109  

  

14617501 

SYMBOLIC ENTERPRISES INC. 
3525 DEL MAR HEIGHTS ROAD, SUITE 274, SAN DIEGO, CA, 92130 

(858) 736-6218    

15376301 

SYNERGY BUILDING &DEVELOPMENT, INC. 
42415 52ND STREET WEST, , QUARTZ HILL, CA, 93536 

(661) 754-0502    

14875101 

T. VIOLE CONSTRUCTION CO., INC 
18716 OXNARD STREET, , TARZANA, CA, 91356 

(818) 881-8810 
Ext:115  

  

15265301 

TA POINTER ENTERPRISES INC 
9121 ATLANTA AVE STE 410, , HUNTINGTON BEACH, CA, 92646 

(714) 842-6317    

14069001 

TAIT ENVIRONMENTAL SERVICES 
2131 SOUTH DUPONT DRIVE, , ANAHEIM, CA, 92806 

(858) 610-0153    

13442901 

TCM GROUP 
445 S. FIGUEROA ST. STE 2600, , LOS ANGELES, CA, 90071 

(213) 484-4265    

13442902 

TCM GROUP 
3130-B INLAND EMPIRE BL, , ONTARIO, CA, 91764 

(909) 527-8580    

11968501 

TECHNOLOGY MANAGEMENT GROUP 
7280 S. 13TH ST., STE. 202, , OAK CREEK, WI, 41831-1831 

(609) 399-3675    

14683901 

TEG STAFFING INC. 
T3 STAFFING, 350 S. CRENSHAW BLVD. SUITE A100, TORRANCE, CA, 
90503 

(213) 200-2470    

15571101 

TELACU CONSTRUCTION MANAGEMENT 
414 W 4TH STREET, SUITE L, , SANTA ANA, CA, 92701 

(760) 250-8365    

52209502 

TELVENT FARRADYNE INC 
444 S. FLOWER ST., STE. 3700, , LOS ANGELES, CA, 12972-2972 

(714) 973-4880    

52209503 

TELVENT FARRADYNE INC 
900 WILSHIRE BOULEVARD, SUITE 722, LOS ANGELES, CA, 90017 

(714) 906-0308    

52209501 

TELVENT FARRADYNE INC 
CHURCH STREET STATION, PO BOX 6241, NEW YORK, NY, 96241-
6241 

(714) 973-4880    

11793701 

TG CONSTRUCTION, INC 
119 STANDARD ST., , EL SEGUNDO, CA, 53833-3833 

(310) 640-0220 
Ext:5907  

  

15455701 

THE BOLDT COMPANY 
2525 ROEMER ROAD, PO BOX 419, APPLETON, WI, 54912 

(920) 225-6152    

06233701 

THE G CREW 
116 N MARYLAND AVE STE 130, , GLENDALE, CA, 64284-4284 

(818) 240-4157  View 

06233702 

THE G CREW 
THE "G" CREW, P.O. BOX 10606, GLENDALE, CA, 91209 

(818) 240-4157 
Ext:101  

  

15194401 

THE GORDIAN GROUP 
22585 PARKFIELD, , MISSION VIEJO, CA, 92692 

(949) 949-9334    

05538001 

THE GORDIAN GROUP INC 
140 BRIDGES ROAD, SUITE E, , MAULDIN, SC, 29662 

(864) 467-9333    
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12360501 

THE JCM GROUP 
6420 WILSHIRE BLVD., STE. 1800, , LOS ANGELES, CA, 85502-5502 

(323) 651-1998    

13973901 

THE LANGE GROUP, INC. 
LANGE INTERNATIONAL, 633 WEST 5TH STREET, 26TH FLOOR, LOS 
ANGELES, CA, 90071 

(213) 228-8920    

13536501 

THE MAINTENANCE CONSULTANT, 
8641 LA SENDA CT., , ALTA LOMA, CA, 91701 

(909) 987-0335    

10121401 

THE NETTLESHIP GROUP, INC. 
560 E. CHANNEL RD, , SANTA MONICA, CA, 90402 

(310) 573-3705 
Ext:115  

  

12458901 

THE O.K. EARL CORPORATION 
199 SOUTH HUDSON AVE., , PADADENA, CA, 91101 

(626) 796-6101 
Ext:59  

  

15416201 

THE ROCKEFELLER GROUP 
4 PARK PLAZA, SUITE 840, IRVINE, CA, 92614 

(949) 468-1800 
Ext:1806  

  

15522001 

THE SEVILLE GROUP INC SGI CONSTRUCTION MGMT 
199 S. HUDSON AVE., , PASADENA, CA, 91101 

(626) 395-7474    

15607601 

THE WHITING-TURNER CONTRACTINGCOMPANY 
250 COMMERCE SUITE 150, , IRVINE, CA, 92602 

(949) 863-0800    

13514201 

THEODORE ARROYO 
P.O. BOX 921385, , SYLMAR, CA, 91342 

(818) 625-9595    

11378501 

THINK INSPECTIONS 
23637 BOWER CASCADE PL., , DIAMOND BAR, CA, 51305-1305 

(951) 897-1821    

15021201 

THOMAS D PHAM 
THE PHANS CONSTRUCTION, 8200 E KATELLA AVE, STANTON, CA, 
90680 

(949) 689-8781    

14010501 

THOMAS GIBBS 
535 AVOCADO CREST RD., , LA HABRA, CA, 90631 

(562) 556-0008    

15647201 

THOR CONSTRUCTION, INC 
714 W. OLYMPIC BLVD, SUITE 1010, , LOS ANGELES, CA, 90015 

(213) 765-9527    

14941901 

THREECOHENS CONSTRUCTION INC 
5208 W PICO BLVD STE 2, , LOS ANGELES, CA, 90019 

(323) 936-0536    

15653301 

TILDEN-COIL CONSTRUCTORS, INC. 
3612 MISSION INN AVENUE, , RIVERSIDE, CA, 92501 

(951) 684-5901    

15034301 

TIM J WEBB 
WE GROUP LLC, 1222 VIEW DRIVE, SAN LEANDRO, CA, 94577 

(510) 774-2000    

14767601 

TITANIUM CONSTRUCTION GROUP 
13467 1/2 PUMICE ST, , NORWALK, CA, 05248-5248 

(562) 916-3374    

14870401 

TNT BUILDING CORPORATION 
13636 VENTURA BLVD., SUITE 401, , SHERMAN OAKS, CA, 91423 

(818) 995-4868    

52652701 

TOBO CONSTRUCTION, INC. 
500 SHATTO PL., STE. 320, , LOS ANGELES, CA, 01745-1745 

(213) 382-0213 
Ext:107  

View 

52652702 

TOBO CONSTRUCTION, INC. 
300 WEST CAPITOL AVENUE, , LITTLE ROCK, AR, 72201 

(213) 382-0213    

12673801 

TODD CONSTRUCTION SERVICES 
1206 PRICE AVE., , POMONA, CA, 75840-5840 

(909) 469-6242 
Ext:31  

  

10878001 

TODD STARKS 
19528 VENTURA BLVD., # 155, , TARZANA, CA, 62917-2917 

(818) 597-8600    

12281601 

TOM LATKA 
6744 COWBOY CT., , SIMI VALLEY, CA, 35818-5818 

(805) 297-5310    

10181101 

TOM SADAUSKAS 
770 S. BREA BLVD., STE. 230, , BREA, CA, 15399-5399 

(714) 257-7911  
 

 
 
 
 
 



ATTACHMENT 3 
 

14222001 

TONY COLLURA 
1978 LAKE DR, , CARDIFF BY THE SEA, CA, 92007 

(760) 753-0535    

14876901 

TOPWORLDENGINEERCONSTRUCTION 
4225 ALHAMA DR, , WOODLANDHILLS, CA, 91364 

(818) 345-5655    

50469601 

TRANSTECH ENGINEERS 
624 BREA CANYON ROAD, , WALNUT, CA, 91789 

(909) 595-8599 
Ext:131  

  

50469602 

TRANSTECH ENGINEERS 
624 BREA CANYON RD., , WALNUT, CA, 93009-3009 

(909) 595-8599    

14921401 

TREZOS & COMPANY INCORPORATED 
6732 KARIN PLACE, , SAN GABRIEL, CA, 91775 

(626) 695-9712    

14956101 

TSG ENTERPRISES INC 
THE SOLIS GROUP, 145 VISTA AVE STE 104, PASADENA, CA, 91107 

(626) 685-6989    

15770301 

TSUCHIYA CONSTRUCTION COMPANY 
11500 W OLYMPIC BLVD SUITE 560, , LOS ANGELES, CA, 90064 

(424) 238-7316    

14776601 

TURN AROUND COMMUNICATIONS 
1701 RIMPAU AVE SUITE 101, , CORONA, CA, 92881 

(760) 625-5476    

15400701 

TURNER CONSTRUCTION COMPANY 
1900 SOUTH STATE COLLEGE BOULEVARD, SUITE 200, ANAHEIM, 
CA, 92806 

(714) 930-9000 
Ext:9030  

  

13151401 

U S A CONTRACTORS INC 
P.O. BOX 20532, , BAKERSFIELD, CA, 93390 

(213) 675-3439    

51598501 

U.S. ENVIRONMENTAL ENGINEERINGCORP. 
9612 LURLINE AVE., UNIT. J, , CHATSWORTH, CA, 10723-0723 

(818) 993-9425    

04108901 

UNITED RIGGERS & ERECTORS INC. 
4188 VALLEY BLVD., , WALNUT, CA, 91446-1446 

(909) 978-0400 
Ext:267  

  

04108902 

UNITED RIGGERS & ERECTORS INC. 
4188 VALLEY BLVD., P.O. BOX 728, WALNUT, CA, 91446-1446 

(909) 978-0400 
Ext:260  

  

06343901 

UNITED ROOF MANAGEMENT, LLC 
22126 S. VERMONT AVE., STE. C, , TORRANCE, CA, 22147-2147 

(310) 834-6447    

50751401 

UNIVERSAL REPROGRAPHICS INC 
2706 WILSHIRE BLVD, , LOS ANGELES, CA, 73202-3202 

(213) 365-7750 
Ext:202  

View 

50450901 

URS CORPORATION 
2020 E. 1ST ST., STE. 400, , SANTA ANA, CA, 54032-4032 

(714) 648-2822    

50450904 

URS CORPORATION 
915 WILSHIRE BLVD., SUITE 1850, , LOS ANGELES, CA, 73409-3409 

(213) 996-2598    

50450902 

URS CORPORATION 
915 WILSHIRE BOULEVARD, SUITE 700, LOS ANGELES, CA, 73437-
3437 

(714) 835-6886    

50450903 

URS CORPORATION 
P.O. BOX 116183, , ATLANTA, GA, 86183-6183 

(512) 419-6943    

50450908 

URS CORPORATION 
915 WILSHIRE BLVD., STE. 700, , LOS ANGELES, CA, 73436-3436 

(213) 993-2200 
Ext:2275  

  

12522902 

VANDENBERG CONSTRUCTION INC 
1000 FREMONT AVE UNIT 56, , ALHAMBRA, CA, 91803 

(626) 215-4742    

12522901 

VANDENBERG CONSTRUCTION INC 
1000 S. FREMONT AVE. UNIT 56, STE. 10027, , ALHAMBRA, CA, 91803 

(626) 289-2396  View 

51240302 

VANIR CONSTRUCTION MGMT. INC 
3435 WILSHIRE BLVD STE 2420, , LOS ANGELES, CA, 90010 

(213) 487-1145    

51240301 

VANIR CONSTRUCTION MGMT. INC 
3435 WILSHIRE BLVD STE 2420, , LOS ANGELES, CA, 90010 

(213) 487-1145    
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51240302 

VANIR CONSTRUCTION MGMT. INC 
3435 WILSHIRE BLVD STE 2420, , LOS ANGELES, CA, 90010 

(213) 487-1145    

14735001 

VENTURA COUNTY CONTRACTORS ASS 
1830 LOCKWOOD STREET SUITE 110, , OXNARD, CA, 93036 

(805) 981-8088    

10318801 

VERIO 
707 WILSHIRE BLVD., STE. 4810, , LOS ANGELES, CA, 73610-3610 

(213) 593-5007    

15692901 

VICGEN DATACOMM INC 
6010 E AVENUE R-11, , PALMDALE, CA, 93552 

(661) 285-0357    

05697801 

VICTOR ROBLES 
PO BOX 33107, , LOS ANGELES, CA, 30107-0107 

(323) 261-8905    

06195601 

VINCOR CONSTRUCTION 
218 VIKING AVE, , BREA, CA, 92821 

(714) 990-4200    

06264201 

VOLT BUSINESS SYSTEMS 
1133 N. EVERGREEN ST., , BURBANK, CA, 52431-2431 

(909) 520-8618 
Ext:218  

  

15341401 

VSCE INC 
827 BROADWAY SUITE 340, , OAKLAND, CA, 94607 

(510) 835-5001    

13145801 

W M LYLES CO 
1210 W. OLIVE AVE., , FRESNO, CA, 93728 

(661) 387-1600    

11147701 

WATSON CONSULTING ENGINEERS 
2505 30TH STREET, , SANTA MONICA, CA, 53006-3006 

(310) 392-3137    

14475401 

WENDELL STEMLEY 
1111 E. ARTESIA BLVD, COMPTON COLLEGE, COMPTON, CA, 90221 

(323) 300-8546    

11966901 

WEST VALLEY BUILDERS 
23705 VANOWEN ST., # 102, , WEST HILLS, CA, 73030-3030 

(818) 222-3709    

14956701 

WESTAM GROUP, INC. 
335 E. MANCHESTER BLVD., STE. 202, , INGLEWOOD, CA, 90301 

(310) 671-6331    

15546701 

WESTERN ALTA CONSTRUCTION 
635 E. FIRST STREET #436, , TUSTIN, CA, 92780 

(714) 573-7682    

11649901 

WESTERN PUMP, INC. 
3235 F ST., , SAN DIEGO, CA, 23315-3315 

(619) 239-9988 
Ext:214    

11140401 

WFT COMM. CONST., INC. 
3699 INDUSTRY AVE., , LAKEWOOD, CA, 24111-4111 

(562) 627-0026    

15741401 

WILTERN CONSTRUCTION INC 
8939 S SEPULVEDA BLVD SUITE 110, , LOS ANGELES, CA, 90045 

(310) 988-6111    

15647701 

WLI CORPORATION 
333 S. GRAND AVENUE. 25TH FLOOR, , LOS ANGELES, CA, 90012 

(213) 943-1339    

10605201 

WOMEN'S EMPOWERMENT PARTNERSHI 
8060 FLORENCE AVE., STE. 303, , DOWNEY, CA, 03867-3867 

(562) 927-1205    

10097901 

WORLD SERVICE WEST LA INFLIGHTSERVICE CO., LLC 
13620 GRAMERCY PL., , GARDENA, CA, 92453-2453 

(310) 641-2396 
Ext:30    

15315501 

WRG, INC. 
3184H AIRWAY AVENUE, , COSTA MESA, CA, 92626 

(714) 975-7645    

14742501 

XEBEC CONSTRUCTION, LTD. 
1460 7TH STREET, SUITE 203, , SANTA MONICA, CA, 12631-2631 

(310) 395-3324    

14039101 

YANG MANAGEMENT 
2501 BURBANK BLVD., SUITE 207, BURBANK, CA, 91505 

(818) 841-8888 
Ext:381    

15135501 

YANG MANAGEMENT, INC. 
2501 W BURBANK BLVD STE 207, , BURBANK, CA, 52347-2347 

(818) 841-8888 
Ext:381  View 

12677401 

YHJ, INC. REGENCY PAINTING 
1056 S. MANHATTAN PL., , LOS ANGELES, CA, 93611-3611 

(323) 737-2699    
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CONSTRUCTION PROJECT MANAGEMENT AND SUPPORT SERVICES  
FIRM/ORGANIZATION INFORMATION AS PROVIDED BY CONTRACTOR 

 
 

FIRM INFORMATION Vanir Construction 
Management, Inc. 

 Cultural/Ethnic Composition % of Ownership  

 
 Black/African American 

0 

  Hispanic/Latin American 0 

  Asian American 0 

  American Indian/Alaskan 0 

  All others 13% 

  Women (included above) 87% 

  Number 
  Black/African American 1 

 Hispanic/Latin American 0 

  Asian American 1 

 American Indian/Alaskan 0 

 All others 5 

  Women (included above) 2 

  Black/African American 13 

 
 Hispanic/Latin American 

27 

  Asian American 29 

  American Indian/Alaskan 2 

  All others 174 

  Women (included above) 94 

TOTAL # OF EMPLOYEES 299 

BUSINESS STRUCTURE Corporation  

COUNTY CERTIFICATION NO 

CBE NO 

LSBE NO 

CERTIFYING AGENCY N/A 

M
A

N
A

G
E

R
 




